Appendix B – Q4 2025 Engagement Action Plan

Schedule of planned activities: 1 October – 30 December 2025

Last updated 30 September 2025

Project contact information	
Proponent	Vopak Victoria Energy Terminal Pty Ltd
Owner	Royal Vopak (Vopak) is the owner of the Vopak Victoria Energy Terminal Pty Ltd and will develop an Environment Effects Statement (EES) for the project.
Project website	www.victoriaenergyterminal.com.au
Project telephone	1800 186 725
Project email	info@vopakvicenergy.com.au
Register for project updates	www.victoriaenergyterminal.com.au/engagement

Schedule of planned activities
Community and stakeholder engagement and consultation for the proposed Victoria Energy Terminal (VET) is guided by the project development phases and the EES Consultation Plan.

Consultation activities planned from 1 October 2025 to 30 December 2025 will inform stakeholders on project milestones. Feedback will also be gathered to gain insights into project sentiment and key areas of concern for the local community. During this period, Vopak will continue progressing toward public exhibition before the EES is assessed by the Minister for Planning.

This document provides a schedule of activity planned for Q4 2025. **Activities and timing are subject to change based on ongoing stakeholder feedback and project progress.**

October 2025

Activity	*Details*	*Stakeholder*	*Engagement purpose*	*Proposed timing*
Community engagement	Phone calls, email and 1800 number for ongoing feedback	All stakeholders interested in the Project	Consult Inform	Ongoing 2025
Landowner engagement	Ongoing engagement and site investigations/field works within scope of access agreements.	Landowners	Involve	Ongoing October-Dec 2025

Project newsletter	Project publication distributed to letterboxes and uploaded online to inform stakeholders of upcoming community information sessions	Lara, Avalon, Geelong, Corio and Portarlington communities	Inform	October
Community engagement	Email sent to key stakeholder and community groups inviting them to attend the upcoming engagement sessions.	Key community & stakeholder groups Local councils Traditional Owner (TO) groups Key interest groups Emergency service groups	Consult Inform	October 2025
TRG #11	Regular meeting on various EES topics	Technical Reference Group members	Involve	Early October 2025
Site Visit	Site visit (onshore and offshore) with regulators and government	Government Departments	Consult Inform	Mid-October
Community Group engagement (meetings, phone calls, emails as requested by groups)	Addressing issues raised.	Seafood Industry Victoria, Victorian Fisheries Authority (VFA) and other community groups as required	Inform Consult	Mid-October
Community engagement	Pop-ups in Wyndham, Geelong and Portarlington to promote upcoming information sessions and build project awareness	General public	Consult Inform	15th October – Wyndham and Geelong 26th October- Portarlington Rotunda
Community engagement	Community information sessions with EES specialist and technical experts- Eastern Hub Geelong	General public	Consult Inform	21 October 2025
Community engagement	Community information sessions with EES specialist and technical experts- Portarlington Golf Club	General public	Consult Inform	22 October 2025
Community engagement	Online community information sessions with EES specialist and technical experts- Online via MS Teams	General public	Consult Inform	28 October 2025
Community engagement	Community information sessions with EES specialist	General public	Consult Inform	30 October 2025

	and technical experts- Lara Hall			
Key stakeholder meetings	Ongoing meetings with key stakeholders interested in the project	Industry groups, recreation groups and local businesses	Consult	Ongoing
First Nations engagement	Cultural Heritage Management Plan (CHMP) and Cultural Values Assessment (CVA) activities	Bunurong Land Council Aboriginal Corporation, Wadawurrung Traditional Owners Aboriginal Corporation, First Peoples State Relations	Involve	Ongoing

November 2025

Activity	*Details*	*Stakeholder*	*Engagement purpose*	*Proposed timing*
Community engagement	Follow up on feedback and questions raised in the October engagement sessions.	General public and community groups	Consult Inform	Early Nov 2025
TRG #12	Regular meeting on various EES topics	TRG members	Involve	Mid-November 2025
Community engagement	Phone calls, email and 1800 number for ongoing feedback	All stakeholders interested in the Project	Consult Inform	Ongoing 2025
Key stakeholder meetings (online or in person)	Ongoing meetings with key stakeholder interested in the project	Industry groups, recreation groups and local businesses and community groups as required	Consult Inform	Early November (ongoing)
First Nations engagement	Cultural Heritage Management Plans (CHMP)/ Cultural Values Assessments (CVA) activities continue	Bunurong Land Council Aboriginal Corporation, Wadawurrung Traditional Owners Aboriginal Corporation, First Peoples State Relations	Involve	Ongoing
Community engagement	Planning for EES exhibition for early 2026	General public Stakeholder groups	Consult Inform	Ongoing

December 2025

Activity	*Details*	*Stakeholder*	*Engagement purpose*	*Proposed timing*
TRG #13	Regular meeting on various EES topics	TRG members	Involve	Early December 2025

Community engagement	Distribute community engagement report summarising engagement activities and community feedback provided in October 2025 engagement sessions.	General public	Inform	Early December
Community engagement	Phone calls, email and 1800 number for ongoing feedback	All stakeholders interested in the Project	Consult Inform	Ongoing
First Nations engagement	CHMPs/ CVAs activities continue	Bunurong Land Council Aboriginal Corporation, Wadawurrung Traditional Owners Aboriginal Corporation, First Peoples State Relations	Involve	Ongoing
Community engagement	Planning for EES exhibition for early 2026	General public Stakeholder groups	Consult Inform	Ongoing

Ongoing activities

Tools	*Description*	*IAP2 level of engagement*
Email	Email to provide project updates, promote engagement events and respond to enquiries.	Inform
1800 number	Phone line for people to ask questions about the project.	Consult
Project email	Email for people to ask questions about the project.	Consult
Project website	Central place of information regarding the project.	Inform

Q4 2025- Community Information Sessions



Engagement Activities

For more information

Visit the events page on the VET website for upcoming event details.

Email the project team for more information at info@vopakvicenergy.com.au or call 1800 186 725