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Figure 1: Warringine Park boardwalk.



2 | September 2019 | Environment Effects Statement Consultation Plan | Gas Import Jetty and Pipeline Project

Purpose of this plan

This Consultation Plan outlines how AGL / APA will 
inform the public and consult with stakeholders during 
the preparation of the EES. The Consultation Plan will 
apply up until public exhibition of the EES. 
The Consultation Plan has been prepared to integrate with the EES 
program of technical studies. The Consultation Plan has been prepared 
specifically for the Gas Import Jetty and Pipeline Project EES in 
accordance with the procedures and requirements of the Environment 
Effects Act 1978. The consultation during the preparation of the EES will 
focus on the issues important to communities and public stakeholders, 
and ensure that the EES process provides opportunities for 
communities to influence a project that affects them. 

In addition to targeted consultation undertaken through detailed 
technical investigations, this public consultation program will seek 
community and stakeholder feedback that will be considered in the 
ongoing refinement of the Project design, including construction and 
operational stages. 

It is important that community consultation activities are pre-emptive 
to address issues before they arise, responsive to issues as they are 
identified and flexible to meet the needs of those whose input 
is sought.
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Introduction

EES processContext

On�8�October�2018,�the�Victorian�Minister�for�Planning�
announced�that�an�Environment�Effects�Statement�(EES)�
is required for the AGL Gas Import Jetty and APA Crib 
Point�Pakenham�Pipeline�Project�(the�Project)�under�the�
Environment Effects Act 1978,�listing�the�following�reasons:
• There are potential significant environmental effects, including on native 

vegetation, habitat of threatened terrestrial and aquatic species, as well 
as risk to some aspects of the ecology in the North Arm of the Western 
Port Ramsar site.

• There are potential effects from construction and operation of the gas 
pipeline on water quality of waterways, and the Western Port Ramsar 
site and on Aboriginal cultural heritage.

AGL and APA will work together as a single proponent to prepare an EES to 
ensure the potential effects of the Project are rigorously investigated as part 
of an integrated assessment process, prior to any statutory approval 
decisions.

An EES is an assessment of the potential environmental, economic and social 
impacts of a proposed project. It is prepared to inform the Minister for 
Planning’s assessment on the level of environmental effects a project may 
have, which is considered by statutory decision-makers in deciding whether 
to approve a project.

The EES includes a suite of detailed technical investigations undertaken by 
qualified specialists. Scoping requirements were issued by the Minister for 
Planning in November 2018 and placed on public exhibition1. Scoping 
requirements set out the issues to be investigated through the EES. 

At the completion of these studies the draft EES report will be submitted to 
the State Government for consideration and placed on public exhibition. An 
inquiry may be appointed under the Environment Effects Act 1978 to consider 
public submissions and provide recommendations to the Minister 
for Planning.

In addition to detailed technical investigations, the Environment Effects Act 
1978 requires ‘the proponent to prepare and implement a public consultation 
plan for informing the public and consulting with stakeholders during the 
preparation of the EES’. 

Further information on the EES process is available at  
https://www.planning.vic.gov.au/environment-assessment/what-is-the-ees-
process-in-victoria.

1. Draft scoping requirements for the Gas Import Jetty and Crib Point to Pakenham Gas Pipeline EES 
issued by the Victorian Minister for planning in November 2018. Exhibition of the Draft EES scoping 
requirements concluded in December 2018. Final EES scoping requirements are expected to be issued 
in January/February 2019.

Referral

Project referred to Minister 
for Planning

Decision

Minister’s decision on the need 
for an EES

Scoping

Scoping requirements for EES 
studies and report set by Minister

Preparing the EES

Proponent prepares the EES

Public review

Exhibition of EES and lodgement of 
submissions

Making an assessment

Minister’s assessment of 
environmental effects

Informing decisions

Decision-makers consider the 
assessment
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Planning and environment 
assessment process

1. Environment Protection and Biodiversity Conservation Act 1999.

AGL and APA referred the Project 
to the Victorian Government 
under the Environment 
Effects Act 1978.

STATE

Victorian Minister for Planning 
determines that an EES is 
required and sets scoping 
requirements.

STATE

The Minister’s Assessment of the 
environmental effects.

STATE

Regulatory approval decision 
makers consider the Minister’s 
Assessment to inform approval 
decisions.

STATE

The Project exhibits EES and the 
Minister invites public comment.

PUBLIC REVIEW

Independent inquiry will be 
carried out to consider EES and 
public submissions. An inquiry 
report will be produced for the 
Minister. 

INDEPENDENT INQUIRY

AGL and APA refer proposals in 
separate referrals to the 
Commonwealth Government 
under the EPBC Act1.

COMMONWEALTH

Commonwealth Government 
determines that the projects are 
‘controlled actions’.

COMMONWEALTH

Commonwealth Government 
considers the Victorian Minister’s 
Assessment and makes decisions 
on the controlled actions.

COMMONWEALTH

Community  
consultation

Community  
consultation

20
18

20
19

20
20

Q
1

Q
2

Q
3

Q
3

Q
4

Q
4

AGL and APA prepares EES 
involving detailed assessments in 
response to the Minister for 
Planning’s scoping requirements.

THE PROJECT

Ongoing community  
consultation

Controlled actions to be assessed 
under the bilateral agreement 
between the Commonwealth and 
state governments.

COMMONWEALTH

WE ARE 
HERE
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About the 
Project
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Background

Victoria�is�Australia’s�largest�gas�market,�and�also�supplies�gas�to�South�Australia,�
New�South�Wales�and�Tasmania.�Without�significant�investment�in�new�sources�
of�supply,�Australia’s�southern�region�will�experience�a�gas�shortfall�by�2024�with�
potential shortfall on high demand days as soon as 2021. 
Gas is an important natural resource for households, businesses and industries, and is used in a 
range of ways across Australia. 

Shortfalls in domestic supply are likely to result in higher and more volatile gas prices for Australian 
customers. Extreme weather events and contingency planning also contribute to further increased 
need for gas-powered generation and energy market constraints.

Australia is a major exporter of natural gas, however, most of this gas is not available to the south 
eastern states which makes up most of our domestic gas demand. 

Securing gas supplies from alternative sources will help to maintain the security, stability and 
affordability of gas supply. 

A secure gas supply is crucial to provide a reliable supply of lower emission fuel to generate the 
much-needed firming capacity to make an effective transition to renewables in the next decade. 

AGL and APA are proposing to undertake the Gas Import Jetty and Pipeline Project to import liquefied 
natural gas at Crib Point, Victoria and deliver it to the Victorian Transmission System (VTS) east of 
Pakenham via a new gas pipeline. AGL is responsible for the Floating Storage and Regasification Unit 
(FSRU) and jetty infrastructure and APA for the pipeline works.

The Project will provide a new source of gas for households, businesses and industry across south-
eastern Australia.

Figure 2: Gas stove burner.
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French Island

Phillip Island

Crib Point

Hastings

Mornington

Pakenham

Koo-Wee-Rup

Project description 

The region
The Mornington Peninsula Local Government Area is 
located approximately 75 kilometres to the south of 
Melbourne, between Port Phillip Bay to the west and 
Western Port to the east. 

The Project is located within Western Port, a large tidal bay 
opening into Bass Strait which incorporates around 260 
kilometres of coastline. Western Port bay features two 
large islands; French Island, predominantly agricultural, 
and Phillip Island, known for its tourism industry. 

Hastings and Crib Point are key urban centres on the 
coastline of Western Port. For more than 50 years these 
areas have hosted a number of industrial sites, including 
petroleum refining and storage as well as gas and steel 
processing facilities. Hastings also features the main boat 
landing point in the bay. A decommissioned submarine, 
HMAS Otama, is moored near Crib Point and further south 
is the HMAS Cerberus, a naval base. 

Western Port is also used for recreational activities such as 
fishing and boating. It has been listed as an international 
Ramsar site since 1982 with international significance for 
migratory birds. The high environmental, social and 
economic worth of Western Port is recognised further 
through the declaration of Western Port as an UNESCO 
Biosphere Reserve and the presence of several marine 
national parks within the Ramsar site (Churchill Island, 
French Island and Yaringa).

Following the selection of a preferred gas importation 
location by AGL, APA identified a viable pipeline connection 
to access the existing east coast gas market, through a 
connection to the VTS. 

The proposed pipeline begins in the Crib Point receiving 
facility, adjacent to the jetty at Crib Point and initally travels 
north toward Tyabb and then north east to Pakenham, 
through the Mornington Peninsula, Casey and Cardinia 
local government areas, to end at its connection to the VTS 
at a location east of Pakenham.

The pipeline travels through mainly agricultural and 
cultivated properties. The pipeline route covers the 
predominantly rural suburbs of Pearcedale and Tooradin, 
through horse and hobby properties, cattle, egg and 
poultry farms. The northern aspect of the pipeline route 
travels through the former Koo Wee Rup swamp, which is 
an area that has been reclaimed by the creation of a 
network of drainage and levee bank channels. Much of the 
locality is zoned as “green wedge”, with minimal future 
urban development.

Figure 3: Regions surrounding pipeline alignment.
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The Project
The proposed Project will increase energy security and supply for AGL’s customers in 
Southern Australia. In addition, the pipeline will present other future opportunities 
for the supply of gas to new and existing developments along the proposed pipeline 
route, with the pipeline being bi-directional to allow gas to flow from Pakenham and 
the design of the pipeline including an allowance for offtake valves along the route of 
the pipeline.

The Project comprises of two key sets of works: a gas import jetty (Gas Import Jetty 
Works) and a gas pipeline (Pipeline Works). The EES and consultation program will 
address these two elements as one project with AGL and APA working together as a 
single proponent. 

See Appendix 1 for detailed project descriptions. 

The FSRU will receive LNG from visiting LNG carriers (that will moor directly adjacent 
to the FSRU), store the LNG and re-gasify it as required to meet demand within the 
Southern Australian gas market. 

As required, the natural gas will be transferred to APA’s Crib Point Receiving Facility 
and from there transferred through the pipeline to the Pakenham Delivery Facility 
before injection into the Victorian Transmission System. 

If approved, construction and commissioning of the Project is expected to take about 
12-18 months to complete. The Project life is anticipated to be approximately 20 
years; however, it may be shortened or extended pending security and stability of 
gas supply to Southern Australia, while the Pipeline Works have a design life of 
approximately 60 years and, being bi-directional, could remain in operation if the 
Gas Import Jetty Works was no longer required. 

The Gas Import Jetty Works proposed to be undertaken by AGL 
involve:

• a FSRU, which is a vessel that can store and re-gasify LNG for distribution, to 
be moored at the existing Crib Point Jetty

• ancillary infrastructure mounted on the existing jetty, such as marine 
loading arms and piping to transfer gas from the FSRU into the Pipeline.

Key components of the Pipeline Works proposed to be undertaken by 
APA include:

• an underground gas pipeline approximately 57 kilometres long, between 
Crib Point and a connection point to the Victorian Transmission System East 
of Pakenham

• an above ground receiving facility is located on land immediately adjacent to 
the Crib Point Jetty at Crib Point (Crib Point Receiving Facility)

• an aboveground delivery facility located at Pakenham East

• an end-of-line facility including an underground scraper/delivery station on 
the Longford Dandenong Pipeline and the Bunyip to Pakenham Pipeline 
where the proposed pipeline connects to them.
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EES preparation 
Stakeholder meetings

Community drop-in sessions
Online engagement hub  

Exhibition / public review
Independent inquiry

Minister’s assessment

Initial Community 
Engagement

Q2 2017 – Q4 2018
Project website

Hotline and email open
Community drop-in sessions

20
17

20
18

20
19

20
20

20
21

20
22

Q
1

Q
1

Q
1

Q
1

Q
1

Q
1

Q
2

Q
2

Q
2

Q
2

Q
2

Q
2

Q
3

Q
3

Q
3

Q
3

Q
3

Q
4

Q
4

Q
4

Q
4

Q
4

Consultation with regulatory agencies 
and initial meetings with private and 
public owners of land | Q4 2017

INITIAL LANDOWNDER 
ENGAGEMENT

Seek agreement for land access and 
undertaking specialist 
investigations | Q1 2018

OBTAINING LAND ACCESS FOR 
SURVEYS

Commence seeking easement 
agreements and any required 
crossing agreements with third 
parties | Q4 2018

AGREEMENT OF PIPELINE CORRIDOR

Pipeline construction and jetty 
topsides installation  
Q1 2021 – Q1 2022

CONSTRUCTION

Q4 2020
FINANCIAL INVESTMENT DECISION

APA Consultation Plan (as part of the 
Pipeline Licence requirements) 
approved by DELWP | Q4 2017

APA CONSULTATION PLAN 
APPROVED

Time charter agreement for floating 
storage regasification unit (FSRU) 
signed | Q4 2018

TIME CHARTER AGREEMENT

Obtain relevant Victorian and 
Commonwealth government 
approvals | Q4 2020

COMPLETION OF REGULATORY 
APPROVALS

Project Timeline
Engagement

Q2 2022

FIRST GAS

WE ARE 
HERE

Operate for the rest of Project life.
PROJECT OPERATION

*this is subject to the assessment and regulatory approvals.
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Figure 4: Proposed pipeline alignment.

Figure 5: The Hoegh Esperanza, pictured in Gladstone, is the proposed floating storage and regasification unit (FSRU)  
for the Crib Point project.

Proposed Gas Pipeline

Main Roads / Highways

Cities / Location Marks

Proposed Floating Storage
Regasification Unit (FSRU)

Crib Point

Tyabb

Lynbrook

Clyde
Cardinia

Nar Nar Goon

Lang Lang

Hastings

Somerville

Pearcedale

Carrum Downs
Cranbourne East

Pakenham

Koo Wee Rup

Officer South

French Island
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Stakeholder and 
issues�identification

Consultation�with�key�stakeholders�including�people�living,�working,�recreating�and�visiting�near�
the�site,�community�groups�and�the�Victorian�and�Australian�governments�has�been�an�ongoing�
part of the Project since July 2017. 

 
Our stakeholders
AGL / APA have and will continue to work with community members and stakeholders to help them understand the EES 
process and potential impacts of the Project that would be assessed as a part of the EES, and will encourage public 
participation. 

Stakeholders for this Project come from a wide cross-section of the community including:

Victorian government Commonwealth government Local government

Businesses Community and environment 
interest groups Media

Residents and land owners Approvers / government 
departments Regulatory agencies

Freight industry and transport 
operators

Community and education 
providers and user groups 
(including young people)

CALD and hard to reach 
audiences

Utilities providers

Sporting groupsIndustry associations and peak 
bodies

Recreational / seasonal visitors Aboriginal and cultural heritage

See Appendix 3 for a detailed stakeholder list.
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Issues identification and consultation 
AGL Gas Import Jetty Project

Below is a summary of issues raised by stakeholders to date and the previous consultation undertaken by AGL, as well as 
proposed future consultation.

What we’ve heard What we’re doing about it

Environmental impacts 

(including Ramsar impacts, noise, 
marine and wildlife impacts, light 
spill, visual amenity)

• Background noise monitoring was initially conducted around Crib Point and 
Bittern then extended to French Island and additional Crib Point areas 
following community consultation

• Representatives from Port Phillip Conservation Council, Western Port and 
Peninsula Protection Council, Westernport Seagrass Partnership, Phillip 
Island Conservation Society, Western Port Biosphere, Dolphin Research 
Centre and Phillip Island Nature Parks were provided consultation drafts of 
technical assessments for review and comment during draft stage

• AGL published draft environmental assessment reports on its project 
website. Prior to EES referral community members, environment groups 
and science-based research organisations were invited to provide comment 
on the reports. Comments are included in the Consultation Summary 
Western Port Seagrass Partnership provided input and peer review into 
design of monitoring follow up studies

• The Project’s marine ecologist and environmental consultants attended 
community events to allow further conversation on technical studies

• Technical assessments on ecology will be presented to the community for 
comment throughout the EES process.

• Technical specialists answering community questions posted to online AGL 
discussion board.

Industrialisation of Crib Point 
(and Western Port) leading to a 
change of amenity in the area 

• AGL is proposing to use existing jetty facilities

• AGL investigated the potential use of the old BP refinery land for the Project

• AGL considered the recreational use of Wooley’s Beach and Shelley Beach in 
safety planning 

• AGL created a 3D animation of the FSRU and onshore facility to share with 
the community to highlight visual impact from a range of locations around 
Western Port

• Pipeline buried and horizontal drilling to be used to minimise impact to 
sensitive areas.

Impartiality of technical 
reports

• AGL has offered to fund an Independent peer review of technical work being 
organised through Balnarring residents with Save Western Port and 
Western Port and Peninsula Protection Council invited to participate.

Property value impacts • AGL delivered a property report providing 30 years of property price trend 
data for suburbs with similar facilities provided to community in response 
to questions on property price impacts.
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Safety of the Project • Safety representatives from DNV-GL and Poten and Partners were present 
at community sessions to discuss the process of Qualitative Risk 
Assessment (QRA) and LNG safety

• DNV-GL were engaged to produce a peer review of an online article on FSRU 
Boiling Liquid Expansion Vapour Explosions risk and correct errors

• DNV-GL showcased the QRA software used to run different disaster 
scenario analysis

• AGL will offer community events to consult on safety concerns and the 
QRA process.

National energy policy and 
future use of gas

• AGL’s General Manager – Energy Supply and Origination, attended 
community sessions to discuss forecast gas shortages for the east 
coast market 

• AGL’s Gas Import Jetty Project Lead also attended community sessions to 
speak to this issue. 

Employment opportunities • Businesses and persons expressing interest in supplier or employment 
opportunities are provided details of the Project website, hotline and email 
to direct enquires. Records of the expressions of interest are kept on file 
and reviewed when the appropriate project phase commences.

• Details of how to register Expression of Interest as a Project supplier shared 
with local businesses. 

Figure 6: Crib Point from North.
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Issues identification and consultation
Crib Point Pakenham Pipeline

Below is a summary of issues raised by stakeholders to date and the previous consultation undertaken by APA, as well as 
proposed future consultation. 

What we’ve heard What we’re doing about it

Impacts from preferred 
pipeline route 

(including property acquisition, 
traffic disturbances, vegetation 
impacts etc.)

• Numerous routes studied before selecting preferred route

• Ongoing engagement with affected residents and businesses

• APA made changes to pipeline route following consultation with landowners

• APA displayed a full GIS alignment of the proposed pipeline route at 
community sessions.

• Businesses doorknocked in Hastings to discuss gas pipeline route and 
access requirements.

• Targeted event hosted by APA for local businesses to discuss their potential 
business impacts

Environmental impacts 

(including flora and fauna impacts) 

• APA will present findings of EES technical studies (including ecology, 
arboriculture and landscape and visual) and the community will have the 
opportunity to provide feedback on these studies as part of the EES process 

• Environmental surveys have been performed on impacted properties 

• Upon request, landowners will receive results of surveys once finalised.

Noise (construction) • APA will present the results of EES technical studies on noise (construction 
and operation) to the community for comment 

• Noise monitoring performed for the EES referral has informed the 
processes to be used for future construction. APA will use noise monitoring 
evidence to shift the location construction equipment and enforce suppliers 
to meet noise restrictions

• APA will deal directly with any residents who are found to be impacted by 
construction noise and make necessary arrangements to mitigate the 
impact. This would be on a case by case basis depending on construction 
methods used in that affected section. 

Safety of the pipeline 
operation

• Safety queries were supported by pipeline specialists who attended various 
drop-in style events to answer community questions

• APA will produce a fact sheet regarding management of safety in the design, 
construction and operation of pipeline. 

Aboriginal cultural heritage • Cultural heritage investigations and field surveys have been undertaken by 
qualified heritage advisors given the number of areas of Aboriginal cultural 
heritage sensitivity

• The assessment will determine the presence of Aboriginal cultural heritage 
places within the survey envelop, plan the management and protection 
during the course of activities for the Project, and provide contingency 
arrangements for managing the discovery of any further cultural 
heritage places.
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The�following�points�explain�the�rationale�for�the�Project,�the�EES�process�and�
how people can be involved.

Engagement 
program

Key points

Project background
Why is the project required now?

• Gas is an important natural resource for households, 
businesses and industries, and is used in a range of 
ways across Australia.

• In Victoria, gas is used primarily by homes and 
businesses, due to the past availability of cheap gas 
from large gas fields in Bass Strait.

• Australia is a major exporter of natural gas, however, 
most of this gas is not available to the south eastern 
states which makes up most of our domestic 
gas demand.

• Even if the supply of gas from unconventional fields in 
Queensland was available to Victoria, the limited 
capacity pipeline between them would not be able to 
supply enough during peak winter gas demand.  

• Gas supplies from the North West Shelf are not 
available to Victoria because there is no pipeline across 
the Nullarbor.

• Scarcer domestic gas supplies have already resulted up 
to three times the historical prices, which is damaging 
businesses that rely on gas and has increased 
household gas bills.

• Declining production from Bass Strait’s big legacy fields 
has meant Victoria needs to seriously consider and 
prepare for alternative sources of supply.

The role of gas in securing a clean energy future

• AGL believes that renewables are the future of energy 
and is committed to getting out of coal from 2022.

• To get out of coal, AGL need to replace it with energy 
from wind and solar combined with more flexible 
energy sources, like quick-start gas generation, that can 
be turned on whenever renewables are not available.

• Expected extreme weather events, will also increase the 
need for gas-powered electricity generation. 

• A secure gas supply is crucial to provide a reliable 
supply of lower emission fuel to generate the much-
needed firming capacity needed to make an effective 
transition to renewables in the next decade.

The key objectives of the project are to:

• Make gas supply more certain in the south-eastern 
states where it’s needed the most

• Introduce price competition and help put downward 
pressure on wholesale gas prices

• Reduce the urgency to open more unconventional gas 
fields in Australia

• Provide a more secure and reliable gas supply to make 
the transition to renewables possible
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EES process and scope of 
investigations
• The Minister for Planning has determined that an EES is 

required to be prepared for the Project.

• The EES will contain an assessment of the potential 
environmental, social and planning effects of 
the Project.

• The matters to be addressed in the EES will be set out in 
scoping requirements issued by the Minister for 
Planning. The scoping requirements will be finalised 
following exhibition for public comment.

• A Technical Reference Group (TRG) including relevant 
government agencies and local councils has been 
convened by DELWP to advise on environmental issues 
throughout the EES assessment.

• There are many opportunities for community 
involvement in EES development, including meetings 
and workshops, information sessions, community 
advisory panel(s) (if supported by the community) and 
online engagement.

• The completed EES will be exhibited for public 
comments .

• The Minister for Planning will consider the Independent 
Assessment Committee report and then prepare a 
Minister’s Assessment to inform statutory approvals 
decisions for the Project.

• The EES process is expected to be concluded in 
late 2020.

Our commitment to consult and listen
• We commit to ongoing consultation with the local 

community and stakeholders. 

• We will be seeking feedback on a number of key project 
matters such as: safety, noise, landscape and visual 
components of the project, as well as, traffic and noise 
management during construction.

• This Consultation Plan relates to the preparation of the 
EES up to exhibition period.
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Summary of previous consultation Summary of EES consultation to date

July – December 2017: Phase 1 

Announcement of Crib Point as preferred project 
location, discussion of feasibility study investigations

• Community meetings in Crib Point with local 
community groups, councils business groups and 
individual residents

• Project website, fact sheets and email updates 

• Stall at local community market

January – August 2018: Phase 2

Sharing outcomes of investigations undertaken

Announcing preferred pipeline route

Draft reports published for public comment in 
advance of EES referral

• Community drop in sessions with more than 200 
people attending

• Letterbox drop to all residents in Crib Point, 
Hastings and Bittern 

• Attended public meetings hosted by local 
member of parliament

• Public meetings with the community

• Commence meetings with land owners, residents 
and businesses in preferred pipeline area

• Discussion with early reference group on 
Community Fund

September – December 2018: Phase 3

General engagement on the Project

Providing access to ecology and environmental 
consultants regarding technical studies

Discuss process of Qualitative Risk Assessment and 
LNG safety

• Community drop in sessions throughout 
project area 

Late-2018

Community review and comment on scoping 
requirement:

• Written submissions on scoping requirements 

• Live EES webpage

• Took in queries from 1800 hotline 
number and email

• Two community drop-in sessions in 
December 2018

February - March 2019 

Community review and comment on technical 
studies to date:

• Community drop-in sessions with more than 130 
people attending 

• Engaging with businesses regarding pipeline 
alignment options and updates through 
doorknocking and forum event

• Online and hardcopy surveys collected feedback 
on key themes of concern and consultation process

Ongoing

Community review and comment on technical 
studies to date:

• Project team and technical specialists are 
answering community member questions in an 
open and transparent way via the online 
discussion forum

• Interactive map launched to collect community and 
stakeholder comments, suggestions and feedback. 

For a full list of consultation activities to date, see Appendix 2.

Previous 
consultation
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Pre EES
Consultation by AGL between July 2017 and December 2018:

Pipeline consultation by APA between November 2017 and December 2018:

Sent, received and 
responded to 2,884 emails 
to and from landowners

Made or received 
2,815 phone calls to/
from landowners

Held 459 individual 
meetings with 
affected landowners

Sent 804 letters 
to landowners

2,884

+1,200

2,815

459 804

Issued 7 detailed  
project updates  
via email

Sent, received and responded 
to 1,310 emails to and from 
community members7 1,310

Made or received 1,302 
phone calls to/from 
community members 

26
1,302

Held 26 open public 
community meetings with 
more than 1,200 attendees

Figure 7: Pre EES infographic.
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Consultation and public participation is essential for achieving 
high quality outcomes for communities and stakeholders. A key 
objective of the Consultation Plan is to:
• Inform stakeholders 

• Help communities understand key information and encourage participation 
in the process in order to seek input 

• Give the community and other stakeholder the opportunity to feedback 
on the EES.

Public participation for the EES phase of the Project will range from simply 
informing people about the Project, to involving them in decisions about aspects 
of the Project design and management of Project impacts.  

The Project design has progressed to quite an extent and will be subject to 
safety, technical and operational requirements. Consultation during this period 
is limited to the scope of the EES requirements. 

However, there are likely to be opportunities to make decisions jointly with 
stakeholders and communities as part of the EES phase of the Project. Examples 
could include decisions around improving visual amenity; protecting native flora 
and fauna; and ways to manage construction and traffic impacts.

This Consultation Plan relates only to the approach to broad public consultation 
and does not address detailed and targeted consultation with directly affected 
stakeholders that is ongoing as part of technical investigations and acquisition 
of easements required for pipeline route. 

AGL / APA will collect, record and consider all feedback and demonstrate in EES 
reporting how feedback has been addressed as part of the Project. AGL / APA 
will use the information collected from engagement activities alongside findings 
of detailed technical investigations to inform EES impact assessments. 

The engagement process is key to ensuring the Project receives local knowledge 
and information to inform the risk assessment and data will be treated as such.

Where it is not practicable to incorporate community or stakeholder preferences 
into project design or delivery, the reasons will be clearly explained and 
reported back to the community and stakeholders through Project updates or in 
publically available EES documentation. This will demonstrate how and why 
decisions were made and build confidence in the engagement process.

The International Association for Public Participation (IAP2) defines public participation 
as the involvement of those affected by a decision in the decision-making process. 
IAP2’s core values of public participation include promoting sustainable decisions by 
recognising the interests of all decision-makers, actively facilitating the involvement of 
those potentially affected by or interested in a decision, providing participants the 
information they need to participate in a meaningful way, and communicating to 
participants how their input affected the decision (Source: IAP2 Federation).

Engagement approach
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Consultation and 
engagement principles

The following principles are derived from Victorian Auditor-
General’s Office – better practice guide for public participation (2015). 
AGL / APA is committed to responding to and implementing 
higher standard consultation and engagement principles in its 
approach towards communications and engagement. 

Open communication 

Achieved when open and meaningful dialogue is carried out 
and processes established to allow this to occur

Transparency and integrity 

When community concerns are responded to in a timely, open 
and effective manner; and engagement is conducted in a 
manner that fosters mutual respect and trust

Collaboration 

Working to seek mutually beneficial outcomes where feasible

Inclusion 

Created when the rights, cultural beliefs, values and interests 
of the community within or surrounding the Project area are 
recognised

Responsiveness 

Acknowledging all feedback and by establishing processes to 
record and disseminate information on how community 
feedback contributed to decision making

Accountability 

Actively seeking diverse opinions and perspectives to broaden 
understanding of views and assist decisions

Awareness 

Demonstrated when the need to understand, engage and 
identify the community is undertaken early in the process
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Proposed 
engagement program

A suite of tools and activities will help 
meet stakeholder engagement needs and 
communication preferences throughout 
the EES process. Feedback will be received 
in�written�and�verbal�form,�via�digital�and�
traditional channels.
AGL / APA will engage with the community and stakeholders 
utilising a variety of consultation tools. All communication 
will be kept clear, concise and culturally appropriate. 
Wherever possible, stakeholder contacts will be combined 
to minimise the risk of creating consultation fatigue in the 
community.

Communication and engagement tools and activities will be 
targeted to the needs, interest and impact of community 
and stakeholders groups and the appropriate level of 
consultation. This approach is broadly guided by the IAP2 
Spectrum of Public Participation and the Recommendations 
of the Victorian Auditor-General’s Office Better 
Practice Guide.

Figure 8: View toward Crib Point Jetty from Stony Point, including 3D visualisation of proposed FSRU at berth with visiting LNG carrier.
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Proposed program 
of activities

The following table outlines how and when the proposed engagement activities and tools will be used to support 
communication and engagement during the EES phase of the project. Timeframes provided are indicative only. 

The statutory consultation process following completion of the EES is governed by the Department of Environment, Land, 
Water and Planning (DELWP). However, AGL / APA will maintain a number of project communication channels to ensure 
high level of engagement with the community during this phase. 

Indicative 
Timing

Planning and project 
activity

Proposed engagement 
activities

Proposed communication 
activities

Q1 2019 -  
Q2 2020

AGL / APA 
prepare the EES

• Further detailed site 
investigations and 
technical studies

• Further design 
development

• Applicable approvals 
assessment

• Technical Reference Group 
(convened by DELWP)

• Prepare EES 
documentation for public 
exhibition in line with the 
Minister for Planning’s 
scoping requirements

• Information sessions
• Public open days 
• Community and 

stakeholder workshops
• Online engagement
• Meetings with businesses 

and residents
• Stakeholder meetings 

and briefings
• Community presentations
• Landowner engagement
• Respond to email and 

phone queries (online and 
traditional)

• Website information
• Media and advertising
• Promotion on AGL’s 

existing channels (the Hub 
and social media)

• Project newsletters 
(community updates)

• Fact sheets
• Information 

displays/signage
• Letterbox drops

Q2 2020 

EES public 
exhibition 
and formal 
submission 
period

• Exhibit EES documents 

• Liaise with local councils to 
promote the EES 

• Information sessions
• Key stakeholder meetings 

and briefings
• Council briefings
• Public open days
• Respond to email and 

phone queries (online and 
traditional)

Broad communication 
regarding the exhibition 
including:

• Newsletters
• Signage
• Media and advertising
• Website updates
• Email updates
• Letterbox drops

Q3 - Q4 2020

Assessment and 
decision making

Continued consultation with 
the community and affected 
land holders about the status 
of the EES approval. 

• Key stakeholder meetings 
and briefings

• Council briefings
• Respond to email and 

phone queries (online and 
traditional)

Ongoing, broad 
communication about the 
Project, including:

• Newsletters
• Signage
• Media and advertising
• Website updates
• Email updates
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Engagement tools 
and techniques

The following tools and techniques will be used to engage with the community.

Print communication

Letter 
distribution

Letters delivered directly impacted to householders and businesses to inform them of project 
information 

Fact sheets and 
brochures

A suite of material: from initial project overview, history, field investigations, design progress 
through to statutory planning and construction. Available online (in an accessible, HTML format) 
and in hard copy for face to face events and distribution to community outlets.

Posters and 
signage

Posters, banners and signage to help increase awareness of the Project. They will be used at 
public events and can be provided to local councils, MPs offices, libraries and community notice 
boards.

Media & 
advertising

Radio, local print and digital advertising will help inform people about the Project and feedback 
opportunities.

Maps and other 
visual aids

Clear maps displaying project options and other aspects online and at information sessions.

Engagement 
reports

Reports outlining what comments, ideas, suggestions and issues heard from stakeholders and 
communities, which have been incorporated into the Project and EES studies and how, which 
have not and why.

Digital communication

Website Dedicated project website and AGL and APA websites will be updated promptly as new 
information becomes available. Content prepared in line with accessibility guidelines.

Email updates Sent at regular intervals (milestone triggers) to keep people informed and highlight opportunities 
to get involved.

Social media Communicating project updates and promoting discussion. 

YouTube and LinkedIn. Includes use of accounts such as AGL, APA, local council and community 
pages to re-post social media posts to reach a larger audience. 

Videos Videos help communicate project messages and distil complex information into an easy to 
understand format.

3D modelling 3D modelling and other visualisation techniques based on blueprints help provide an 
understanding of the visual impact of the Project.

Digital 
advertising

Includes sponsored posts on digital channels and advertising on popular news sites and search 
engines.

Engagement 
snapshots

Snapshots outlining what comments, ideas, suggestions and issues heard from stakeholders and 
communities and links to more detailed reports.
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Engagement

Land owners Working with residents and land owners closest to the Project area, including land owners along 
the proposed pipeline route.  

Stakeholder 
meetings

Building stakeholder relationships through meetings and briefings, targeted and on request.

Community 
Advisory Panels

Offer to set up representative community groups to provide an opportunity for information-
sharing between community representatives, AGL / APA and other stakeholders.

Information 
sessions/
displays

Information sessions/displays will be a primary engagement method to present information and 
collect feedback. These will be held at key milestones, including during the exhibition of the EES, 
in accessible venues, allowing a wide cross section of the community to attend.

Community 
hub/drop-in 
facility

The leasing of a shop or office space that remains open during general business hours to provide 
an easily accessible forum to ask questions and learn about the Project.

Engagement 
website

A dedicated web presence to provide information and collect feedback. Feedback methods 
include  
Q and A tools, discussion forums, surveys and interactive maps. Also includes a dedicated 
presence on AGL and APA project pages. 

Stakeholder 
workshops

Targeted workshops with local stakeholders such as businesses. Opportunity for affected 
businesses to build understanding and capacity to be involved in relevant aspects of EES and 
project development.

Community 
presentations

On request, AGL / APA will present to groups interested in the Project such as local Rotary and 
RSL clubs, highly interested stakeholders, culturally and linguistically diverse groups (with the 
support of cultural leaders), youth and industry groups.

Community 
events/pop-ups

Opportunity to reach a large audience by having a presence at local events, markets and festivals 
attract wide and varied crowds, and different cultural groups.

Email and 
telephone

Receiving and responding to equiries via the 1800 phone number and community email address 
for community queries. All calls, responses and actions required are recorded in an accredited 
stakeholder database.

Community 
surveys

Targeted community research activities such as household surveys to support social impact 
assessments.
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Tools,�techniques�and�activities�outlined�in�the�Consultation�Plan�
will be assessed continuously and revised as necessary to ensure 
that communication and engagement objectives are met. 
AGL / APA will measure the performance of the Consultation Plan by analysing:

• Feedback from people attending sessions and workshops

• Comments received through the engagement website, emails and 
phone calls

• Website visits

• Number and content of survey responses

• Market research

• Sentiment captured though media monitoring.

Participation levels and feedback received on the engagement process will be 
recorded, collected and considered as part of ongoing evaluation and 
continuous improvement of the engagement program during the preparation 
of the EES.

To assist with reporting, feedback received from community members and 
stakeholders on the engagement process will be recorded using a consultation 
management database. Data will also be collected and recorded using tools 
available on the engagement website, social media platforms and website 
analytics tools. Issues will be considered and addressed as part of the EES 
process with outcomes to be reported in the final EES report. Information will be 
stored in accordance with the Privacy and Data Protection Act 2014

A summary of participation levels, feedback and ideas from stakeholders and 
communities to improve the engagement process will be included in public-
facing engagement reports, on the Project webpage or in regular 
newsletter updates.

Continuous improvement 
of the engagement 
program
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Evaluating the Consultation Plan
The effectiveness of the Consultation Plan in achieving the objectives will be 
determined through several measures including numbers participating in 
consultation activities, community feedback and responses to website and email 
or mail updates.

DELWP has convened a Technical Reference Group (TRG), comprised of 
representatives of relevant state government agencies, departments and 
relevant local councils to advise on the preparation of the EES.

Issues raised during the EES consultation will be adequately addressed, where 
appropriate, by the proponent and recorded in EES specific documentation. The 
record of issues will be provided to the TRG to ensure they are incorporated and 
responded to. 

The Project TRG consists of the following bodies:

DELWP

• DELWP Environment

• DELWP Water

• DELWP Pipeline Regulation

• DELWP Port Phillip Region

• DELWP Impact 
Assessment Authority

Other government 
departments/agencies

• Environment 
Protection Authority

• Heritage Victoria

• Aboriginal Victoria

• Melbourne Water

• Parks Victoria

• Port Phillip & Westernport 

• Port of Hastings 

• Worksafe

• Energy Safe Victoria

• Pipeline Regulation

Local councils/municipal 
authorities

• Mornington Peninsula 
Shire Council

• City of Casey

• Cardinia Shire Council

Project led TRG members

• AGL

• APA

• AECOM

This Consultation Plan may be modified and updated as the EES preparation 
progresses. This will ensure that consultation is tailored to address any 
emerging issues, engagement opportunities, or community preferences.

Monitoring and 
reporting
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How feedback will 
be used

Community�and�stakeholder�feedback�will�be�collected,�recorded�and�considered�as�part�of�the�
ongoing�development�and�refinement�of�project�design.
The following table outlines how feedback has been used to inform design decisions and how it will be used to further 
inform the Project. 

Project stage Timing How feedback is informing the Project

Early planning and 
consultation 

July – 
December 2017

Community and stakeholder feedback considered as part of 
investigating the pipeline route options analysis.

Feedback analysis, further 
technical work and 
determination of 
design solutions

January – 
December 2018

• Consultation on outcomes of investigations undertaken

• Feedback on draft reports was published in the referral 
documentation

• Engaged with affected parties to refine the pipeline route to 
minimise potential adverse affects.

Detailed planning through 
the EES process

Early 2019 - 
Early 2020

Consultation on detailed aspects of the Project including potential 
environmental impacts and mitigations, improving visual amenity 
and ways to manage construction and traffic impacts.

Formal EES exhibition and 
Assessment

Mid - late 2020 • Public submissions through the formal exhibition of the EES

• Submissions to independent inquiry (if appointed by 
the Minister)

• Minister for Planning’s assessment and consideration of 
approvals.
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Further information

For further information contact

Website A dedicated Gas Import Jetty and Pipeline Project EES web page will be hosted on 
the AGL website at:

agl.com.au/agl-apa-environment-effects-statement

Contact with AGL / APA

Office hours 8:30am to 5:00pm

Gas Import Jetty

Contact AGL

Phone: 1800 039 600

Email: AGLCommunity@agl.com.au

Crib Point Pakenham Pipeline

Contact APA Group 

Phone: 1800 531 811

Email: cribpointpakenham@apa.com.au

Register for updates To register for regular updates, information, newsletters and notification of 
community information sessions, call AGL / APA during business hours, send an 
email or complete the registration request on the website: 

agl.com.au/agl-apa-environment-effects-statement

Contact with DELWP Information about the EES process for the proposed Gas Import Jetty and Pipeline 
Project will be available on the DELWP website  
https://www.planning.vic.gov.au/environment-assessment/browse-projects/
projects/crib-point

or via email to the Senior Impact Assessor, Impact Assessment Unit at  
environment.assessment@delwp.vic.gov.au
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Appendices
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AGL Gas Import Jetty (Jetty works)
AGL is proposing to develop an LNG import facility, using a 
Floating Storage and Regasification Unit (FSRU), to be 
located at Crib Point. This will require:

• The continuous mooring of an approximately 300m 
long FSRU at the existing Crib Point Jetty, which will 
receive LNG carriers of approximately the same length

• The construction of ancillary topside jetty 
infrastructure (jetty infrastructure) including marine 
loading arms and a gas flowline mounted to the jetty 
and connecting to the landside component to allow 
connection to the Pipeline works. 

The FSRU will receive LNG from visiting LNG carriers (that 
will moor directly adjacent to the FSRU), store the LNG and 
re-gasify it as required to meet demand within the 
southern Australian gas market. The Project life is 
anticipated to be approximately 20 years; however, it may 
be extended or shortened pending security and stability of 
gas supply to southern Australia.

Landside component of the Jetty works

The permanent landside infrastructure of the Jetty works 
will consist of the flange and gas flowline as part of the jetty 
infrastructure, connecting to the Pipeline works.

FSRU

The FSRU is proposed to be continuously moored at Berth 
2 of the Crib Point Jetty. LNG is proposed to be delivered to 
the facility by an LNG carrier double berthed directly 
adjacent to the FSRU.

The FSRU will store the LNG at approximately -162°C in 
cryogenic storage tanks. The cold temperature keeps the 
LNG cargo in its liquid state until it is required for the gas 
network. Heat is required to return the LNG to a gaseous 
state, known as the ‘regasification process’.

AGL’s initial design proposed an ‘open loop’ system FSRU, 
which includes the use of seawater to re- gasify the LNG.

As part of the EES process, AGL proposes to further assess 
available regasification processes, including a ‘closed loop’ 
system as part of the assessment of alternative 
technologies.

Jetty infrastructure

In consultation with the Port of Hastings Development 
Authority, the Port Phillip Sea Pilots, the Harbour Master 
and the Victorian Regional Channels Authority, Berth 2 at 
Crib Point was selected as the berthing location for the 
FSRU. Arriving LNG carriers will berth into the ebb tide 
facing north, with the cargo transfer occurring via the port 
side of the LNG carrier. LNG carriers will depart via the 
existing deep-water swing basin.

The Jetty infrastructure includes marine loading arms and a 
gas flowline. Gas will be discharged from the FSRU and then 
transmitted through the gas flowline, which will connect to 
a flange on the landside component to allow connection to 
the Pipeline works. A firefighting system will also be 
installed to provide cooling and safe coverage for the jetty 
and jetty personnel.

Appendix 1: Project background 
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Crib Point Pakenham Pipeline (Pipeline works)
APA is proposing to develop a high pressure gas pipeline which will connect AGL’s proposed Gas Import Jetty at Crib Point 
to the Victorian Transmission System, east of Pakenham. 

This will involve the construction of a buried pipeline approximately 57km in length, with associated above ground 
facilities at Crib Point and east of Pakenham. The pipeline will have a diameter of 600mm.

Proposed Pipeline Alignment

APA is completing a number of comprehensive studies and further refining the alignment in consultation with 
landholders, businesses and government authorities and the community as part of requirements. 

In determining an efficient and suitable alignment, one of the key objectives is to ensure adverse environmental impacts 
are minimised during construction and operation. A range of guiding factors were considered for this purpose, including 
co-location with existing linear infrastructure, environmental values, the number of land parcels and landholders along 
the proposed pipeline alignment, and current and future land use considerations. 

Pipeline Design

The proposed pipeline will be designed and constructed in accordance with the latest version of Australian Standard 
AS2885.1 Pipelines - Gas and liquid petroleum – Design and construction. The AS2885 series incorporates best-practice 
standards that the pipeline’s design and operation must satisfy.

Figure 9: An example of pipeline construction carried out by APA, January 2017.



Gas Import Jetty and Pipeline Project | Environment Effects Statement Consultation Plan | September 2019 | 33

Appendix 2: Details of Pre EES  
AGL / APA public consultation

Date Activity

11 July 2017 First meeting with Western Port Seagrass Association representative

12 July 2017 Frist meeting with representatives of Crib Point Community House, Crib Point Foreshore 
Committee, Westernport Biosphere and Western Port and Peninsula Protection Council

Mid July 2017 Briefing to Mornington Peninsula Council CEO

Mid July 2017 Briefing to Bass Coast Council CEO

20 July 2017 Project Website online

10 August 2017 Crib Point announced as preferred location

23 August 2017 Resident meeting with 5 properties closest to project

23 August 2017 Project Presentation - Crib Point Community House

Organised by moderator of No AGL Gas Terminus for Crib Point Facebook page – 
approximately 10 attendees

30 August 2017 Presentation to Bass Coast Councillors and Executive

Formal meeting of Council

30 August 2017 Project Presentation – Crib Point Community House

Organised through Crib Point Community House, Crib Point Facebook and Neale Burgess 
MP’s office – approximately 35 attendees

6 September 2017 Presentation to Mornington Peninsula Shire Councillors and Executive

Formal meeting of Council

7 September 2017 Briefing to Hastings Yacht Club members

10 September 2017 Briefing to Westernport yacht club members

11 September 2017 Briefing to representative of Port Phillip Conservation Council

26 September 2017 First meeting with representative of Phillip Island Conservation Society and Preserve Western 
Port Action Group

5 October 2017 Presentation to Phillip Island Tourism and Business Association

12 October 2017 Presentation to Port of Hastings Consultative Committee

16 October 2017 French Island Community Briefing

19 October 2017 Meeting with Maritime Museum (Westernport Oberon Society)

30 October 2017 Presentation to Port Phillip Conservation Council (PPCC) AGM

3 November 2017 Briefing to planning team at Cardinia Shire Council

8 November 2017 Project Update 1 sent to subscribers

8-10 November 2017 Draft Flora and Fauna, Marine Ecology and visual impact reports shared with Port Phillip 
Conservation Council, Western Port and Peninsula Protection Council, Westernport Seagrass 
Partnership, Phillip Island Conservation Society
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Date Activity

11 November 2017 AGL stall at Crib Point market

14 November 2017 Briefing to staff at Phillip Island Nature Parks, provided draft Flora and Fauna, Marine ecology 
and visual impact reports

29 November 2017 Briefing to City of Casey Engineering team

10 January 2017 Port Phillip Conservation Council, Western Port and Peninsula Protection Council, 
Westernport Seagrass Partnership, Phillip Island Conservation Society provided draft Cold 
Water Plume Modelling, Air Quality and Noise reports

15 January 2017 Phillip Island Nature Parks provided draft Cold Water Plume Modelling, Air Quality and Noise 
reports

19 January 2017 Meeting with representative of Crib Point Foreshore Committee

22 January 2017 Community Drop in session Hastings

Approximately 200 Attendees. Invite sent via Australia post to all houses in Crib Point, 
Hastings, Bittern

25 January 2017 Representative from Crib Point Foreshore Committee and Dolphin Research Institute 
provided drafts of Cold Water Plume Modelling, Air Quality, Noise reports, Flora and Fauna, 
Marine ecology and Visual Impact reports.

2 February 2018 Briefing to Committee for Gippsland

Onsite Presentation at Crib Point

2 February 2018 Project Update 2 sent to subscribers

6 February 2018 Meeting with Seafarers Association

Discussion on ship access

9 February 2018 Draft Environmental Noise Assessment, Landscape and Visual Impact and Air Quality 
Assessment published on the AGL Project website

15 March 2018 Community Information session – Phillip Island 
Approximately 13 people attended

19 March 2018 Neale Burgess MP hosted Hastings public meeting – AGL presented  
Approximately 20 people attended

28 March 2018 Community Information session (Technical Forum) – Hastings 
Approximately 15 people attended

4 April 2018 Community Town Hall – Hastings 
Approximately 50 people attended

19 April 2018 Neale Burgess MP hosted Blind Bight public meeting – AGL presented 
Approximately 50 to 60 people attended

24 April 2018 Meeting with convener of Western Port Warrior Women

Late April 2018 Project update 3 sent to subscribers

2 May 2018 Crib Point Working Group Community Session 
Approximately 50 people attended

17 May 2018 APA community information session – Cardinia. AGL attended 
Approximately 50 people attended

22 May 2018 APA community information session – Nar Nar Goon. AGL attended 
6 people attended drop in session

25 June 2018 Balnarring Community Event 
200 people attended a town hall style presentation in Balnarring, AGL, APA and DNV-GL 
representatives were available for Q and A.

29 June 2018 Project update 4 sent to subscribers

5 July 2018 Meeting with Environment Victoria re project GHG emissions 
Approximately 50 people attended
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Date Activity

19 July 2018 Presentation to Crib Point Football/Netball/Cricket Club 
Approximately 50 people attended

19 July 2018 Meeting with Bunurong Land Council re AGL Community Fund 
Approximately 50 people attended

19 July 2018 Presentation to Dolphin Research Centre Staff 
Approximately 50 people attended

27 July 2018 Balnarring APA pipeline presentation also attended by AGL 
Approximately 150 people attended

28 July 2018 Hastings APA pipeline presentation also attended by AGL 
Approximately 30 people attended

31 July 2018 Crib Point APA pipeline presentation also attended by AGL 
Approximately 50 people attended

1 August 2018 Nar Nar Goon APA pipeline presentation also attended by AGL 
6 people attended

2 August 2018 Cardinia APA pipeline presentation also attended by AGL 
Approximately 25 people attended

Mid August 2018 Initial round table discussion on Community fund with early reference group.

3 September 2018 Project Update 5

7 September 2018 Flinders Drop in Session Crib Point Drop in Session with project partners 
Approximately 30 people attended

13 September 2018 Cowes Drop in Session 
Approximately 15 people attended

15 September 2018 Somers Drop in Session 
Approximately 70 people attended

18 September 2018 Hastings Drop in Session 
Approximately 40 people attended

21 September 2018 Tooradin Drop in Session 
Approximately 9 people attended

22 September 2018 French Island community meeting 
15 people attended

25 September 2018 Crib Point Drop in Session 
Approximately 90 people attended

11 October 2018 Project Update 7 
Emailed to 245 subscribers
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Appendix 3: Detailed stakeholder list

Stakeholder Group Individuals

Local Government Mornington Peninsula Shire Council

Bass Coast Shire Council

Cardinia Shire Council

City of Casey

Approvers / Government Victorian Department of Environment Land Water and Planning

Victorian Minister for Planning

Federal Department of the Environment and Energy

Federal Minister for the Environment

Environment Protection Authority Victoria

Regulatory  
agencies

Melbourne Water

Port of Hastings Development Authority

Environment Protection Authority Victoria

VicRoads

Port Phillip and Western Port Catchment Management Authority

Parks Victoria

Southern Rural Water

Aboriginal Victoria

VicTrack

Australian Maritime Safety Authority

Worksafe Victoria

Victorian Regional Channels Authority

Transport Safety Victoria

Maritime Safety Victoria

Office of Transport Security (Commonwealth)

Harbour Master for the Port of Hastings

Residents and landowners Land owners and occupiers

Nearby/neighbouring land owners
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Stakeholder Group Individuals

Businesses Western Port Chamber of Commerce and Industry

Western Port Marina

Hastings Chamber of Commerce and Industry

Community and 
environment 
interest groups

Save Westernport (NO AGL gas)

Port Phillip Conservation Council

Western Port and Peninsula Protection Council

Westernport and Seagrass Partnership

Preserve Western Port Action Group

Phillip Island Nature Parks 

Western Port Biosphere

French Island Community Association

Friends of the Earth Australia

Hastings RSL

Hastings Yacht Club

Mornington Lions Club

Rotary Club of Hastings Westernport

Friends of Bandicoot

Friends of Warringine Reserve

Westernport Oberon Association

Dolphin Research Institute

Wildlife Coast Cruises

Western Port Warrior Women

Lock the Gate

The Blue Wedges Coalition

Westernport Angling Club

VRFish

Westernport Swamp Landcare Group
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Stakeholder Group Individuals

Media Mornington Peninsula Leader

MP News Group 

RPP FM 

Indigenous and 
cultural heritage 

Willum Warrain Aboriginal Association

Boon Wurrung Foundation

Bunurong Land Council Aboriginal Corporation

Wurundjeri Land and Compensation 

Cultural Heritage Council Aboriginal Corporation

Utilities providers Melbourne Water

Australian Gas Networks

Elgas

United Petroleum

Viva Energy

Esso Australia

Ausnet Services

DELWP

Aquasure

Recreational users of 
Westernport Bay
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