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Executive summary 
Background and Context 

The Mt Buller and Mt Stirling Alpine Resort Management Board (RMB) is responsible for the 

management of the Mt Buller and Mt Stirling Alpine Resorts. These Resorts cover an area of 

5,000 hectares in North East Victoria. The RMB has a series of performance obligations and 

objectives associated with its management of the Mt Buller and Mt Stirling Alpine Resorts. One 

of these objectives is the provision of a safe and reliable water supply. 

The Mt Buller Alpine Resort (the Resort) has significant constraints on its water supply. The 

annual water demand for Mt Buller is influenced by climatic conditions and varies significantly 

from year to year. A number of strategic and planning documents relevant to the Resort propose 

an increase in visitation both within and outside the peak winter period. This increased year 

round visitation has implications for the Resort potable and snowmaking water supply 

infrastructure.  

The practice of snowmaking has become an important means of ensuring adequate snow cover 

in the Resort during the peak winter visitation period, and has a significant role to play in 

securing the economic viability of the Resort. Snowmaking activities require large volumes of 

water in a short period of time in order to take advantage of suitable weather conditions. 

Increased snowmaking (either on current snowmaking areas or over an expanded area) will 

require a supply of water which can be delivered in a way which matches the demand profile. 

The RMB has established the Mt Buller Sustainable Water Security Project which encompasses 

a series of projects designed to assist it in meeting its obligation to provide a safe and reliable 

water supply to the Resort, both now and in the future. One component of the Mt Buller 

Sustainable Water Security Project is the development of an Off-Stream Storage facility and an 

associated upgrade of the Resort water supply and treatment infrastructure.  

Investigations into potential water supply augmentation options and water storage locations 

have been undertaken periodically by the RMB. Based on a number of these previous 

investigations and reviews, the RMB have determined that a 100 ML on mountain storage is 

required to meet current and future potable and snow making water demands. In late 2013 the 

RMB commenced detailed investigations into the potential siting and design of a 100 ML 

storage and the ancillary infrastructure required to service this asset.   

Review of Strategic Water Supply Options 

A review of the range of strategic water supply options potentially available to the Resort was 

undertaken in the initial phase of the Project. The review included an assessment against a 

range of criteria. Water supply options considered included: 

 Demand management (reduction of water demand / improved efficiency) ; 

 On mountain and off mountain storages; 

 Increased surface water extractions; 

 Use of alternative supplies such as stormwater, rainwater, and groundwater;  

 A combination of the above; and 

 Do nothing. 

The ability to meet both peak potable and snowmaking demands, whilst minimising capital and 

operating costs, resulted in an on mountain storage being selected as the most appropriate 

water supply option.  
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Site Options Assessment 

An options assessment for the siting of a 100 ML on mountain off-stream water storage has 

been undertaken by GHD and the RMB. A two stage assessment process was undertaken to 

identify and evaluate potentially suitable sites for an on mountain storage. 

A multi-criteria assessment (MCA) process was developed and employed on three potential 

sites utilising a range of objectives and criteria sourced from relevant planning and strategy 

documents, and from RMB organisation specific objectives. Assessment criteria (developed in 

conjunction with RMB and with input from Buller Ski Lift (BSL)) included land use planning, 

environment, heritage, social, economic, ski resort utility, technical and engineering, 

construction, operation and bushfire management considerations.  

The first stage of the process evaluated three sites (Tirol, Koflers and Control Centre), and was 

informed from prior investigations, as well as limited site specific geotechnical and ecological 

investigations. This stage utilised the MCA. One site (Koflers) was considered to be inferior and 

was eliminated from the shortlist of potential sites. The Control Centre site was considered to 

have sufficient merit to be the preferred site, but additional information was required in order for 

this to be confirmed.  

The second stage of the site selection process was undertaken following a series of more 

detailed geotechnical, hydrogeological and ecological investigations, in conjunction with a 

preliminary concept design process. This concept design considered a larger footprint than the 

first stage in order to take account of storage construction methodology, and the need to install 

and relocate ancillary infrastructure. Following these investigations, the MCA was reviewed to 

ensure that the preferred site remained preferred in light of the additional information which had 

been gained.  

Preferred Site 

A comparison of the Control centre with the Tirol site using the key project criteria indicates that: 

 The area of direct impact to native vegetation is similar between sites, however there is 

potential for the construction of the Control Centre storage to result in indirect (hydrology 

related) impacts to the downslope alpine bog vegetation. A range of mitigation measures 

have been identified to address the indirect impacts. Additional investigations are 

recommended as part of the detailed design phase. A monitoring and management plan 

which integrates groundwater and ecological information is required in order to facilitate 

adaptive management of site and the mitigation of impacts; 

 There is significant geotechnical complexity associated with both sites, however the 

geotechnical risks, and the risks associated with failure to achieve a 100 ML storage 

during the construction phase are considered to be lower at the Control Centre site; 

 The potential impacts on skiable terrain, connectivity and Resort functionality are 

significantly lower at the Control Centre site. Construction at the site would require 

decommissioning of the Boggy Creek T bar (something which has been proposed in the 

Resort Master Plan); and  

 The construction costs associated with the Control Centre site are expected to be lower 

than Tirol due to the smaller quantities of rock to be handled and processed. 

Following a review of available information, the Control Centre site was confirmed as the 

preferred site for the 100 ML off-stream storage. The review and assessment processes 

undertaken as part of this site options assessment have identified a range of risks which would 

need to be addressed in the project planning, design, construction and operational phases of 

the project.  
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1. Introduction 
This report for the Mt Buller Sustainable Water Security Project – Off-Stream Storage (the 

Project) documents the need for the proposed Off-Stream Storage, the alternatives considered, 

the assessment of potential storage sites, and the development of a concept design for the 

preferred site. 

1.1 Background  

The Mt Buller Mt Stirling Alpine Resort Management Board (RMB) is responsible for the 

management of the Mt Buller and Mt Stirling Alpine Resorts. These Resorts cover an area of 

5,000 hectares in North East Victoria. The RMB has a series of performance obligations and 

objectives associated with its management of the Mt Buller and Mt Stirling Alpine Resorts. One 

of these objectives is the provision of a safe and reliable water supply. 

The Mt Buller Alpine Resort (the Resort) has significant constraints on its water supply. The 

water requirements of the Resort are determined by the need to service the resident and visitor 

populations, and to maintain the amenity and functionality of the Resort during winter for skiing 

and snow-play.  

The annual water demand for the Mt Buller Resort is influenced by climatic conditions and 

varies significantly from year to year. The Alpine Resorts 2020 Strategy (2004), the Mt Buller 

Master Plan (2010) and the Alpine Resorts Strategic Plan (2012) propose not only an increase 

in total visitor numbers for Mt Buller Resort, but also an increase in visitation outside the peak 

winter period. This increased year round visitation has implications for the Resort’s potable and 

snowmaking water supply infrastructure.  

The aforementioned plans also identify snowmaking as a means to provide increased resilience 

to climate variability, and to underpin current and future commercial opportunities at the Resort. 

Snowmaking requires large volumes of water in a short period of time in order to take 

advantage of suitable weather conditions. Raw water extracted from the local Boggy Creek 

catchment or Class A recycled water is currently utilised for snowmaking at Mt Buller. The 

specific location of infrastructure determines the water source(s) used. Increased snowmaking 

(either on current snowmaking areas or over an expanded area) would require a supply of water 

which can be delivered in a way that matches the demand profile. This in turn influences future 

water supply, storage and infrastructure options.  

Investigations into the augmentation of existing water supply options and infrastructure, and 

potential water storage locations have been undertaken periodically by the RMB over the last 

two decades. A range of water supply options and potential sites for water supply storages have 

been assessed to varying degrees. 

The RMB has established the Mt Buller Sustainable Water Security Project which encompasses 

a series of projects designed to assist it in meeting its obligation to provide a safe and reliable 

water supply to the Resort, both now and in the future.  

One component of the Mt Buller Sustainable Water Security Project is the development of an 

Off-Stream Storage and an associated upgrade of the Resort water supply and treatment 

infrastructure. Based on a number of previous investigations and reviews, the RMB have 

determined that a 100 ML on mountain storage is required to assist it in meeting future potable 

and snow making water demands. In late 2013 GHD were commissioned by the RMB to 

undertake investigations into the siting and concept design of a 100 ML storage, and the 

ancillary infrastructure required to service this asset. The proposed project is known as the Mt 

Buller Off-Stream Storage Project (hereafter referred to as the Project).  
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1.2 Purpose of this report 

This report has been prepared by GHD for Mt Buller and Mt Stirling Alpine Resort Management 

Board and may only be used and relied on by Mt Buller and Mt Stirling Alpine Resort 

Management Board for the purpose agreed between GHD and the Mt Buller and Mt Stirling 

Alpine Resort Management Board as set out in this section of the report. 

GHD otherwise disclaims responsibility to any person other than Mt Buller and Mt Stirling Alpine 

Resort Management Board arising in connection with this report. GHD also excludes implied 

warranties and conditions, to the extent legally permissible. 

The purpose of this report is to document the process from the decision to develop an Off-

Stream Storage through to development of the concept design for the preferred site. It will be 

used by the RMB to inform a number of project planning and approvals requirements. 

Specifically this report documents: 

 The background and context of the Project (section 2); 

 Water supply options considered for the augmentation of the Resorts’ water supply 

(section 3);  

 The methodology and framework for the Multi-Criteria Assessment (MCA) used to assess 

and select the preferred site for the Off-Stream Storage (section 4); 

 Identification of sites and preliminary concept designs for the Off-Stream Storage (section 

5); and 

 Analysis of results of the MCA and development of the concept design for the preferred 

site (section 6). 

1.3 Scope and limitations 

The services undertaken by GHD in connection with preparing this report were limited to those 

specifically detailed in the report and are subject to the scope limitations set out in the report.  

GHD has prepared this report on the basis of information provided by Mt Buller and Mt Stirling 

Alpine Resort Management Board and others who provided information to GHD (including 

government authorities and Buller Ski Lifts Pty Ltd), which GHD has not independently verified 

or checked beyond the agreed scope of work. GHD does not accept liability in connection with 

such unverified information, including errors and omissions in the report which were caused by 

errors or omissions in that information. 

The opinions, conclusions and any recommendations in this report are based on conditions 

encountered and information reviewed at the date of preparation of the report.  GHD has no 

responsibility or obligation to update this report to account for events or changes occurring 

subsequent to the date that the report was prepared. 

The assessment information presented, whilst considering a range of potential impacts, is not in 

itself a detailed assessment of any particular impact.  
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2. Project Overview & Context 
This section of the report provides an outline of the current water supply system at the Mt Buller 

Resort including; its development over time, current and forecast demand for water and the 

strategic planning context of the proposed Project. 

2.1 Mt Buller Alpine Resort Water Supply 

The annual water demand for the Mt Buller Resort is influenced by climatic conditions and 

varies significantly from year to year. The location of the Resort at high elevations and on 

sloping land near the summit of Mt Buller means that there is limited catchment nearby from 

which to collect or store water. The security of water supplies is not a new problem to the 

Resort, with investigations into potential water supply augmentation options being undertaken 

since the 1990’s.  

The water supply and treatment infrastructure at the Resort has developed over several 

decades in response to changes in the nature and scale of the activities being undertaken. 

Regulatory and policy requirements for drinking water and for the reuse of treated effluent have 

also influenced the development of water supply, treatment, storage and reuse infrastructure at 

the Resort. 

2.1.1 Historical development of water supply infrastructure 

The key developments and investigations associated with the Mt Buller water supply 

infrastructure are outlined as follows: 

1965: Burnt Hut Reservoir was constructed. This 4.2 ML reinforced concrete reservoir allows 

water to be stored and treated adjacent to the Resort and distributed by gravity (low level 

reticulation system) or by pumping (high level reticulation system) to the Mt Buller village. 

1987: Rural Water Commission released a report entitled ‘Mt Buller Alpine Resort Water Supply 

Augmentation’. The report identified two sites at approximately 1,250 m elevation for a 10 ML 

storage. 

1988-89: The Boggy 2 pump station was constructed to supply additional water to the Resort 

from the Boggy Creek catchment. The Baldy high level tank (1 ML) was also constructed to 

supply the higher altitude sections of the village and to replace an outdated tank located at the 

Tirol lodge.  

1992-93: The 70 ML capacity Sun Valley Reservoir was constructed together with supporting 

infrastructure to meet the increasing water supply demands of the Resort. 

1994: Snowmaking activities commenced on Mt Buller.  

1993-1996: The Alpine Resorts Commission investigated additional water supply and storage 

options. The Chalet Creek and Boggy 2 areas were evaluated as potential 50 ML storage dam 

sites. It was concluded that these sites were geologically unsuitable for storages 

(Rhithroecology, 1996). Augmentation and further investment in the water supply infrastructure 

(Boggy 1 and Boggy 2 pump stations) was also investigated. 

2004-2010: Drought conditions experienced between 2004 and 2010 highlighted the need for 

more secure and alternative water supplies. The yield of Boggy Creek in late summer / early 

autumn has at times been extremely low, particularly during extended periods of low rainfall. 

2007-08: The Sustainable Water Re-Use Project was completed. This involved the construction 

of a separate Class A Sewerage Treatment Plant (STP) and a variety of ancillary infrastructure 

to facilitate the recycling and reuse of treated effluent received from the primary wastewater 
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treatment facility. The Class A recycled water upgrade provided water to meet increased 

snowmaking demand and other non-potable uses within the Resort.  

Whilst the use of the Sun Valley Reservoir for the storage of Class A recycled water allowed 

some substitution of raw water to be undertaken, it also meant that the capacity to store water 

for subsequent treatment and potable use was reduced. This storage capacity reduction, 

together with a general increase in demand for both raw and potable water to the Resort, 

prompted further evaluation into raw water supply and storage.  

2007-09: A feasibility study to investigate the reliability of water supplies from Boggy Creek and 

site options for the proposed storage (Maunsell | AECOM, 2008) was commenced. Further 

concept design and water supply (catchment) analyses were completed in 2009 (AECOM, 

2009). A water storage of 80 to 100 ML capacity was considered feasible.  

2011: The RMB commissioned a Water Supply Demand Strategy Review (GHD, 2013) 

coinciding with the development of the Alpine Resorts Strategic Plan (ARCC, 2012). The review 

was undertaken in order to identify the best mix of measures to maintain a balance between the 

demand for water and available supply as at 2011, and for the future. It was intended to review 

and confirm the need for a storage and to provide an indication of the storage capacity required. 

This investigation determined that the preferred strategic option involved the construction of an 

on mountain storage with further augmentation of ancillary infrastructure to meet on-going water 

supply demands. Based on a range of factors influencing the supply demand balance, a 

requirement for an additional storage with capacity between 100 and 150 ML was identified.  

2013: The RMB established the Mt Buller Sustainable Water Security Project in recognition of 

the fact that no single water supply, demand management, monitoring or treatment initiative is 

likely to be sufficient to secure the quality and quantity of Mt Buller’s water supplies over the 

long term. The project includes a range of initiatives designed to assist RMB in meeting its 

obligation to provide a safe and reliable water supply to the Resort. One component of the Mt 

Buller Sustainable Water Security Project is the development of a 100 ML off-stream storage 

and associated infrastructure, which is the subject of this report. 

2.1.2 Water demand and supply  

This section provides a summary of the key components of the existing Mt Buller water supply 

and treatment system in the context of current and future demand.  

The Mt Buller water supply system receives water from two main sources; diversions from 

Boggy Creek (and its tributaries), and Class A recycled water from the Mt Buller Wastewater 

Treatment Plant. A third source is obtained from a licensed diversion of a tributary of the 

Howqua River into the Sun Valley Reservoir. This is achieved via a temporary (20 ML/year) 

diversion licence to supplement demand for snow making purposes, with the infrastructure 

owned and operated by Buller Ski Lifts Pty Ltd (BSL).  

A map showing the location of catchments and key infrastructure associated with the Mt Buller 

water supply is presented in Figure 1. A schematic of the current water supply system is 

presented in Figure 2.  

Current and estimated future average annual water demand figures, assuming a medium 

growth scenario are presented in Table 1. There is currently limited information on the annual 

variability in potable demand, so the 2013 figures shown in this table are approximate only. 
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Figure 2 Mt Buller Water Supply System Schematic 
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Potable Water Demand and Supply 

The population of Mt Buller varies seasonally, with a large number of visitors to the Resort 

during the winter ski season. Therefore the water demand for potable water use also varies 

seasonally, with higher demand during winter months. The current annual average potable 

water demand at Mt Buller is around 167 ML/yr and varies between 5 and 36 ML/month 

depending upon seasonal visitation.  

Ongoing annual demand for potable water is expected to be strongly correlated to visitation 

numbers during the winter period, which is ultimately related to climatic conditions (i.e. snow 

coverage), noting that a decrease in snow coverage by five to 48 days per season due to 

climate change is predicted by 20201. With projections of shorter snow seasons2, increased 

variability and seasonality, RMB recognise that the Resort needs to expand activities and 

businesses to facilitate a more year-round focus. Over time the annual average potable water 

demand is expected to increase to 205 ML/yr by 2035.  

The potable water supply for the Resort is sourced from the Boggy Creek and its tributaries. The 

Boggy Creek catchment is located on the northern slopes of Mt Buller and is part of the Delatite 

and Goulburn River catchments (refer Figure 1). A series of aqueducts and weirs within the 

Boggy Creek catchment collect and divert water to extraction points. Water is then either gravity 

fed or pumped into the Burnt Hut reservoir or a series of small tanks. The main storage facility at 

Burnt Hut reservoir has a capacity of 4.2 ML, and additional storage located within the supply 

system has a total capacity of approximately 1.6 ML3. 

Diversions from the Boggy Creek occur pursuant to the Water Act 1989. The RMB maintains a 

Section 51 Annual Diversion Licence issued by Goulburn-Murray Water (GMW). This licence 

permits up to 700 ML to be diverted each year between the months of May and October 

(inclusive) at a maximum diversion rate of 4 ML/day. The restriction of extraction to the months 

May – October is known as the ‘winter fill requirement’, which is a standard condition in 

accordance with current government policy, to provide for environmental flows over the 

‘summer’ months.   

Table 1 Current and estimated future annual average demand – medium 
growth scenario (in ML) 

Type and Season 2013  2025 Estimate 2035 Estimate 

Potable Demand   

May – October 134 161 161 

November – April 33 44 44 

Total 167 205 205 

Snow Making Demand   

May – October  283 413 481 

Total Demand 
(Winter + Summer) 

450 618 686 

Source: GHD (2014) Mt Buller Off-stream Storage Water Supply Concept Design Investigations 

Currently the demand for potable water between November and April (‘summer’ months) is 

estimated to be 33 ML per annum. As the existing storages (5.8 ML in total) provide just under 

14% of the capacity currently required (excluding growth) to meet current potable demands for 

the ‘summer’ months, water is diverted from Boggy Creek during this time as part of a 

temporary exemption to the existing winter period diversion licence condition. However this 

                                                      
1 Climate change impacts on snow in Victoria, CSIRO December 2012 
2 Climate change impacts on snow in Victoria, CSIRO December 2012 
3 GHD (2014) Mt Buller Offstream Storage Water Supply Concept Design Investigations 
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practice is not desirable as it reduces environmental flows to the Boggy Creek during the 

summer months, and the continuance of the temporary exemption to the licence condition 

cannot be relied upon into the future. A new storage would allow adequate water to be diverted 

during the ‘winter’ months (May – October) to supply the Resort during the ‘summer’ months 

(November – April) in accordance with diversion licence conditions.  

The reliability of the existing water supply system is low during low catchment inflow years as 

evidenced during the years of drought 2004-2010. Reliability is particularly problematic if low 

inflow years coincide with years where natural snow coverage is also poor, as this results in 

reduced recharge of the soil and groundwater systems from melted snow, which contribute to 

the storage and supply of water to the Boggy Creek.  

The existing raw water treatment system complies with the current requirements of the 

Australian Drinking Water Guidelines. However any future change in standards, together with 

the increased emphasis on multiple barrier approaches to water treatment, would require 

investment in the treatment system regardless of the Project. 

The other key demand for water at Mt Buller is for snowmaking during winter.  

Snowmaking Demand and Supply 

Snowmaking activities on Mt Buller commenced in 1994. The snowmaking area increased from 

43 ha in 1996 to 72 ha in 2012 as additional water was made available for this purpose. Water 

for snowmaking is sourced from the Burnt Hut reservoir (when excess is available) and the 

Class A Sewerage Treatment Plant (STP), which treats effluent received from the primary 

wastewater treatment facility to the Class A standard. Most snow making water is stored in the 

70 ML capacity Sun Valley Reservoir. The current annual average snowmaking demand at Mt 

Buller is around 283 ML (May to October). 

Figure 3 presents the impact that snowmaking has on visitor numbers. Graph 1 in the diagram 

shows visitor days and natural snow depth without any snowmaking facilities. Graph 2 illustrates 

how snowmaking facilities reduce the reliance on natural snow depth for visitor numbers. The 

graphs imply that snowmaking facilities have a significant role to play in the continuing viability 

of the winter season at Mt Buller. 

 

Source: Saturn Corporate Resources (2002)  

Figure 3 Relationship between visitor days and natural snow depth 
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Snowmaking activities require significant volumes of water (at times in excess of 10 ML/day) to 

be supplied during a short period of time when conditions are optimal. However under current 

licence conditions, diversions from Boggy Creek are limited to 4 ML/day. This requirement, 

combined with the limited storage capacity of the Sun Valley Reservoir (70 ML) constrains water 

use in peak snow making periods. In addition, for public health purposes the Class A recycled 

water cannot be used to supply potable demand and cannot be reused on areas which fall 

within the potable water supply catchment area (i.e. the Boggy Creek and Delatite River 

catchments). The inability to reuse recycled water in the Boggy Creek and Delatite River 

catchment means that any expansion of snowmaking in new areas of the Resort must utilise 

water sourced from the waterways in the vicinity of the Resort (i.e. the Boggy Creek catchment).  

Firefighting Demand and Supply 

Water stored at the Mt Buller Resort is not only required to meet potable water consumption and 

snowmaking demands, but is also required in order for the RMB and other agencies to 

effectively respond to emergency situations such as structural fires or bushfires.  

Currently there is a minimal supply of water for firefighting within the village, or for a larger 

bushfire response, stored at the Burnt Hut Reservoir. For much of the village this is not a gravity 

fed supply, so relies on pumping and therefore an electricity supply, which can fail during a fire.  

The bushfires at Mt Buller in 2006 / 2007 highlighted bushfire risks to the Resort, and the 

importance of having an adequate water resource available for firefighting.  

Additional water supply or storage capacity would improve the fire-fighting capability and 

bushfire event response across the Resort.  

An appropriately located storage could supply water to the Resort via gravity, overcoming the 

issues associated with power supply failure, and may also allow helicopter access for fire 

suppression purposes.  

Supply constraints 

The current annual average demand for potable and snowmaking water combined is around 

450 ML/year. Under the existing licence, the total volume permitted to be diverted from Boggy 

Creek each year (700 ML/yr) is adequate to supply the current annual average potable and 

snowmaking demand (450 ML/yr), and forecast annual demand by 2035 (686 ML/yr). However, 

the limited storage capacity in the current system and the maximum diversion rate per day (4 

ML) constrain supply as described in the previous section and summarised below:  

 Adequate supply cannot be stored from winter diversions to supply the Resort during 

summer. Water is currently diverted during summer under a temporary exemption to the 

winter fill condition. This limits the ability to achieve environmental flows in Boggy Creek 

and is not a desirable or reliable long term solution; and  

 Water use for snow making during peak periods is limited because of the maximum 

diversion rate from Boggy Creek (4 ML/day) and the limited storage capacity of the Sun 

Valley Reservoir (70 ML). Furthermore for public health reasons, recycled water cannot 

be used for snow making within the potable water supply catchment areas of the Resort.  

Investigations and modelling undertaken for the Resort (Maunsell/AECOM, 2008 and AECOM, 

2009) and the recent water supply demand strategy (GHD, 2013) indicate that a storage in the 

order of 100 ML is required to meet potable and snowmaking water demands throughout the 

year. 

A number of different strategic solutions to these supply constraints, including development of a 

100 ML storage, have been considered as described in section 3 of this report.  
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Benefits of addressing supply constraints 

Resolution of the supply constraints described would lead to a number of benefits, including (but 

not limited to) the following. 

Sustained summer tourism growth 

 The Government’s Alpine Regions Strategic Plan4 aims to increase non-winter visitors to 

the region. Additionally, the Alpine Resorts Strategic Plan and the Master Plan (2010) for 

the Mt Buller Mt Stirling Alpine Resort both propose an increase in total tourism numbers 

outside the peak period (i.e. during summer months), as well as during the peak winter 

period.  

 Summer visitation is more likely to increase when there are activities and businesses 

within the Resort to attract visitors. A reliable and adequate supply of potable water is 

necessary to attract the operators and businesses that would provide these services in 

order to attract these visitors.  

 Current potable water storage on the mountain is insufficient to provide adequate water 

supply to the current levels of tourism demand and so it is unlikely that there would be 

sufficient supply for any forecast or desired growth in tourist numbers over the summer 

period.  

 Resolution of supply constraints would enable the growth of summer tourism which is 

considered important for diversity and resilience of the Resort. 

Improved environmental outcomes 

 Additional storage capacity would enable RMB to divert water from the Boggy Creek 

during ‘winter’ months only in accordance with licence conditions, and avoid limiting 

environmental flows during ‘summer’ months. 

Improved fire-fighting capability and bushfire event response 

 Additional water supply or storage capacity would improve the fire-fighting capability and 

bushfire event response across the Resort.  

Growth in winter recreation and overall visitation 

 Access to a reliable supply of water would provide an improved level of certainty for any 

future investment in snow-making technology. Therefore increased water storage 

capacity would facilitate an increase in snow making on existing areas, as well as provide 

for the potential expansion of snowmaking across the Resort. This is likely to result in 

increased economic benefits (such as those measured by the Gross State Product) from 

tourism and recreation.  

2.2 Strategic and Planning Context 

There are a variety of strategic planning documents and management objectives which either 

directly or indirectly refer to the provision of a safe and reliable water supply at the Resort. In 

some cases they refer directly to the identified requirement for additional on-mountain water 

storage. The construction of a storage is considered key to the implementation of a number of 

objectives listed in these planning documents. 

The strategic and planning documents also provide guidance as to how development should 

occur having consideration to environmental, social and economic factors. The following 

                                                      
4 Alpine Resorts Co-ordinating Council, 2012 
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sections provide a summary of the key strategic and planning documents relevant to the 

Project.  

2.2.1 Alpine Resorts 2020 Strategy  

The Alpine Resorts 2020 Strategy (DSE, 2004) was developed in order to guide sustainable 

long term planning and management, and to assist in investment attraction in Victoria’s six 

alpine resorts. The strategy seeks to ‘secure the long term viability of the Resorts by providing 

for long term sustainable growth within an environmentally friendly management framework’.  

Relevant aspects of the strategy in terms of the Project include: 

 The commitment to snow industry tourism and proactive planning for the impacts of 

climate change; 

 Development of four season use as a priority; and 

 Strengthening existing environmental management plans by giving further attention to 

water management as investment in snow making increases.   

Chapter 4 of the strategy outlines the key aspects of sustainability as applied to the Resort. The 

chapter highlights the need to balance ecological, economic and social considerations, and to 

be considerate of environmental impacts such as: 

 Biological diversity and health;  

 Climate change, energy use and the impacts on snow cover; and 

 Quality and quantity of water use, wastewater disposal and catchment impacts.      

Chapter 5 of the document ‘Strategic directions’ highlights the need to: 

 Retain strong investment in winter visitation; 

 Make further investment in snow making technology and infrastructure; 

 Assess the visual impacts of development in the context of the broader landscape 

impacts and vistas enjoyed from land outside the resorts; 

 Manage and protect alpine flora and fauna living in and adjacent to the resorts; and 

 Respect and manage cultural and historical heritage and consult with indigenous 

stakeholders. 

Chapter 6 of the document ‘Challenges and actions’ discusses (amongst other things): 

 The potential impacts of climate change and the need to facilitate further investment in 

snow making infrastructure in order to enhance natural snow cover; 

 The need to grow the winter visitation market for the overall benefit of the industry; 

 The benefits of increasing the number of permanent residents in order to build community 

and resort viability, and underpin year round activity; 

 The need to consider energy efficiency and adopt energy efficient practices in order to 

mitigate climate change impacts; 

 Fire management and the need to assess fire management issues relating to human 

habitation and development; 

 The need to understand and manage catchment hydrology and locate catchment and 

storage infrastructure to minimise impacts on catchment hydrology; and 

 The importance of geotechnical investigation in ensuring that development proposals pay 

due regard to land stability considerations.     
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The document also identifies opportunities for each Alpine resort. The Mt Buller Resort 

opportunities presented are consistent with the above chapters, namely development of the 

snow making system, augmentation of the water supply, provision of a permanent residential 

population, and increasing the range of services and facilities for summer time visitors. 

2.2.2 Mt Buller Master Plan 2010 

The Mt Buller Master Plan refers to the same themes as those presented in the 2020 Strategy 

including development of additional snowmaking, expansion of non-winter business, 

sustainability and landscape issues.  

It also presents a series of development concepts for the village and the wider Resort.  

Section 4.10 ‘The Skifields’ identifies areas of proposed additional snowmaking, and discusses 

the need for a water storage to support the proposed new snow making activities. An additional 

water storage facility for both potable and snowmaking uses is identified as a short term priority 

project in section 7.2 ‘Project Priorities’. 

2.2.3 Alpine Resorts Strategic Plan 2012 

This Strategic Plan (ARCC, 2012) is reviewed on a 5 yearly basis. The current plan has six 

strategic objectives, a number of which are directly relevant to the Project. Relevant objectives 

and plans include: 

Objective 1 – Enhancing the visitor experience and developing resorts 

The benefits of snowmaking to Resort visitation in the face of variable snow cover are 

highlighted, and further enhancement to snowmaking is proposed (whilst recognising that there 

are financial, environmental, water supply and energy issues to be considered). 

The benefits of ‘Green season’ visitation on Resort diversity and resilience are noted, together 

with the need to develop a more year round visitation focus given the projections of shorter 

snow seasons.   

Objective 2 – Delivering resort services and infrastructure efficiently and accountably 

Infrastructure is identified as fundamental to winter and summer resort use. The need for 

upgraded potable water supplies to meet drinking water standards and requirements to support 

winter and green season visitation is recognised. 

Objective 4 – Respecting the alpine environment 

The need to manage and develop areas to retain their unique alpine environmental values for 

the benefit of current and future generations, while supporting economically and socially 

sustainable alpine resort communities is discussed. The potential coincidence of high altitude 

slopes suitable for skiing and snowboarding with the restricted habitats of threatened or 

significant flora and fauna is also noted. The provision of reliable and safe drinking water year 

round, including linking to long term capital planning is identified as an important key 

performance indicator.   

Objective 5 – Broadening access opportunities 

Public safety is identified as a prime consideration. Two of the major risks to public safety are 

considered to be sudden mass land movement and bushfire. Both of these aspects are relevant 

to the siting and planning of the storage facility.  
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Objective 6 – Regulatory reform 

This section of the document highlights the need for (1) better interpretation of the native 

vegetation offsets regulations in the alpine setting, and, (2) the need to deal with the apparent 

policy conflicts associated with increasing green season visitation whilst also avoiding placing 

people at risk in fire-prone locations. In terms of (1), recent vegetation reforms and policies have 

been undertaken / developed which may provide some clarity on vegetation removal and 

offsetting as part of this project. In relation to (2), the provision of an additional water supply 

capable of contributing to a bushfire response (via the snowmaking system or via the Resort 

water supply) is also consistent with the strategic plan. 

The document also identifies barriers and constraints to be addressed for each Resort. The 

provision of an ‘additional water supply for potable and snow-making purposes, with additional 

water storage capacity’ is identified as a key issue for Mt Buller.  

2.2.4 Alpine Resorts Planning Scheme (ARPS) 

The Alpine Resorts Planning Scheme (ARPS) sets out the policies and controls for the 

development and protection of land within the Alpine Resorts. Within the ARPS, the Mt Buller 

Strategic Statement describes the vision and key issues specific to Mt Buller while the zones 

control development including buildings, works and land uses. A series of overlays also specify 

particular requirements for any new development. The Environmental Significance Overlay 

(ESO), Erosion Management Overlay (EMO), and Wildfire Management Overlay (WMO) are 

relevant to the development of the Project. 

The ARPS land use planning objectives include: 

 [for infrastructure] to optimise the snow user capacity of the skifields and ensure provision 

of appropriate infrastructure to meet current and future needs of the Resort taking into 

account environmental constraints;  

 [for settlement] strengthening the role of the Resort as a year round destination through 

provision of a range of facilities and support services including infrastructure; and 

 [for economic development] promotion of year round visitation. 

Section 21.05-03 (Objectives – Strategies – Implementation) (Infrastructure) identifies the need 

for augmentation of existing water supplies in order to increase snowmaking, and encourages 

the provision of additional water supply and storage facilities for snow making purposes within 

the Resort. It also requires that infrastructure and services are designed and located in order to 

minimise environmental and visual impacts, including minimisation of impacts on the 

surrounding natural systems.     

The ARPS identifies a series of precincts within the Resort area. The siting options assessed for 

the on mountain storage are located within the ‘Skifield Development Precinct’. 

2.2.5 Mt Buller Mt Stirling Strategic Management Plan 2013 - 2018 

The Strategic Management Plan (SMP) provides a link between the Alpine Resorts Strategic 

Plan 2012, a number of other relevant Government policies and documents, and specific 

management objectives and commitments for the Mt Buller and Mt Stirling Resorts. In this way it 

provides an interface between long term strategic planning and specific short to medium term 

actions. 

The Plan lists a number of ‘key’ commitments that are considered key to the sustainable 

prosperity of the Resort. One of these commitments is to: 

 Develop an additional Water Storage facility for snowmaking and potable water supply, as 

detailed within the Resort’s Water Supply Demand Strategy. 
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A range of other five year commitments associated with RMB services, environment, tourism, 

community, people and corporate governance are also presented in the Plan. A number of 

these including the following, are of direct relevance to the Project: 

 Continue investment in upgrade and modernisation of plant and systems to improve asset 

management and resilience of systems (1.1.2); 

 Implement to Water Supply Demand Strategy to facilitate appropriate and sustainable 

supply of water (1.1.3); 

 Enhance habitat and protection of the Mountain Pygmy-possum, to improve the 

sustainability of the population (2.1.1); 

 Continue with the implementation and investment in both the Mt Buller Resort Master 

Plan and the Mt Stirling Resort Plan (4.1.1); and 

 Continue to ensure that the RMB is skilled and capable of managing and coordinating our 

response to emergency situations, including bushfires and structural fires (5.5.2). 

Key objectives from the Mt Buller Mt Stirling Strategic Management Plan 2013 - 2018 have been 

used to inform the development of objectives and criteria for the Multi-Criteria Assessment 

(MCA) of sites as described in section 4 of this report. 
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3. Consideration of Water Supply Options 
This section provides a description of water supply options for Mt Buller, including the 100 ML 

capacity on mountain off-stream water storage (the Project) and potential alternatives to it. 

These strategic options were identified in the 2013 Mt Buller Water Supply Demand Strategy 

undertaken by GHD, or have been previously considered by the RMB, or were discussed and 

reviewed by GHD and RMB at the commencement of this project. The purpose of this section is 

to provide justification for selection of the proposed Project in the context of other potential 

options to address the water supply constraints identified. 

3.1 Strategic options overview 

A number of criteria were utilised as part of identifying and assessing the range of potential 

water supply options for the Resort. These criteria were established based upon criteria used in 

previous documentation and feasibility assessments, or in discussions with the RMB. They are 

as follows: 

 Requirement to meet peak potable water demand – it is necessary for the option to be 

able to meet peak (winter time) potable demand which is currently in the order of 1 

ML/day (GHD, 2013);  

 Requirement to meet peak snowmaking water demand – in order to contribute to ‘on 

demand’ snowmaking it is necessary for the option to be able to supply a large volume of 

water over a short period of time (nominally around 10 ML/day); 

 Compliance with winter fill extraction – the preferred option should allow the RMB to 

comply with the winter fill extraction requirement of its existing water diversion licence 

(extraction between May and October inclusive); 

 Assist with bushfire management – an option which can supply water to the Resort via 

gravity (during power failure when no pumping is possible) or provide a water source for 

helicopter based suppression activities, is preferred over an option which is reliant upon 

electricity from the existing supply network; 

 Capital cost – RMB seeks to minimise the capital investment associated with the water 

supply option and the associated ancillary infrastructure required to support it; 

 Operating cost – RMB seeks to minimise the costs associated with operating and 

maintaining the water supply option; 

 Energy use and greenhouse gas emissions – RMB seeks to minimise energy use and 

improve energy efficiency in its operations. RMB greenhouse gas emissions are 

principally associated with the use of electricity;  

 Project footprint – this criterion refers to the area of land likely to be affected by the 

project and includes ancillary infrastructure (for example roads, tracks, power lines and 

pipelines required to operate the option). Environmental impacts can generally be 

minimised by minimising the project footprint and area disturbed as a result of the project 

construction; and 

 Technical feasibility – this criterion relates to the technical and / or regulatory issues 

expected to be encountered by the option (and to be addressed in order for the option to 

be successfully implemented).  

The strategic options which have been assessed against these criteria are discussed in this 

section. For an option to be considered feasible it must meet both potable and snowmaking 

demands, be considered technically feasible and satisfactorily resolve the identified supply 
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constraints. Minimisation of capital and operating costs is also an important consideration. A 

summary of the review of each option against the criteria listed above is presented in Table 2. 

3.1.1 Strategic Option 1: New on mountain off-stream storage 

Option 1 involves construction of a new 100 ML capacity on mountain, off-stream water storage 

facility within the Resort (the proposed Project). This option would be consistent with the 

previous investigations undertaken at the Resort (which indicated that a storage of 100 ML was 

required), and would require the identification of an appropriate storage site.  

This option would enable the RMB to divert water from Boggy Creek during winter in compliance 

with current licencing requirements, and to store sufficient water for the summer period. It would 

also enable the RMB to meet the peak water demands over winter months, and facilitate 

additional snowmaking. The option is considered to provide the greatest level of year round 

water security for the Resort and is considered feasible. 

The option would require significant capital investment in new and ancillary infrastructure. It 

would be necessary to relocate a range of existing services on the mountain. A significant 

construction footprint would be necessary and this would require a variety of environmental, 

visual and Resort utility impacts to be considered.  

If appropriately sited, the storage could provide a gravity fed supply of water for firefighting 

purposes, which is independent of electricity supply. 

This option could resolve supply constraints and is technically feasible. 

3.1.2 Strategic Option 2: Expand Sun Valley on mountain storage 

This option would provide additional on mountain storage capacity by augmenting the current 

Sun Valley storage (70 ML capacity). The Sun Valley storage has a number of significant 

geotechnical constraints and is currently in the process of being remediated. Expansion of the 

storage would require a significant capital investment in ancillary infrastructure and the storage 

itself. Because of its design and location, it would not be feasible to achieve an additional 100 

ML of capacity. 

The storage contains Class A recycled water and is an important part of the Resort’s strategy to 

recycle water and minimise extraction from waterways. Recycled water would not be suitable for 

potable purposes and would not be suitable for snow making use in the Boggy Creek and 

Delatite River catchments. 

The option would not resolve supply constraints because: 

 It could not store an additional 100 ML; 

 It does not assist with meeting peak potable water demands; and 

 It is unlikely to meet all snowmaking demands because of geographic constraints on the 

use of recycled water. 

3.1.3 Strategic Option 3: Demand management/water efficiency measures 

This option would require a range of measures to manage and reduce consumption at the 

Resort. Measures would be expected to include: 

 Improvements in the metering of flows throughout the Resort and the reconciliation of 

supply and demand in order to identify usage and potential losses within the water supply 

system; 

 Investigation followed by maintenance and repairs to any infrastructure identified as 

contributing to system losses (for example leaking supply pipework);  
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 Installation and retrofitting of water saving devices and more efficient technologies; 

 Restrictions on the use of potable water; and 

 Public and Resort staff education programs. 

This option may result in improvements in water use efficiency and contribute to a reduction in 

demand, however it is expected to be relatively expensive and time consuming to implement for 

the volume of water likely to be saved. The water savings which might be achieved are very 

unlikely to be large enough to avoid having to implement other measures. Assuming peak 

potable demand in winter is ~1 ML/day, savings associated with this measure would not assist 

in meeting peak potable or snow making demands. 

It is considered very unlikely that the cumulative impact of this initiative would, on its own, 

provide an adequate solution. Unintended consequences of this approach would also need to 

be considered, as a reduction in potable water use may affect the operability of the recycled 

water plant and the volume of recycled water available for snowmaking.  

The option would not resolve supply constraints primarily because it would not allow peak 

potable and snowmaking water demands to be met, but also because it would not assist in 

improving water supplies for bushfire management. 

3.1.4 Strategic Option 4: Increase Boggy Creek surface water extractions 

Option 4 assumes an increase in extractions from Boggy Creek by altering the licence 

extraction arrangements to allow summertime extraction, and extractions above the current 

licence limit of 4 ML/day.  

No additional storage would be required, but the current extraction infrastructure (currently only 

capable of extracting at the rate of 2.5 ML/day) may require upgrading (new power supply, 

offtake and pumping equipment). If the licence were amended to allow routine diversion of water 

during the summer months, this could potentially improve the long term water reliability to 

summer residents, businesses and visitors especially in years where winter flows (and existing 

storages) are low.  

This option would only be a partial solution for supply during ‘summer’ months (assuming 

adequate rainfall occurs) and during extended dry periods Boggy Creek yields may be 

insufficient. Catchment yields would not be able to meet peak demands during ‘winter’ months.  

There may be significant ecological impacts on the Boggy Creek in the vicinity of the extraction 

point and downstream, particularly during ‘summer’ months. Increased extractions during very 

high flow periods could be technically feasible and environmentally acceptable assuming the 

water was able to be stored. 

The option is contradictory to current government policy (winter fill requirement) and so 

regulatory approval is considered unlikely.  

Whist this option may not require significant changes in the infrastructure footprint (only an 

upgrade of existing infrastructure), it would not assist in improving water supplies for bushfire 

management. 

The option would not resolve supply constraints, primarily because it does not meet peak 

snowmaking demand, and regulatory approval of extractions during ‘summer’ months is 

considered unlikely.  
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3.1.5 Strategic Option 5: Additional extraction from the Howqua/Delatite 
River without a storage 

This option proposes additional surface water extraction and pumping from the Howqua or 

Delatite River catchments (refer Figure 1) to increase the volume of water supplied to the 

Resort. These rivers would generally have sufficient flow to address the catchment yield issues 

associated with Boggy Creek. The option assumes that it is possible to obtain an appropriate 

water licence and allocation to facilitate this option. This option also assumes that no large 

storage is constructed. In order to meet peak water demands it would be necessary to pump 

large quantities of water (up to 10 ML/day) a considerable distance and also a considerable 

elevation (up the mountain).  

The temporary BSL licenced extraction from the Howqua River (20 ML/year) would not be 

adequate to meet the total Project water demand for this option. At best it could supplement 

snowmaking demand in winter, but would require new infrastructure in order to meet peak 

demand and potable supply requirements.  

This option would require significant capital investment and impose substantial ongoing 

operating costs on the Resort. The footprint of the required infrastructure (break tanks, 

pipelines, pumps, power supply) would be relatively large when compared with the alternatives. 

The option would incur a number of technical challenges (for example geotechnical conditions), 

and the energy use associated with pumping would result in relatively high levels of greenhouse 

gas emissions.  

This option may assist in improving water supplies for bushfire management, however it is 

contingent upon a reliable and uninterrupted supply of electricity (which cannot be guaranteed 

in a bushfire event). 

The option could resolve supply constraints but is not preferred because of the very high capital 

and operating costs associated with meeting peak snowmaking demand.  

3.1.6 Strategic Option 6: Alternative source – groundwater 

Option 6 would see the continued use of the existing diversion licence and water storage 

facilities. It would then look to supplement the existing water supply with water from 

groundwater sources. This option assumes that a suitable groundwater resource would be 

available for exploitation, and that a large and extensive network of bores, pumps and pipelines 

could be constructed in order to transfer groundwater to the Resort. 

Preliminary work suggests that the groundwater resource is likely to be connected to surface 

water systems and that the conjunctive management of these two water resources would be 

required, potentially resulting in restrictions on groundwater extraction/supply during the 

summer period. In addition, the fractured aquifer system may not yield the volumes required 

during the summer season. Because of this it is unlikely that the option is viable from a 

regulatory or technical perspective.  

In order to meet peak flow demands associated with snowmaking, the option would require an 

extensive network of bores and ancillary infrastructure (pipes, pumps, valves, large storage 

tanks or a small reservoir, power supply). These flow demands would incur very high capital and 

operating costs. Footprint impacts and greenhouse gas emissions would also be significant 

when compared to other options.  

This option may assist in improving water supplies for bushfire management, however it is 

contingent upon a reliable and uninterrupted supply of electricity (which cannot be guaranteed 

in a bushfire event). 
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The option would not address the supply constraints associated with peak snowmaking 

demands. It has a high degree of technical and regulatory uncertainty due to the volumes of 

water that would need to be extracted, and it would incur significant capital and operating costs.  

3.1.7 Strategic Option 7: Alternative source – stormwater/rainwater 
harvesting 

This option would involve harvesting rainwater and/or stormwater within and/or below the 

Resort. Although this approach would allow the maximum use of natural resources, the volumes 

able to be harvested would not meet the current or projected snowmaking water demands.  

Rainwater harvesting would require buildings to be retrofitted with gutters, as well as collection 

and storage systems. There are practical issues associated with snow collecting on rooves and 

gutters and with the installation and operation of the collection system in an environment which 

freezes. 

Stormwater could contribute to the snowmaking supply, but would be unsuitable for potable use 

without regulatory issues being addressed and significant investment in treatment and storage. 

Electricity costs may be moderate but would depend upon pumping and treatment 

requirements. Treatment costs (both capital and operating) would be significant.  

The option relies on appropriate climatic conditions (adequate rainfall). Low rainfall periods 

would impact the viability of this option.  

The small and dispersed harvesting and storage locations, as well as the uncertainty of supply 

during the bushfire season means that this option would be unlikely to assist in improving water 

supplies for firefighting. 

This option would not resolve supply constraints due to the technical issues and costs 

associated with reliably meeting potable water quality requirements, and the inability to meet 

snowmaking volume demand.  

3.1.8 Strategic Option 8: ‘Off mountain’ storage 

A 100 ML ‘off mountain’ storage would potentially have the following advantages over an ‘on-

mountain’ storage: 

 Provide access to a larger and more reliable water supply catchment; 

 Allow dam construction on a site with ‘simpler’ geological and geotechnical 

characteristics; 

 Avoid development in sensitive alpine ecosystems containing rare or threatened flora and 

fauna species, and/or species with a naturally limited range; 

 Avoid or reduce visual impacts; and  

 Avoid impacts upon ski resort utility.  

The disadvantages of an ‘off mountain’ storage as compared to an ‘on mountain’ storage would 

be: 

 Environmental impacts and capital costs of ancillary infrastructure required to transfer the 

water up the mountain (pumps, power supply, water pipeline, intermediate storages)  

 Significant operating costs (and greenhouse gas emissions) associated with power 

supply and the operation of pumping equipment (particularly during periods of peak 

demand).  
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An appropriately sized storage could potentially meet peak snowmaking and potable water 

demand but it would be necessary to pump significant quantities of water (up to 10 ML/day) over 

a substantial elevation, in order to deliver it to the Resort.  

This option may assist in improving water supplies for bushfire management, however it is 

contingent upon a reliable and uninterrupted supply of electricity (which cannot be guaranteed 

in a bushfire event). 

This option could resolve supply constraints and is technically feasible however it was 

considered inferior to Option 1 (the Project) due to the significant additional capital and 

operating costs associated with transferring stored water to the Resort. 

3.1.9 Strategic Option 9: Do nothing 

The ‘do nothing’ option assumes no new infrastructure or modifications to existing infrastructure, 

no demand reduction strategies, or changes to the current diversion licences.   

This option would mean that: 

 Water would need to be diverted during summer under an exemption or modification to 

the extraction licence, which limits environmental flows to Boggy Creek. This is not 

considered a desirable or reliable long term solution. This in turn limits the growth of 

summer tourism, the capacity to respond to bushfires, and overall reliability of the Resort 

water supply.  

 Water use for snow making during peak periods would continue to be limited because of 

the maximum diversion rate and limited storage capacity. Increased snowmaking in 

current areas or expansion into new areas would not be possible. This would be expected 

to limit visitation and the development potential of winter tourism. 

This option would not resolve the current water supply constraints. The constraints would persist 

and worsen as demand for water grows. The current water supply constraints for firefighting 

purposes would also remain in place. 

3.1.10 Combination of options 

As per the summary presented in Table 2, a number of options may potentially allow peak 

potable water demands to be met. However, only direct pumped extraction from the Howqua or 

Delatite River catchments, or a storage option would allow peak snowmaking demands to be 

met.  

A storage option at an altitude above the Resort is required in order for fire-fighting 

requirements (gravity supply without reliance in electricity) to be met. 

Given that the objective of the project is to meet both potable and snowmaking water demands, 

and to minimise capital and operating costs, an on mountain storage is expected to provide the 

lowest cost solution. 

Demand management and water efficiency measures are always likely to have a degree of 

relevance in the management of the Resort water supplies, and should be implemented as part 

of good practice, and as part of any new development in the village. 

From a supply perspective, some of the other options (for example groundwater supply or 

surface water extraction from other locations) may prove useful in augmenting water supplies 

and could potentially be used in combination with a storage. Given the peak water demands, 

cost and uncertainties with the reliability of supply for these options, it is unlikely that the use of 

these options in combination with a storage would significantly reduce the required (100 ML) 

storage volume.  
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3.2 Evaluation of strategic water supply options 

A summary of the strategic water supply options considered, together with a high level 

assessment against the criteria described previously is presented in Table 2.  

3.3 Recommended strategic option 

Analysis indicates that Option 1 (a new 100 ML on mountain storage) is the most appropriate 

option as it provides the Resort with significant operational flexibility all year round, and allows it 

to balance raw water, potable and recycled water demands. A storage of this size would allow 

the RMB to divert water during ‘winter’ months only, in accordance with the condition of their 

extraction licence and would also provide an adequate, gravity fed (if appropriately sited) supply 

for firefighting. A storage is considered to be the best way to manage the inherent variability in 

climate and streamflow associated with the Mt Buller region.  

A storage would enable the size of diversion (or extraction) infrastructure to be much smaller 

than that required to meet peak rates of demand. This avoids the potential for overcapitalisation 

in infrastructure where a larger capacity requirement is required infrequently, or not required 

until the design level of demand eventuates. The provision of a large volume of on-site storage 

at Mt Buller would improve the cost effectiveness of any future water supply option, reducing the 

flow rate for water transferred and ultimately the cost of associated infrastructure.  

The on mountain off-stream storage option is therefore considered to be an integral part of 

improving the security of water supplies to Mt Buller. 
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Table 2 Evaluation of strategic water supply options 

Option 
No. 

Strategic Option Meet peak 
potable 

demand? 

Meet peak 
snowmaking 

demand? 

Comply with 
‘winter fill’ 
extraction 

arrangements? 

Assist with 
bushfire 

management? 

Capital cost Operating 
cost 

Energy use & 
greenhouse 

gas emissions 

Footprint Technical feasibility 

1 
New ‘On 
mountain’ 100 
ML storage 

Yes Yes Yes Yes High Moderate Moderate Significant 

Feasible based on 
geotechnical and concept 
design investigations 
undertaken  

2 

Expand Sun 
Valley for 
increased ‘on 
mountain’ 
storage and use 
of recycled water 
 

No 

Partial  
(recycled 
water cannot 
be used in 
Delatite 
River. 
catchment) 

Unlikely  Unlikely 
Very High 
(geotechnical 
issues) 

Moderate Moderate Moderate 

Significant geotechnical 
issues. Cannot achieve 
additional 100 ML storage 
capacity 

3 

Demand 
management & 
water efficiency 
measures  

Unlikely  
(but may 
contribute)  

No No No High Moderate 
Low - 
Moderate 

Low - 
Moderate 

Retrofit, modify, replace. 
Small volumes.  

4 

Increase Boggy 
Creek surface 
water extraction 
(alter licence 
extraction limits 
or period – no 
additional 
storage) 
 

Partial No  

Yes - 
assuming 
modification to 
licence 

No Moderate Moderate Low No change 

Regulatory issues, 
catchment yield, 
infrastructure constraints, 
potential aquatic impacts, 
security issues in low flow 
periods 

5 

Additional 
Howqua / 
Delatite River 
surface water 
extraction and 
pumping (no 
large storage) 
 

Yes Possible 

Yes – 
assuming 
adequate 
supply 
available 

Unlikely  
(reliable power 
supply required) 

Very High Very High Very High 

Significant 
(new 
pipeline, 
pumps, 
power 
supply) 

Identify suitable site and 
alignments, supply 
infrastructure, geotechnical 
issues 

6 
Alternative 
source - 
groundwater  

Possible No 
Unlikely – 
conjunctive 
use? 

Unlikely  
(reliable power 
supply required) 

Very High Very High 
Very High 
(bore 
pumping)  

Significant 

Suitable aquifers? 
Regulatory issues? 
Large bore network 
required 

7 

Alternative 
source – 
rainwater / 
stormwater 
harvest 

Possible 
(flow) 
No 
(quality) 

No No No 

High  
(dam, pump, 
pipelines, 
treatment) 

High Moderate Moderate 

Volumes inadequate 
Unlikely to be allowed for 
potable purposes. 
Reliant on rainfall  
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Option 
No. 

Strategic Option Meet peak 
potable 

demand? 

Meet peak 
snowmaking 

demand? 

Comply with 
‘winter fill’ 
extraction 

arrangements? 

Assist with 
bushfire 

management? 

Capital cost Operating 
cost 

Energy use & 
greenhouse 

gas emissions 

Footprint Technical feasibility 

8 
‘Off mountain’ 
Storage 
 

Yes Yes Yes 
Unlikely  
(reliable power 
supply required) 

Extremely 
high  
(if pump and 
pipeline 
capacity 
sized to meet 
snowmaking 
demand) 

Very High Very High 

Significant  
(dam site, 
new 
pipeline, 
pumps, 
power 
supply)  

Identify suitable site and 
alignments, supply 
infrastructure, geotechnical 
issues 

9 Do nothing No No No No 

Nil 
However, 
upgrade of 
existing 
water 
treatment 
plant and 
storage is 
required 
regardless 

Nil  
However 
investment 
in  water 
supply 
infrastructure 
would 
simplify 
system and 
reduce some 
operating 
costs 

No change No change 

Feasible, however 
investments in potable 
water supply and treatment 
are still required. 
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4. Multi-Criteria Assessment (MCA) 
Methodology 
This section of the document describes the Multi-Criteria Assessment methodology used to 

assess and compare potential sites for the Project, the information sources utilised, and the 

staging of the assessment.   

4.1 Multi-Criteria Assessment (MCA) Framework 

A Multi-Criteria Assessment (MCA) approach was developed jointly by GHD / RMB and used to 

inform the selection of a suitable site for the off-stream storage. Input was sought from the Mt 

Buller Ski Lift Company (BSL) as part of confirming and finalising the MCA approach and 

criteria.  

Initially, a MCA framework comprising objectives, criteria, measures and descriptors was 

developed, relevant to the Project and location. A number of the objectives in the MCA 

framework were based on relevant objectives from the Alpine Resorts Planning Scheme – Mt 

Buller Strategic Statement, and the Mt Buller and Mt Stirling Alpine Resort Management Board 

Strategic Management Plan (2013-2018). Other project-specific objectives were developed and 

agreed between GHD and the RMB. Each of the MCA objectives is presented in Table 3 and 

the documents that informed each are indicated in the left-hand column.  

4.1.1 MCA Objectives  

Alpine Resorts Planning Scheme – Mt Buller Strategic Statement 

Under Clause 21.05-2 Vision-Strategic Framework, strategic land use planning objectives are 

identified, which are to be satisfied by use and development applications. Relevant objectives 

under the following headings were selected to inform the MCA framework; Environmental and 

Landscape Values, Natural Resources Management, Infrastructure, Environmental Risks, Built 

Environment and Heritage. 

Under these same headings in Clause 21.05-3 Objectives-Strategies-Implementation, more 

specific objectives and associated strategies are identified, and from these, relevant objectives 

were selected to inform the MCA framework. 

RMB Strategic Management Plan 2013-2018 

The Mt Buller Mt Stirling Alpine Resort Management Board Strategic Management Plan 2013-

2018 describes the intent behind six key focus areas identified to ‘guide the future planning, 

development and management of the Mt Buller and Mt Stirling Resorts’. Under each of these 

key focus areas a series of objectives and specific five year commitments are identified. Under 

the key focus areas of; Our Services, Our Environment and Our Community, objectives and 

five-year commitments that were complementary to those already selected from the Alpine 

Planning Scheme, were selected to inform the MCA framework.   

After consideration of the objectives selected from the Alpine Resorts Planning Scheme and the 

RMB Strategic Management Plan, the RMB and GHD also developed a complementary series 

of project specific MCA objectives. These objectives were associated with technical, 

construction and operational aspects of the Project, and were intended to assist with site 

selection. 
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4.1.2 Aspects 

As a result of the development process undertaken, the MCA objectives cover a broad range of 

aspects that are relevant to the selection of a suitable site for the Project. These considerations 

can be categorised as: 

 Land Use Planning; 

 Environment and Heritage; 

 Social; 

 Economic; 

 Ski Resort Utility; 

 Technical & Engineering; 

 Construction; 

 Operational; and 

 Bushfire Management.  

The MCA objectives and the documents that informed them are outlined in Table 3 and detailed 

in full in Appendix A. 
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Table 3 MCA Objectives 

Aspect / Informed by MCA Objective  
Land Use Planning Minimise complexity of planning and environmental approvals and associated risks to project timeframes and costs 
Environment & Heritage 
Informed by Alpine Resorts Planning Scheme (21.05). 

Avoid / minimise impacts to native vegetation 
Avoid / minimise significant impacts to EPBC listed communities / species 
Avoid / minimise significant impacts to FFG listed communities/ species   
Avoid impacts on Mountain Pygmy Possum habitat (Type 1 and 2)  
Avoid / minimise potential impacts to waterways and aquatic habitat 
Protect water supply catchment area (Delatite catchment) 
Avoid / minimise potential impacts to indigenous cultural heritage 

Social 
Informed by Alpine Resorts Planning Scheme (21.05). 

Avoid / minimise significant impacts to areas of high scenic quality or visual sensitivity 
Storage dam design, construction and operation which minimises public and employee safety risks   

Economic
Informed by RMB Strategic Management Plan 2013-
2018 and RMB - Project Specific Objectives. 

Minimise dam construction cost 
Minimise ancillary infrastructure construction cost 
Minimise construction program 
Balance cut and fill in order to minimise construction cost and program, as well as other impacts (transport, amenity, 
environment) 
Minimise operational cost and complexity of infrastructure, and integrate storage efficiently into existing system 
Integrate new storage and water supply efficiently into snowmaking system in order to minimise capital and operating 
costs 
Maximise use of gravity to minimise electricity and operating costs. Minimise greenhouse gas emissions. 

Ski Resort Utility 

Informed by Alpine Resorts Planning Scheme (21.05) 

and RMB Strategic Management Plan 2013-2018. 

Avoid / minimise potential impacts to winter use terrain currently available to skiers, or potentially available for use in the 
future 
Avoid / minimise potential impacts to existing ski infrastructure 
Avoid / minimise impacts to core skiable areas currently supported by snowmaking 
Avoid / minimise impacts to future areas used for snowmaking 
Avoid / minimise impacts to areas identified for future recreational use in the Resort Master Plan 

Technical / Engineering 

Informed by Alpine Resorts Planning Scheme (21.05) 

and RMB - Project Specific Objectives. 

Maximise site 'flexibility' in order to adjust design in line with geotechnical or footprint constraints, whilst still achieving 
required storage volume (reduce project risk) 
Minimise geotechnical risks through appropriate siting, design and construction 
Geotechnical risk to achieving 100 ML storage volume 
Minimise dam break risk and the potential to impact upon ski infrastructure, resort and road infrastructure, life and 
property 

Construction Considerations 

Informed by RMB Draft Strategic Management Plan 

2013-2018 and RMB - Project Specific Objectives. 

Avoid impacts to potable water quality during construction phase 
Maintain continuity of Resort operations during construction - particularly for water treatment and supply 
Avoid / minimise the requirement for relocation of services or construction of new services - in order to minimise cost, 
environmental, business continuity impacts 

Operational Considerations 

Informed by RMB - Project Specific Objectives. 

 

Avoid / minimise potential impacts from planned or unplanned discharges - overtopping, storage maintenance, scouring 
Safe and efficient access to dam site and associated facilities 



 

28 | GHD| Report for Mt Buller Mt Stirling Alpine Resort Management Board - Mt Buller Sustainable Water Security Project , 31/30733  

Aspect / Informed by MCA Objective  

Bushfire Considerations 

Informed by Alpine Resorts Planning Scheme (21.05)  

Ensure infrastructure enhances Resort fire preparedness and incident response 
Minimise potential for bushfire damage to storage and associated infrastructure 
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4.1.3 MCA Criteria and Descriptors 

In order to assess the sites against each objective, criteria and descriptors were developed for 

each objective. The criteria are more specific and measurable statements of the objective. 

Three descriptors were developed for each criterion to guide the rating of sites. An example is 

provided in Table 4.  

A ‘traffic light’ approach (as opposed to a numerical/weighted approach) to the assessment of 

the sites for each criterion was adopted in order to simplify the assessment process, and 

because only a small number of storage siting options (three) were available for comparison.  

 

Table 4 Example of MCA objective, criterion and descriptors 

MCA 
Objective 

Criteria Descriptor Rating 

Avoid / 
minimise 
impacts to 
native 
vegetation 

Impact to 
native 
vegetation  

Low proportion (<50 %) of dam footprint is covered by 
intact/undisturbed native vegetation, low likelihood of threatened 
species / community impact 

  

Med. proportion (50-75 %) of dam footprint is covered by 
intact/undisturbed native vegetation, mod. likelihood of threatened 
species / community impact 

  

High proportion (>75 %) of dam footprint is covered by 
intact/undisturbed native vegetation, high likelihood of threatened 
species / community impact 

  

 

4.1.4 Key Project Criteria 

Whilst all the criteria were considered important and relevant to the Project and to the 

consideration of siting options, key project criteria representing key project drivers, were 

identified through the MCA process.  

In some cases these key criteria stood out because they were considered to be critical to the 

feasibility of the Project. If such a criterion was rated poorly, then that option could be 

considered unfeasible or at best would require serious reconsideration. In contrast, other criteria 

in the same category were important, but not considered critical to the feasibility of an option. 

In other cases one criterion was a surrogate (or partial surrogate) for other criteria. For example, 

the ‘impact to native vegetation’ criterion is also relevant to Mountain Pygmy Possum habitat, 

EPBC and FFG listed communities and species.  

The key project criteria identified were: 

 Impact to native vegetation; 

 Geotechnical suitability and risk to achieving 100 ML storage volume; 

 Impact to existing skiable terrain, connectivity and Resort functionality; and 

 Storage construction cost. 

4.2 Information Sources and Staging 

The site assessment, selection and dam design process has been an iterative one. In 

documenting the whole process, there are two distinct stages.  
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4.2.1 Stage 1 

In Stage 1, three sites were assessed using the MCA framework, based upon the initial storage 

concept designs and dam footprints as described in section 5.  

Each of the sites was assessed by the GHD project team with input from the RMB and BSL. 

The assessment process included a review of RMB internal working documents, reports of prior 

investigations, as well as desktop and field assessments. Information sources included:  

 Biosis Research (2006) Habitat mapping for the Mountain Pygmy-possum Burramys 

parvus at Mount Buller, Victoria; 

 Biosis Research (2007) Targeted survey for Alpine Marsh-marigold Caltha introloba and 

associated species from Caltha introloba Herbland Community, Mount Buller and Mount 

Stirling Alpine Resorts, Victoria; 

 Maunsell | AECOM (2008) Water Storage Feasibility Study; 

 AECOM (2009) Mt Buller Water Storage - Concept Design Report; 

 AECOM (2009) Mt Buller Water Storage Feasibility Study - Flora and Fauna Assessment 

Report; 

 Biosis Research (2009) Draft Flora, terrestrial fauna and net gain assessment of the 

proposed Water Storage Facility, Mount Buller, Victoria;  

 Coffey Geotechnics (2010) Geotechnical Assessment – Proposed Water Storage, 

Summit Road, Mt Buller, Victoria; 

 AECOM (2011) Mt Buller Water Storage - Hydrological Design; 

 Biosis Research (2011) Comparison of the proposed Tirol Flat and Boggy Creek Water 

Storage Facilities, Mt Buller Alpine Resort;  

 Biosis Research (2011) Flora, fauna and net gain assessment of proposed Water Storage 

Facility, Tirol Flat, Mount Buller, Victoria; 

 Victorian Biodiversity Atlas (VBA), (October 2013), using a 10 km radius search area, 

centred on the site options;  

 Commonwealth Environment Protection and Biodiversity Conservation (EPBC) Act 1999 

Protected Matters Search Tool, (October 2013)5, using a 10 km radius search area, 

centred on the site options; 

 Victorian Biodiversity Interactive Map database (DEPI) (October 2013)6 ; and 

 Review of the Victorian Aboriginal Heritage Register, Heritage Register, interactive 

mapping tool information, cultural heritage surveys and cultural heritage management 

plans undertaken in the area (October, 2013). 

Whilst the level of information available for each of the potential storage sites differed, the 

information available was considered adequate to make an assessment against the MCA 

criteria. 

One of the sites had obvious disadvantages and was abandoned early.  

The MCA assessment then focused on the key project criteria (refer Section 4.1.4) to identify a 

preferred site between the two remaining sites. The MCA was completed in December 2013 

and a preferred site was selected pending further investigation of certain aspects. A summary of 

                                                      
5 http://www.environment.gov.au/epbc/pmst/  
6 http://mapshare2.dse.vic.gov.au 
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the outcomes of the MCA of the three sites is included in section 6 and the full MCA 

assessment is presented in Appendix A.  

4.2.2 Stage 2 

In January 2014 preliminary geotechnical testing of the preferred site was completed. The 

results indicated that sufficient rock would not be available for a full rock fill embankment to 

achieve the desired 100 ML volume. This was a significant change in project assumptions. The 

concept design of the preferred site was altered assuming a mixed rock and earthen fill 

embankment, resulting in a larger footprint.  

Areas were also identified for ancillary infrastructure and for construction (primarily for 

temporary stockpiling of material) which would be required to construct the storage.  

As a result of the change in embankment design (and the need for stockpiling of material), the 

overall footprint was much larger than had been assumed in the concept assessed for the MCA. 

Due to these changes, the team decided to reassess the revised concept designs of the last two 

sites against key project criteria from the MCA to check that the preferred site remained the 

preferred site.  

The additional information sources available as a result of the stage 2 assessment included: 

 Flora and fauna assessment of the revised footprints (refer Appendix B);  

 Geological mapping and hazard assessment completed by GHD for the geotechnical risk 

assessment of the preferred site and associated ancillary infrastructure; and  

 Hydrogeological and hydrological information. 
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5. Identification of Sites and Concept 
Development 
This section documents the process undertaken to identify and shortlist potential sites for the 

Project, as well as the development of concept designs for each.  

5.1 Identification of potential storage dam sites 

The process of identifying and shortlisting potential sites for a 100 ML capacity water storage 

involved: 

 Review of previous investigation reports commissioned by RMB for potential water 

storage sites; 

 Consultation and discussions with RMB and BSL to identify and confirm potential sites 

and likely issues or constraints; and 

 Site inspections by GHD dams engineers, geotechnical, planning and environmental 

personnel to confirm and develop a shortlist of potential sites. 

The above process resulted in the identification of three potential sites within the vicinity of the 

Resort. The potential sites are known as ‘Tirol’, ‘Koflers’ and ‘Control Centre’. A series of site 

photos are presented in Figure 4, Figure 5, and Figure 6. The location of the sites is presented 

in Figure 7. 
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Figure 4 Views of the Tirol site 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 5 Views of the Koflers site 

 

 

 

 

 

 

 

 

 

 

Figure 6 Views of the Control Centre site 
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5.2 Development of storage dam concepts 

Once the three potential storage sites were identified, preliminary 100 ML concept designs were 

developed in order to understand how a storage would fit on each site. This provided the team 

with information on footprint, embankment dimensions, excavation quantities and depth. 

The preliminary concept designs allowed initial investigations into potential visual and ecological 

impacts to be undertaken. They were also used to facilitate a series of discussions with the 

RMB and BSL on issues such as potential impacts on Resort users and existing infrastructure.  

The development of concept designs was undertaken in two key stages as previously described 

in section 4:  

The MCA was based on the Stage 1 designs of the three sites. The assessment of Tirol and 

Control Centre sites was then revisited once the Stage 2 designs were available. 

5.2.1 Stage 1 – Preliminary concept designs  

There were a number of iterations of the concept designs for each site during Stage 1. The 

MCA assessed the final Stage 1 concepts as described below.  

Tirol site 

Three concept designs were developed for the Tirol site. 

 The initial concept was developed based on existing site information and known 

constraints. It assumed a rock fill storage as per previous RMB investigations and 

concept designs (AECOM, 2009).  

 A second concept was developed based on improved survey information (LiDAR), and on 

additional constraint and infrastructure information provided by BSL. This option also 

assumed a rock fill embankment.  

 The third Stage 1 concept was developed following further discussions and negotiations 

with BSL during a site inspection on 17 October 2013, as well as detailed review and 

assessment of available rock material (based on the Coffey Geotechnics (2010) report 

(refer 4.2.1)). Based on the understanding of the rock profile at Tirol at the time, it was 

considered unlikely that sufficient rock would be available for a full rock fill embankment 

to achieve the desired 100 ML volume. Therefore a mixed rock and earthen fill 

embankment was designed, resulting in larger slopes (1V:2.5H). This change in 

embankment slope impacted on the preferred site access constraints identified by BSL.  

Koflers site 

Two concept designs were developed for the Koflers site. 

 The initial concept was developed without any site specific geotechnical information and 

relied upon general site access constraints.  

 A second Stage 1 concept was developed based on improved survey information 

(LiDAR), infrastructure and refined constraint information.  

Control Centre site 

Three options were developed for the Control Centre site based on information and feedback 

provided by RMB and BSL and information gained following a preliminary geotechnical 

investigation.  
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 The initial concept was developed by utilising a preferred footprint provided by BSL which 

included the impact/removal of BSL ski infrastructure. This concept assumed the 

construction of the storage utilising rock fill (1.5: 1) and earthen (2.4:1) embankments.  

 A second concept was developed based on preliminary geotechnical drilling information 

and an attempt to avoid removal of BSL infrastructure and the Mt Buller access road. This 

option was deemed unviable as the extent of the embankments resulted in direct impacts 

to downslope EPBC and FFG listed vegetation (alpine bog) communities. 

 The third Stage 1 concept was a refinement of the second concept based on preliminary 

geotechnical drilling information and refined earthworks modelling. It avoided direct 

removal and impact to the downslope EPBC and FFG listed vegetation (alpine bog) 

communities.  

Summary 

A summary of key design parameters for each of the preliminary (Stage 1) concept designs as 

described above is presented in Table 5. The concept design footprints for each site are also 

presented in Figure 7.  

The final three preliminary (Stage 1) concept designs (Tirol, Koflers and Control Centre) were 

assessed using the MCA framework. One site was eliminated early. The assessment then 

focused on key project criteria to determine a preferred site, pending further investigations into 

certain aspects.  

 

Table 5 Mt Buller Preliminary (Stage 1) Storage Option Design Parameters 

Parameter Tirol v3 Koflers v2 Control Centre v3 

Storage volume 

(ML) 

99.41 114.28 102.91 

Cut volume (m3) 71,000 93,000 73,000 

Fill volume (m3) 73,000 40,000 50,000 

Max section 

height (m) 

25 16 18 

Dam footprint 

area (m2) 

28,900 21,600 29,200 

Batters 1V: 2.5H  1V:1.5H 1V:2.5H 

Embankment 

material 

Rock & Earthen Rock Earthen 
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5.2.2 Stage 2 – Concept designs  

The MCA of the Stage 1 concept designs highlighted a number of project aspects that 

warranted more detailed investigation and confirmation. Further ecological (December 2013) 

and phase 1 geotechnical (November 2013) investigations were undertaken in order to obtain 

more information on the sites more broadly and the preferred (Control Centre) site in particular.  

In January 2014 phase 2 geotechnical investigations of the Control Centre site were completed. 

Additional works included geophysical seismic survey, as well as additional geotechnical 

boreholes and test pitting.  

Due to the highly variable nature of the ground conditions, including historic landslip materials, 

two previous basaltic lava flows, mudstone deposits and granitic rock, a computerised ground 

model was developed. This was also utilised in determining the availability of suitable 

embankment materials. 

The results indicated that sufficient rock would not be available for a full rock fill embankment to 

achieve the desired 100 ML volume. All investigations prior to this (including AECOM, 2009) 

had assumed that a full rock fill embankment would be the most feasible embankment 

construction. 

The requirement to construct an earthen storage embankment meant that the dam footprint 

(batter slopes etc) would need to change. The concept design was altered assuming a mixed 

rock and earthen fill embankment, resulting in a larger overall footprint.  

The phase 2 geotechnical investigations included installation of groundwater monitoring bores 

and hydrogeological testing to allow an evaluation of groundwater on and in the vicinity of the 

Control Centre site, as this had been identified as a potentially significant environmental issue 

for both sites (but particularly the Control Centre site). 

As a result of the change to embankment material and the confirmation of ancillary 

infrastructure and construction areas, the total project footprint for the Control Centre and Tirol 

sites were substantially larger than the Stage 1 concept design footprints that had been 

assumed in the MCA.  

As stated earlier, given the significant change in project footprint, the team decided to review 

key MCA criteria for both Control Centre and Tirol sites to confirm that the preferred site was still 

preferred. The concept designs for both the Control Centre and Tirol sites were re-evaluated. 

This re-evaluation involved the following investigations: 

 Additional geotechnical investigation (Control Centre); 

 Hydrological and hydrogeological investigations (Control Centre); 

 Further inspection of geotechnical stability (Control Centre and Tirol); 

 Additional flora and fauna field assessment (Control Centre and Tirol); 

 Consideration of ancillary infrastructure options by RMB; and 

 Further discussions with RMB and BSL in relation to footprints, resort utility impacts and 

operational aspects.  

The concept design for Control Centre was developed further based on the information gained 

from these assessments.  
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Refinement of the Control Centre concept design 

To further develop the dam concept design (including the requirement for 100 ML capacity), 

existing LiDAR information was used as a basis for developing a three dimensional dam model. 

Some considerations utilised in preparing the dam designs included:  

 Limiting embankments so as to avoid mapped sensitive environmental communities 

(downslope alpine bog communities);  

 Limiting embankments so as to avoid existing ski lift infrastructure (removal of the Boggy 

Creek T-Bar could not be avoided); 

 Minimising embankment volumes to minimise construction costs; 

 Minimising visual impacts of the dam on surrounding areas, particularly regularly visited 

and trafficked areas; 

 Avoidance of existing ski runs and skier movement routes; 

 Minimising depth of the dams in order to reduce the potential for intersection of 

groundwater (and potential stability and ecological issues); 

 Minimisation of other construction costs; and  

 Balancing of cut and fill volumes in order to minimise construction costs and avoid the 

import or export of material  

Development of Project Footprint 

Ancillary Infrastructure 

As the dam concept design developed, further consideration was given to the ancillary 

infrastructure required to service the Project. Some of the ancillary infrastructure was new, 

whilst other ancillary infrastructure was associated with the relocation of existing services. A 

number of infrastructure options and cost estimates for the transfer and treatment of water were 

reviewed by the RMB, and a preferred option selected. 

The design and location of ancillary infrastructure took account of previously disturbed areas. 

These areas were utilised in preference to undisturbed areas. 

Once the dam design was refined, consideration was given to the alignment and required 

ancillary infrastructure. 

Construction areas and Stockpiles 

Geological modelling undertaken as part of the dam design provided an estimate of the 

quantities and types of material required to be excavated as part of the storage construction 

program. This allowed stockpiling requirements to be determined. A series of potential stockpile 

locations were nominated based on a range of criteria including the preferential use of 

previously disturbed areas. Other areas required for construction, for example equipment 

laydown and parking areas, as well as temporary office and amenities areas were also 

identified. 

The project footprint for the Control Centre and Tirol sites was delineated based on the concept 

design which incorporated the storage, ancillary infrastructure, stockpiles and other construction 

activities. The concept designs for the Control Centre and Tirol sites (incorporating project 

construction footprint) are presented in Figure 8 and Figure 9 respectively.  

A flora and fauna assessment of the Stage 2 project footprints for the Control Centre and Tirol 

sites is provided in Appendix B. This was used to inform the Stage 2 assessment, which is 

presented in section 6.2 
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6. Options Assessment and Development 
6.1 Stage 1 Results - Comparison of Storage Options 

This section summarises the results the Stage 1 MCA assessment process which was 

undertaken. The MCA ratings are presented in Table 6, with more detailed information on each 

assessment criteria provided in Appendix A.  

Discussion of site characteristics in this section is focussed on the criteria which rated well 

(green) or badly (red) and thus differentiate the sites. ‘Key’ project criteria (refer section 4.1.4) 

are identified with an (*). 

6.1.1 Tirol Site  

Key advantages of the Tirol site (refer Figure 7) were considered to be: 

 Avoidance of areas identified as supporting EPBC and FFG listed species and 

communities, as well as areas previously identified as being important Mountain Pygmy 

Possum habitat; 

 Avoidance of existing snowmaking areas;  

 (*) Geotechnical suitability for dam construction and for achieving the 100 ML storage 

target (based on previous geotechnical investigations); and  

 Accessibility – the site is readily accessed from the Resort all year round, which would 

assist with supervision, maintenance and monitoring activities. 

Key disadvantages of the site were considered to be: 

 Potential for Aboriginal cultural heritage impacts – based on mapping of areas of cultural 

heritage sensitivity based on the Aboriginal Heritage Regulations 2007   

 Impacts upon visual amenity – the location is prominent and the storage would be located 

immediately above one of the main entry points to the ski area. It would also be visible 

from a number of areas of the Alpine National Park; 

 (*) Impacts to skiable terrain, connectivity and Resort functionality – the storage site 

occurs immediately adjacent to a ski lift load/unload area (Tirol T-bar), a beginners ski 

area, and would partially occupy an area of skiable terrain used to traverse to and from 

these areas. A new ski run alignment around the storage site would also be required; 

 Impact to existing ski infrastructure – the storage would require relocation of the Tirol T-

Bar load/unload area; 

 Potential to impact on future snowmaking areas – the storage footprint included areas 

identified and mapped by BSL as being suitable for future snowmaking;  

 Potential to impact on Resort Master Plan and future recreational areas – the storage 

footprint incorporated a flat area previously identified as a potential future football oval in 

the Resort Master Plan; and 

 Requirement to relocate a large number of existing services including a gas main, water 

main, sewer main, snowmaking water main and underground electrical cables.  
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Table 6 MCA results (December 2013) 

Aspect  Criteria  Key Criteria  Tirol  Koflers  Control 
Centre 

Land Use Planning   Complexity of planning and environmental approvals              

Environment & Heritage 

Impact to native vegetation            

Impact to EPBC listed communities or species   �         

Impact to FFG listed communities or species  �         

Proximity to Mountain Pygmy Possum habitat   �         

Impact to water quality and / or hydrology  �         

Protect water supply catchment area (Delatite catchment)  �         

Potential for Aboriginal cultural heritage impacts  �         

Social 
Impact on visual amenity   �         

Public safety & associated controls  �         

Economic 

Dam Construction Cost ‐ embankment material availability            

Dam Construction Cost ‐ ripping and blasting required for rock cut           

Dam Construction Cost ‐ minimise earthworks volume           

Ancillary Infrastructure Construction Cost  �         

Construction program duration  �         

Quantity of material to be imported or exported   �         

Excess material can be reused on site in landscaping  �         

Ability to integrate storage, simplify & rationalise long term, reduce operating / management costs  �         

Ability to integrate storage / water supply into existing snowmaking infrastructure  �         

Operating cost (energy use) (operating head)  �         

Ski Resort Utility  
Impact to existing skiable terrain, connectivity and Resort functionality           

Impact to existing ski infrastructure  �         
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Aspect  Criteria  Key Criteria  Tirol  Koflers  Control 
Centre 

Impact to existing snow making areas   �         

Impact to future snow making areas  �         

Impact to Master Plan and proposed future recreational areas  �         

Technical / Engineering 

Capacity to adjust dimensions of the footprint during detailed design and construction  �         

Geotechnical suitability           

Geotechnical risk to achieving 100 ML storage volume           

Dam Break Consequence Category  �         

Construction Considerations 

Dust impacts to Burnt Hut water storage quality during construction  �         

Impacts to continuity of existing water supply  �         

Relocation of services, construction of new services  �         

Operational Considerations 
Discharge location / treatment  �         

Ease of site access throughout the year  �         

Bushfire Considerations 
Water supply to Resort can be maintained during power failure   �         

Storage and associated infrastructure is defendable, location in the landscape minimises risk  �         
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6.1.2 Koflers  

Key advantages of the Koflers site (refer Figure 7) were considered to be: 

 (*) Avoidance of potential impacts on skiable terrain, connectivity and Resort functionality, 

primarily due to its relative isolation from the main Resort areas; 

 Avoidance of impacts on existing ski infrastructure, as well as current and proposed 

future snowmaking areas; 

 No impact on the Resort Master Plan or on areas identified for future recreational use; 

and 

 Avoidance of potential construction dust impacts on the existing Burnt Hut water supply 

storage, due to its relative isolation. 

Key disadvantages of the site were considered to be: 

 (*) Impacts on native vegetation (removal of previously undisturbed vegetation), including 

potential impacts on FFG listed vegetation communities; 

 Part of the footprint would be located within areas of identified Mountain Pygmy Possum 

habitat; 

 Technical difficulty and cost associated with conveyance and segregation of raw water 

and recycled water supplies for snowmaking purposes. This is primarily because of the 

location of the storage in relation to existing snowmaking infrastructure and pipelines; 

 (*) Significant imbalance in cut and fill volumes (refer Table 5) which would result in 

substantial additional costs associated with removal of excavated material from the 

construction area. Excess material was considered unlikely to be able to be reused in 

landscaping on site due to the location, steeply sloping topography and native vegetation 

in the vicinity of the site; 

 (*) High construction costs associated with sourcing / crushing suitable embankment 

material, and with the excavation of the site; 

 High operational energy use due to the higher operating head and pumping distances 

required; 

 (*) Geotechnical (and ultimately construction risks and costs) associated with being able 

to excavate and achieve the required 100 ML storage volume on a heavily constrained 

site footprint; 

 Emergency or maintenance related discharges from the storage have the potential to 

enter sensitive (Mountain Pygmy Possum) habitat and are more difficult to direct to 

treatment systems because of the location; 

 Site is potentially inaccessible during winter, and would require the access road to be 

upgraded; 

 Inability to gravity feed water to the Resort, in order to provide an uninterrupted water 

supply during bushfire events;  

 Isolated location adjoined by trees at the top of a slope, (which may result in higher 

intensity bushfires) and be more difficult to defend in the event of a bushfire. 

Based on the above disadvantages, a number of which were key project criteria (*), the Koflers 

site was not considered by GHD and the RMB to be a suitable storage location.  

A workshop with BSL on 10 October, 2013 confirmed that the Koflers site was not considered 

‘equal to or better than’ the Tirol site (the subject of the previous 2008 and 2009 investigations), 
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had significant limitations, and was therefore deemed not to be preferable. No further 

investigations into the Koflers site were subsequently undertaken.  

6.1.3 Control Centre 

The Control Centre (refer Figure 7) had not previously been the subject of geotechnical and 

flora and fauna assessments. Investigations previously undertaken for the Tirol site (refer 4.2.1), 

were used to provide background information for site specific assessments. These site specific 

assessments included a phase 1 geotechnical investigation, and flora and fauna investigations 

(refer Appendix B). 

Key advantages of the site were considered to be: 

 Avoidance of areas identified as being important Mountain Pygmy Possum habitat; 

 (*) Reduced construction costs associated with the available construction material (less 

rock ripping and blasting); 

 Potential to utilise excess material around the storage to assist with landscaping and 

minimisation of visual and skier utility impacts; 

 Avoidance of existing and future snowmaking areas;  

 No impact on the Resort Master Plan, or on areas identified for future recreational use;  

 Avoidance of potential construction dust impacts on the Burnt Hut water supply storage, 

due to its separation distance; and 

 Accessibility – the site is readily accessed from the Resort all year round and is located 

adjacent to the BSL operations office, which would assist with supervision, maintenance 

and monitoring activities. 

Key disadvantages of the site were considered to be: 

 Potential to impact upon local hydrology, which is expected to have indirect impacts to 

EPBC and FFG listed alpine bog communities downslope of the site; 

 Impact to the existing Boggy Creek T-bar, which would require decommissioning. Whilst 

this infrastructure is proposed to be decommissioned in the longer term (in the current 

Resort Master Plan), the use of this site for a storage would result in an immediate 

unavoidable impact on existing Resort ski infrastructure;  

 (*) Inadequate information on geotechnical and hydrogeological conditions, leading to 

concerns with regards to slope stability. This aspect was identified and actioned as an 

item to be addressed as part of the process to confirm a preferred site (refer stage 2); and 

 Potential for emergency or maintenance discharges to impact on downslope alpine bog 

community (unless mitigation measures could be implemented).   

6.1.4 Assumptions in relation to specific criteria 

Protection of soil and water during construction 

It was assumed that a variety of soil and water protection / impact mitigation measures would be 

successfully developed, installed and managed during the construction and site rehabilitation 

process regardless of site location.  

Public safety 

Public and employee safety was included as part of storage siting considerations. Aspects such 

as avoidance of main thoroughfares and lift infrastructure, as well as the ability to restrict access 

and monitor / supervise the storage were considered. It has been assumed that the storage 
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would be security fenced in order to exclude members of the public. The location, design and 

erection of fences is expected to require detailed and site specific consideration in order to 

minimise risks to public safety (regardless of site), and visual impacts . 

6.1.5 Stage 1 Results 

Comparison against project criteria  

All sites have relative advantages or disadvantages when assessed against individual criteria 

and against each other.  

Of the three sites assessed via the MCA process, the Koflers site is clearly inferior for a range of 

criteria. This led to it being discarded early in the process. Based on the information available at 

the time of the assessment (December, 2013) and the status of the dam designs and footprints, 

the Tirol and Control Centre sites showed a similar overall rating in terms of the number of 

positive and negative attributes. 

Comparison against key project criteria 

As discussed previously, the key project criteria identified for the Project were: 

 Impact to native vegetation; 

 Geotechnical suitability and risk to achieving 100 ML storage volume; 

 Impact to existing skiable terrain, connectivity and Resort functionality; and 

 Storage construction cost. 

These are highlighted by the blue colouring in Table 6 and the key project criteria subset is 

presented in Table 7.  

 

Table 7 MCA results for key project criteria (December 2013) 

Aspect  Criteria  Tirol  Control 
Centre 

Environment & 
Heritage  Impact to native vegetation        

Economic 

Dam Construction Cost ‐ embankment material availability        

Dam Construction Cost ‐ ripping and blasting required for rock cut       

Dam Construction Cost ‐ minimise earthworks volume       

Ski Resort Utility   Impact to existing skiable terrain, connectivity and Resort 
functionality       

Technical / 
Engineering 

Geotechnical suitability       

Geotechnical risk to achieving 100 ML storage volume       

 

In terms of the key project criteria the Tirol and Control Centre sites compared as follows: 

 The Control Centre site was assessed to have a slightly smaller direct impact upon native 

vegetation (2.35 ha) than Tirol (2.52 ha). 34% of the Tirol footprint was mapped as 

previously disturbed, whereas 21% of Control Centre was previously disturbed.  

 Storage construction cost was considered to be lower at the Control Centre site due to 

the increased quantity of rock that was expected to be encountered at the Tirol site. 
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 The impact to existing skiable terrain, connectivity and Resort functionality was 

considered to be significantly greater at Tirol due the location of the storage in the vicinity 

of beginner ski runs, ski lifts, traverse and access areas. 

 Geotechnical suitability and risk to achieving the required 100 ML storage volume was 

considered to be greater at Control Centre. This was based on limited site information 

derived from the phase 1 geotechnical investigation at the Control Centre which 

suggested that the site was complex in terms of underlying geology and groundwater. 

Visual mapping of ground conditions indicated the presence of historical landslides and 

general slope instability in the adjoining and wider area. This suggested a high to very 

high risk of slope instability and the nature and condition of the former landslide areas 

required further detailed assessment to inform concept design. Whilst the available Tirol 

site geotechnical information was not comprehensive (for example the geotechnical bores 

were only relatively shallow) it provided a level of confidence which did not exist at 

Control Centre (primarily due to a paucity of geotechnical and groundwater information). 

Preferred site 

After a consideration of the range of criteria (both the ‘general’ and the ‘key’ project criteria), the 

RMB and GHD concluded that the Control Centre site had sufficient merit to be considered the 

preferred site, but that confirmation of its ‘preferred’ status would not be possible until additional 

information was obtained on the: 

 Site geotechnical risks (and associated construction costs); and 

 Potential for indirect (offsite) impacts on the downslope alpine bog vegetation 

communities as a result of the storage construction and the alteration of surface and 

groundwater flow.  
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6.2 Stage 2 Results - Comparison of Storage Options 

Despite the Control Centre being the preferred site, the investigations undertaken as part of 

Stage 1 of the Project highlighted that the construction of a storage on either the Tirol or the 

Control Centre sites would require additional information to inform design work, construction 

methodology and costs, and confirm the feasibility of the Project. A series of investigations were 

undertaken in conjunction with a concept design process to allow siting options to be assessed 

in more detail. Detailed information on the additional investigations and the concept design 

process for Stage 2 of the project is presented in 5.2.2.  

A review of the revised concept designs incorporating the construction footprint for the Tirol and 

Control Centre sites against key project criteria, and other relevant criteria was undertaken in 

Stage 2 as described in this section. 

6.2.1 Review against ‘key’ project criteria 

A review of the revised concept designs for Tirol and Control Centre sites against the key 

project criteria is provided within this section. 

Impact to native vegetation 

Table 8 provides details of the potential native vegetation impacts at the Tirol and Control 

Centre sites based on the concept designs and expanded project footprint areas developed 

(refer also Appendix B).  

Footprint design sought to utilise previously disturbed ground in preference to undisturbed 

native vegetation. The area of previously disturbed ground at Tirol (6.01 ha, 56% of site) was 

slightly greater than at Control Centre (5.84 ha, 52% of site). 

The proposed impact on native vegetation at Tirol (6.47 ha) is slightly less than at Control 

Centre (6.96 ha).  

Table 8 Impacts on native vegetation 

 Tirol  Control Centre 

Total footprint of disturbance 

incorporating native vegetation 
extent and area of previously 
disturbed ground 

(preliminary dam construction 
footprint) 

 10.76 ha  11.27 ha 

Native vegetation extent  6.47 ha (native vegetation) 

 4.29 ha (degraded treeless 
vegetation) 

 6.96 ha (native vegetation) 

 4.31 ha (degraded treeless 
vegetation) 

EVCs present  Alpine Grassy Heathland 
(intact) (EVC 1004) (5.81 
ha) – Rare 

 Alpine Grassy Heathland 
(weedy) (0.57 ha) – Rare 

 Sub-alpine Woodland (EVC 
43) (0.07 ha) – Least 
Concern 

 Sub-alpine Wet Heathland 
(EVC 210) (0.02 ha) - 
Endangered 

 Alpine Grassy Heathland 
(intact) (EVC 1004) (6.14 
ha) – Rare 

 Alpine Grassy Heathland 
(weedy) (0.73 ha) – Rare 

 Sub-alpine Woodland (EVC 
43) (0.07 ha) – Least 
Concern 

 Sub-alpine Wet Heathland 
(EVC 210) (0.02 ha) - 
Endangered 

Area of previously disturbed 
ground (BSL mapping) 

 6.01 ha (56% of site)  5.84 ha (52% of site) 
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Given that the impact to native vegetation criteria was also a surrogate criterion for other 

potentially significant flora and fauna impacts; these have also been briefly discussed within this 

section. Refer to Appendix B for more detailed information. 

Direct impacts to significant communities (Table 9) were considered to be similar for Tirol and 

Control Centre; however the potential for indirect impacts was greater at the Control Centre site. 

This is primarily due to the location of the alpine bog habitat immediately downslope of the 

Control Centre site. 

Table 9 Impacts on threatened communities 

 Tirol  Control Centre 

EPBC-listed 
Community 

  

Alpine Sphagnum Bogs 
and Associated Fens  

0.02 ha direct impact 

Small area (<1 ha) downslope 
potential indirect impact 

0.02 ha direct impact 

Moderate area (>1 ha) 
downslope potential indirect 
impact 

FFG-listed Community   

Alpine Bog Community 0.02 ha direct impact 

Small area (<1 ha) downslope 
potential indirect impact 

0.02 ha direct impact 

Moderate area (>1 ha) 
downslope potential indirect 
impact 

Caltha introloba Herbland 
Community 

No direct impact No direct impact 

 

A number of State significant flora, and Nationally and State significant fauna were recorded, or 

were identified as having potential to occur on the Tirol and Control Centre sites. Due to the 

proximity of these sites, the investigation results were similar in terms of the species involved. 

However, more rare or threatened flora species were identified for the Tirol footprint (13 rare) 

than for Control Centre (11 rare, 1 vulnerable). 

Temporary stockpiling for the Control Centre (Koflers stockpile area) means that the project 

footprint is closer to identified Mountain Pygmy-possum Type II habitat than for the Tirol site (70 

metres, vs 176 metres for Tirol).  

In terms of the original scoring of this criteria (both sites being scored similarly (refer Table 6)), it 

was concluded that both sites were likely to have a similar direct impact, but that there was 

potential for a greater indirect impact at Control Centre.  

In terms of the project risk based pathway for applications to remove native vegetation (DEPI, 

2013), both sites would require assessment via the ‘High’ risk pathway.  

The hydrogeological and ecological investigations undertaken for the Project identified a range 

of impact mitigation measures available for the Control Centre site. Further detailed 

investigations as part of the detailed design process (for example in relation to ancillary 

infrastructure micro alignment and the alpine bog hydrology) were also recommended. The 

development and implementation of a monitoring and management plan which integrates 

groundwater and ecological information in order to facilitate adaptive management was also 

proposed in order to understand and manage the potential indirect impacts of the project. 
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Storage construction cost 

The original MCA scoring (refer Table 6) indicated that construction costs at Control Centre 

were likely to be lower based primarily on the smaller quantities of rock to be handled and 

processed. 

Based on the investigations and reviews undertaken, it was concluded that: 

 The availability of embankment material would be similar for either site; 

 The amount of ripping and blasting for rock cut would be greater at Tirol; and 

 The earthworks volumes to be handled would be similar, however, based on the concept 

designs, Tirol would require material to be imported, and Control Centre would produce 

an excess of material (to be reused on site). 

In terms of the original MCA scoring it was concluded that storage construction costs at Control 

Centre would continue to be lower than for Tirol.  

Impact to skiable terrain, connectivity and Resort functionality 

The concept design layouts for each site (Figure 8 and Figure 9) sought to avoid and minimise 

impacts to Resort users. Feedback on potential impacts and mitigation options was provided by 

RMB and BSL and incorporated into the Stage 2 concept designs. 

The original MCA scoring (refer Table 6) indicated that impacts to skiable terrain, connectivity 

and Resort functionality would be more significant at Tirol. 

Based upon the storage concept designs developed as part of the Stage 2 investigations, it was 

concluded that the Tirol site would continue to score more poorly on this criteria than the Control 

Centre.  

The Control Centre storage would require the realignment of the access road which links the 

Resort to the Mt Buller summit car park. Decommissioning of the Boggy Creek ski lift 

infrastructure and building would also be required (note that this is proposed in the Resort 

Master Plan). The concept design incorporated a 10 metre wide skier access lane beyond the 

southern toe of the embankment in order to minimise impacts to users.  

The Tirol storage would require relocation of the Tirol ski lift and would impact upon skier 

access to the beginner slope area adjacent to the Burnt Hut reservoir. It would also be 

necessary to relocate part of the Mt Buller summit access road.  

Geotechnical suitability and risk to achieving storage volume 

As described previously, a number of investigations into the geotechnical characteristics of the 

Control Centre and Tirol sites (and adjoining areas) were undertaken. 

The investigations included site inspections and geological mapping as part of the project risk 

assessment. These have identified potential signs of slope instability along the edge of the 

basalt outcrop to the north of the Tirol site. An area of potential foundation weakness identified 

by Coffey Geotechnics (2010) was inspected and is interpreted to be postulated failure, with the 

rock potentially sliding on the weaker layer as identified.  

Following the Stage 2 stability assessment and review of the slope stability model developed by 

Coffey, it is now considered that the geotechnical risk at the Tirol site is expected to be greater 

than the geotechnical risk at the Control Centre Site. 

In terms of assessment against the key project criteria, it is concluded that: 
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 In terms of geotechnical suitability, both sites are complex, however based on the 

information now available, the Control Centre site demonstrates a lower geotechnical risk 

than the Tirol site; and 

 In terms of the risk of achieving 100 ML storage volume, both sites are considered to be 

capable of supporting a 100 ML storage, however the underlying geological conditions at 

the Tirol site mean that the risks associated with achieving this criteria are considered to 

be greater. 

The risk issues identified at the Tirol site have the potential to impact upon key project criteria 

including the ability to construct a 100 ML storage, construction cost and ski resort utility as a 

result of significant changes in design criteria which would potentially be required to mitigate the 

risk.   

6.2.2 Review against other selected criteria 

The revised storage designs and project footprints were also evaluated against the other criteria 

used in the MCA in order to identify any changes or to reinforce previous conclusions. Relevant 

criteria are discussed in this section. 

Impact on visual amenity 

The Tirol storage would require a large embankment up to 25 metres in height. Because of the 

slope on which it is located, the northern batter extends for a considerable distance 

(approximately 70 meters downslope). The southern batter would also be raised above the 

existing ground level. The Tirol storage was considered to have a significant visual amenity 

impact because of its location in relation to the Resort and surrounding areas. 

The Control Centre storage would also result in visual amenity impacts, however the impacts 

were considered to be lower due to its position within the landscape and the potential to 

implement landscaping measures more easily. 

Relocation of services, construction of new services 

Both storages would require the relocation of existing services, however the Tirol site required a 

larger number of services to be relocated and constructed. These included a gas main, water 

main, sewer main, snowmaking water main and underground electrical cables.  

The Control Centre storage would require existing sewer and water mains to be relocated.  

The impact on specific services and relocation requirements would be confirmed during detailed 

design.  

Discharge location / treatment 

The MCA identified that there was a greater risk of impacts from storage dam discharges 

associated with the Control Centre site (primarily because of its proximity upslope of alpine bog 

communities). The development of the concept design and ancillary infrastructure for the 

Control Centre has allowed risk mitigation measures and operational controls to be considered 

in more detail (for example a low level off take to allow dam drawdown and controlled transfer, 

and/or desilting at another location such as the Sun Valley reservoir), and a high level overflow 

to direct and control flows. Similar infrastructure would be required for the Tirol site.  

Design and operational procedures would be expected to reduce discharge risks from the 

Control Centre site, however its proximity in relation to the alpine bog communities remains 

unchanged. 
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6.2.3 Preferred site  

A two stage MCA development and review process has been undertaken. This process has 

been progressively informed by a series of on-site investigations.  

Based on the investigations undertaken and a consideration of project criteria (both key project 

and other relevant project criteria), it was concluded that, on balance, the Control Centre site is 

the preferred site for the location of the 100 ML off-stream storage dam proposed by RMB. 

The review and assessment processes have identified a range of risks which would need to be 

addressed in the project planning, design, construction and operational phases of the Project.
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7. Conclusion 
This report for the Mt Buller Sustainable Water Security Project – Off-Stream Storage (the 

Project) documents the need for the proposed 100 ML Off-Stream Storage, the alternatives 

considered, the assessment of potential storage sites, and the development of a concept design 

for the preferred site. 

7.1 Water supply constraints and supply options 

Background and contextual information on the Project (section 2) highlights the importance of a 

safe and reliable water supply to the achievement of the RMB performance obligations and 

objectives, and for the ongoing economic viability of the Resort. The factors influencing water 

demand and supply and the existing constraints have also been presented. From this it may be 

seen that the Resort water supplies (for both potable and snowmaking use) are significantly 

constrained, and likely to come under increasing pressure as strategies to increase summertime 

visitation and to mitigate the impacts of climate change on snow cover are implemented. The 

requirement for a 100 ML storage is identified in order to address the constraints. The benefits 

of addressing these constraints include: 

 Sustained summer tourism growth, which improves the economic viability of the Resort; 

 Improved environmental outcomes by avoiding water extraction during the drier periods of 

the year (maintaining and improving environmental flows); 

 Improved fire-fighting capability and bushfire event response, through the provision of an 

on mountain water gravity fed water supply to the Resort capable of supporting fire 

suppression activities; and 

 Growth in winter recreation and overall visitation, due to the capability to increase 

snowmaking on existing areas, or expand snowmaking onto new areas.  

Section 2 of the report also identifies a range of policies, strategies, plans and objectives which 

support the implementation of the Project. The requirement for the Resort water supply issues 

to be addressed is a theme in a number of documents, and has been highlighted as a priority.  

Section 3 documents the range of water supply options and alternatives to an on mountain off-

stream storage which have been considered. The options that were evaluated against a range 

of criteria (ability to meet peak potable and snowmaking demand, compliance with winter fill 

extraction, assist bushfire management, capital and operating cost, energy use and greenhouse 

gas emissions, footprint size and technical feasibility) were: 

 The proposed option (on mountain off-stream storage); 

 Expansion of the Sun Valley reservoir; 

 Demand management and water efficiency measures; 

 Increased surface water extraction or extraction  from other catchments; 

 Alternative sources – groundwater and rainwater/stormwater harvesting; 

 Off mountain storage; and 

 Do nothing.   
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The results of the evaluation indicate that a new 100 ML on mountain storage is the most 

appropriate option as it: 

 Allows peak potable and snowmaking water demands to be met; 

 Facilitates achievement of the winter fill criteria; 

 Would provide a gravity fed supply and assist with fire preparedness and suppression; 

 Would have relatively lower capital, operating costs, energy use and greenhouse gas 

emissions; and 

 Is considered technically feasible.  

A range of water supply and demand management measures may still need to be implemented 

by the RMB over the longer term. 

7.2 Off-stream storage site options assessment 

Section 4 of the report describes the multi criteria assessment (MCA) methodology adopted for 

the assessment of potential storage sites. This MCA utilised a range of considerations 

associated with land use planning, environment, heritage, social, economic, ski resort utility, 

technical and engineering, construction, operation and bushfire management considerations. 

A series of detailed assessment criteria and descriptors for the MCA were developed in 

conjunction with the RMB, based on relevant planning and strategy documents, and from RMB 

organisation specific objectives. Key criteria for the Project were identified as:  

 Impact to native vegetation; 

 Geotechnical suitability and risk to achieving 100 ML storage volume; 

 Impact to existing skiable terrain, connectivity and Resort functionality; and 

 Storage construction cost. 

Section 5 of the report describes the process of storage site identification and the development 

of storage dam concepts. A two stage process was implemented. Three sites (called ‘Tirol’, 

‘Koflers’ and ‘Control Centre’) were identified for evaluation.  

Section 6 of the report describes the results of the options assessment process and the 

comparison of storage options against the MCA criteria. A two stage site options assessment 

process was undertaken to identify and evaluate potentially suitable sites for an on mountain 

storage. 

The first stage of the process evaluated three sites (Tirol, Koflers and Control Centre), and was 

informed from prior investigations, as well as limited site specific geotechnical and ecological 

investigations. This stage utilised the MCA. One site (Koflers) was considered to be inferior and 

was eliminated early. The Control Centre site was considered to have sufficient merit to be the 

preferred site, but additional information was required in order for this to be confirmed.  

The second stage of the site selection process was undertaken following a series of more 

detailed geotechnical, hydrogeological and ecological investigations, in conjunction with a 

preliminary concept design process. This concept design considered a larger footprint than the 

first stage in order to take account of storage construction methodology, and the need to install 

and relocate ancillary infrastructure. Following these investigations, the MCA was reviewed to 

ensure that the preferred site remained preferred in light of the additional information which had 

been gained.  
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7.3 Preferred site 

The Control Centre site has been determined as the preferred site for the 100 ML off-stream 

storage. A comparison of the Control centre with the Tirol site using the key project criteria 

indicates that: 

 The area of direct impact to native vegetation is similar between sites, however there is 

potential for the construction of the Control Centre storage to result in indirect (hydrology 

related) impacts to the downslope alpine bog vegetation. A range of mitigation measures 

have been identified to address the indirect impacts. Additional investigations are 

recommended as part of the detailed design phase. A monitoring and management plan 

which integrates groundwater and ecological information is required in order to facilitate 

adaptive management of site and the mitigation of impacts; 

 There is significant geotechnical complexity associated with both sites, however the 

geotechnical risks, and the risks associated with failure to achieve a 100 ML storage 

during the construction phase are considered to be lower at the Control Centre site; 

 The potential impacts on skiable terrain, connectivity and Resort functionality are 

significantly lower at the Control Centre site. Construction at the site would require 

decommissioning of the Boggy Creek T bar (something which has been proposed in the 

Resort Master Plan); and  

 The construction costs associated with the Control Centre site are expected to be lower 

than Tirol due to the smaller quantities of rock to be handled and processed. 

The review and assessment processes undertaken as part of this site options assessment have 

identified a range of risks which would need to be addressed in the project planning, design, 

construction and operational phases of the project.  
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 (17/12/13)
Alpine Resorts Planning Scheme (21.05) - Relevant Objectives
Planning Scheme - Strategic Objectives Planning Scheme - Objectives MCA Ref 

No.
MCA Objective

Environmental and Landscape values.
To conserve and protect the natural environmental systems and landscape values within and adjacent to the Mt Buller Alpine Resort so as to 
minimise disturbance to flora and fauna communities and to areas of high scenic quality or visual sensitivity

To maintain, preserve and enhance the natural environmental features of the Resort 2.1 Avoid / minimise impacts to native vegetation

2.2 Avoid / minimise significant impacts to EPBC listed communities / species

2.3 Avoid / minimise significant impacts to FFG listed communities/ species  

2.4 Avoid impacts to Mountain Pygmy Possum habitat (Type 1 and 2)

To ensure that use and development minimises environmental impact through sensitive siting and implementation of sound 
construction and management techniques

2.5 Avoid / minimise potential impacts to waterways and aquatic habitat

3.1 Avoid / minimise significant impacts to areas of high scenic quality or visual sensitivity

Natural Resource Management
To ensure that use and development within the Mt Buller Alpine Resort is undertaken in an ecologically sustainable manner 

To protect the quality and integrity of natural water systems and aquatic ecosystems Refer Reference No. 2.5

2.6 Protect water supply catchment area (Delatite catchment)

5.1 Avoid / minimise potential impacts to winter use terrain currently available to skiers, or potentially available for use in 
the future

5.2 Avoid / minimise potential impacts to existing ski infrastructure

To achieve a high level of performance and safety for all development and service infrastructure for all users. 3.2 Storage dam design, construction and operation which minimises public and employee safety risks 

To minimise the impact of stormwater and other discharges on the water quality of the Howqua and Delatite Rivers Refer Reference No. 2.5

To take proper account of geotechnical stability considerations 6.2 Minimise geotechnical risks through appropriate siting, design and construction

9.1 Ensure infrastructure enhances Resort fire preparedness and incident response

9.2 Minimise potential for bushfire damage to storage and associated infrastructure

Built Environment and Heritage To protect and improve identified and potential places, sites and objects of Aboriginal and European cultural, historical and 
architectural significance.

2.6 Avoid / minimise potential impacts to indigenous cultural heritage. 

To ensure protection of significant vegetation on development sites Refer Reference No. 2.1, 2.2, 2.3

RMB Strategic Management Plan 2013-2018 - Relevant Objectives
Strategic Management Plan Objective 5 Year Commitments MCA Ref 

No.
MCA Objective

Our Services
Provide safe and reliable water and wastewater, and waste removal facilities and services Continue investment in upgrade and modernisation of plant and systems to improve assets management and resilience of systems 4.5 Minimise operational cost and complexity of infrastructure, and integrate storage efficiently into existing system 

7.1 Avoid impacts to potable water quality during construction phase 

7.2 Maintain continuity of Resort operations during construction - particularly for water treatment and supply

Implement water supply demand strategy to facilitate appropriate and sustainable supply of water

Develop initiatives to further snow-making capabilities Provide ongoing commitment to support infrastructure and best practice in snow making technology 5.3 Avoid / minimise impacts to core skiable areas currently supported by snowmaking

5.4 Avoid / minimise impacts to future areas used for snowmaking

Maximise asset performance by striving for best use, and improving asset efficiency…. Develop and maintain long-term asset management and investment plan

Our Environment
Manage the endemic alpine flora and fauna communities within the Resorts Enhance habitat and protection of Mountain Pygmy possum to improve sustainability of the population Refer Reference No. 2.4

Monitor and manage threats to listed flora and fauna species and communities Refer Reference No. 2.2, 2.3, 2.4

Reduce the Resorts' environmental footprint by developing and promoting sustainable practices and programs Implement programs and projects to improve Resort resources and efficiencies 4.7 Maximise use of gravity to minimise electricity and operating costs. Minimise greenhouse gas emissions. 

Our Community
Develop and enhance village and community centres Continue with the implementation and investment in the Mt Buller Resort Master Plan 5.5 Avoid / minimise impacts to areas identified for future recreational use in the Resort Master Plan

Acknowledge the cultural heritage of our region and celebrating our community's history Continue to work with local arts, culture and heritage based groups…. Refer Reference No. 2.7

Facilitate essential and emergency services required by the community Continue to ensure that the RMB is skilled and capable of managing and coordinating our response to emergency situations, 
including bushfires and structural fires

Refer Reference No. 9.1, 9.2

RMB - Other Relevant Project Specific Objectives
Economic, Technical & Operational Objectives

4.1
Minimise dam construction cost 

4.2
Minimise ancillary infrastucture construction cost 

4.3
Minimise construction program

4.4
Balance cut and fill in order to minimise construction cost and program, as well as other impacts (transport, amenity, 
environment)

4.6
Integrate new storage and water supply efficiently into snowmaking system in order to minimise capital and operating 
costs

6.1
Maximise site 'flexibility' in order to adjust design in line with geotechnical or footprint constraints, whilst still achieving 
required storage volume (reduce project risk)

6.3
Minimise dam break risk and the potential to impact upon ski infrastructure, resort and road infrastructure, life and 
property

7.3
Avoid / minimise the requirement for relocation of services / construction of new services in order to minimise cost, 
environmental, business continuity impacts 

8.1
Avoid / minimise potential impacts from planned or unplanned discharges - overtopping, storage maintenance, scouring

8.2
Safe and efficient access to dam site and associated facilities

Infrastructure
To optimise the snow user capacity of the skifields and ensure provision of appropriate infrastructure to meet current and future needs of the 
Resort taking into account environmental constraints.

Environmental Risks

To ensure the safety of the Resort from bushfire

To maintain, preserve and enhance the habitat of threatened species and communities within the Resort

To ensure that service and infrastructure is provided in a manner that minimises impacts on existing natural built, cultural and 
environmental values of the Resort

1. Project Objectives



MT BULLER OFF STREAM STORAGE - MCA CRITERIA (17/12/13)
Aspect Ref No. MCA Objectives Criteria Descriptor Rating Explanatory Notes
Land Use Planning 1 Planning permit under existing planning scheme provisions

More complex approval eg. planning scheme amendment, EPBC Act referral likely to be required
Environment Effects Statement and EPBC referral required

2.1 Low proportion (<50 %) of dam footprint is covered by intact/undisturbed native vegetation, low likelihood of threatened species / community impact
Med. proportion (50-75 %) of dam footprint is covered by intact/undisturbed native vegetation, mod. likelihood of threatened species / community impact
High proportion (>75 %) of dam footprint is covered by intact/undisturbed native vegetation, high likelihood of threatened species / community impact

2.2 No direct or indirect impact considered likely
Potential direct or indirect impact
Certain direct or indirect impact 

2.3 No direct or indirect impact considered likely
Potential direct or indirect impact
Certain direct or indirect impact 

2.4 Footprint > 100m from mapped habitat
Footprint between 50m and 100m from mapped habitat
Footprint < 50m  from mapped habitat, potential for direct or indirect impacts during construction or operation

2.5 Storage dam unlikely to significantly alter site hydrology or create water quality issues
Storage dam may result in minor changes to site hydrology and / or create water quality issues
Storage dam will significantly alter surrounding hydrology and / or create water quality issues

2.6 Allows full segregation of water sources by catchment area 
Requires minor augmentation to segregate water sources
Difficult to segregate, requires significant new infrastructure to achieve segregation

2.7 Footprint outside any area of cultural heritage sensitivity
Footprint partially within an area of cultural heritage sensitivity
Footprint wholly within an area of cultural heritage sensitivity

Social 3.1 Storage not visible from main vantage points near Resort or access roads
Storage partially visible from vantage points near Resort and access roads 
Storage easily visible from Resort and access roads. Significant feature in the landscape.

3.2 Location avoids main thoroughfare, public access can be restricted and monitored, storage not traversed by ski lift 
Located near main thoroughfare, public access can be restricted but difficult to monitor, storage not traversed by ski lift
Located on main thoroughfare, public access difficult to restrict and monitor, storage close to ski lift  

Economic 4.1 Extensive amount of material available from cut for embankment
Moderate amount of  material available from cut  for embankment
Limited amount of material available from cut  for embankment
Limited amount of ripping or blasting likely to be required
Moderate amount of ripping or blasting likely to be required
Extensive amount of ripping or blasting likely to be required
Relatively low earthworks volume for required storage <35,000 m3. No double handling of materials.
Moderate earthworks volume for required storage 35,000 - 75, 000 m3. Some double handling of materials.
Relatively high earthworks volume >75,000 m3. Significant double handling of materials.

4.2 Infrastructure cost relatively low
Infrastructure cost moderate
Infrastructure cost relatively high

4.3 Can commence early works at the end summer 2013/14 (subject to planning approvals)
Can be constructed over a single summer
May require two summer construction periods

4.4 Cut / fill quantities are balanced (+/- 10% of total quantity)
Cut / fill quantities unbalanced (+/- 20% of total quantity to be imported / exported)
Cut / fill quantities unbalanced (+/- 30% of total quantity to be imported / exported)
All excess material can be reused on site 
Majority of excess material can be reused on site
No excess material can be reused on site - must be exported

4.5 Infrastructure integrates with existing system and allows simplification / rationalisation long term, provides operational cost savings 
Infrastructure partially integrates with existing system, operating cost neutral
Infrastructure does not easily integrate, duplicates or increases complexity long term, increases operational costs

4.6 Infrastructure integrates with existing system 
Infrastructure partially integrates with existing system requiring minor additional infrastructure
Infrastructure does not easily integrate requiring significant additional infrastructure

4.7 Storage location and conveyance infrastructure can utilise gravity to a large extent, short pipeline length
Storage location and conveyance infrastructure can partially utilise gravity feed but additional pumping will be required, mod. pipeline length
Storage location and conveyance infrastructure require significant additional pumping, long pipeline length

Complexity of planning and environmental approvals 

Environment & 
Heritage

Minimise operational cost and complexity of infrastructure, and integrate 
storage efficiently into existing system 

Storage dam design, construction and operation which minimises public 
and employee safety risks  

Minimise construction program

Minimise complexity of planning and environmental approvals and 
associated risks to project timeframes and costs

Avoid / minimise impacts to native vegetation

Avoid / minimise significant impacts to EPBC listed communities / species

Ability to integrate storage into existing infrastructure, simplify 
and rationalise infrastructure long term, reduce operational / 
management costs 

Maximise use of gravity to minimise electricity and operating costs. 
Minimise greenhouse gas emissions. 

Operating cost (energy use / pumping duty)

Utilisation of previously disturbed sites in order to avoid / minimise impacts. Note - dam 
footprint only at this stage

EPBC listed species may be different to FFG listed species and trigger different approvals 
- therefore separated from FFG (below)

Potential risk of direct / indirect impacts from construction (vibration, sediment etc) or 
operation. Distance from mapped habitat used as descriptor - assumes risk of impact 
reduces with increased distance. 30m buffer to habitat also applies.

Use of recycled water for snowmaking in water supply catchment introduces risks. Risks 
will be reflected in new treatment plant design. There are also best practice / regulatory 
considerations. 

Balance cut and fill in order to minimise construction cost and program, 
as well as other impacts (transport, amenity, environment)

Assumes construction mitigation measures can be successfully applied. Consideration to 
be given to potential aquatic impacts associated with both construction and operation.

No VHR or VAHR sites are present on Mt Buller Resort ski area. Areas of sensitivity 
(where there is potential for as yet unknown cultural heritage to occur) based on Vic 
Govt cultural heritage sensitivity mapping have been used.

Avoid / minimise potential impacts to indigenous cultural heritage. 

Avoid / minimise significant impacts to areas of high scenic quality or 
visual sensitivity

Minimise ancillary infrastructure construction cost 

Protect water supply catchment area (Delatite catchment)

Potential for Aboriginal cultural heritage impacts

Impact on visual amenity 

Public safety  and associated controls

Availability of embankment construction material

Ripping and blasting required for rock cut

Ancillary infrastructure (pipelines, power, road) construction 
cost

Influenced by distances, connection and control points. Relocation of existing services 
and access roads.

Excess material can potentially be used for landscaping the storage embankment in 
order to minimise visual amenity impact

Requires consideration of distances, existing infrastructure, potential to redesign 

Operating head and pipeline length used to determine relative differences in energy use

Impact to native vegetation 

Impact to EPBC listed communities or species 

Impact to FFG listed communities or species

Proximity to Mountain Pygmy Possum habitat 

Impact to water quality and / or hydrology

Minimise risks to drinking water through segregation of 
snowmaking water supplies (potable and recycled). Avoid use 
of recycled water in Delatite catchment.

Avoid / minimise significant impacts to FFG listed communities/ species  

Avoid impacts on Mountain Pygmy Possum habitat (Type 1 and 2)

Avoid / minimise potential impacts to waterways and aquatic habitat

Integrate new storage and water supply efficiently into snowmaking 
system in order to minimise capital and operating costs

Ability to integrate storage / water supply into existing 
snowmaking infrastructure

Construction program duration

Quantity of material to be imported / exported

Excess material can be reused on site in landscaping

Minimise dam construction cost 

Minimise earthworks volume and handling

2. Evaluation criteria 



Aspect Ref No. MCA Objectives Criteria Descriptor Rating Explanatory Notes
Complexity of planning and environmental approvals Minimise complexity of planning and environmental approvals and Ski Resort Utility 5.1 No impact on skiable terrain or existing ski runs. Connectivity and functionality of runs/lifts unaffected.

Reduction in skiable terrain which requires minor modification of existing ski runs in order to maintain connectivity and Resort functionality
Significant reduction in skiable terrain, requires major modification of existing ski runs to retain connectivity and Resort functionality 

5.2 No impact to existing infrastructure
Minimal impact to existing infrastructure - modification or relocation required
Major impact to existing infrastructure - requires decommissioning or major modification to one or more lifts

5.3 No impact on existing snow making areas or infrastructure
Minimal impact on existing snow making areas or infrastructure
Significant impact on existing snow making areas requiring modification of infrastructure and runs 

5.4 No impact on future snow making areas
Minimal impact on future snow making areas
Significant impact on future snow making areas requiring modification of infrastructure and runs 

5.5 No impact 
Minimal impact 
Significant impact requiring modification of plans

6.1 No significant footprint constraints for the required volume.
Project footprint is constrained, but has some flexibility for adjustment.
Project footprint is heavily constrained. No flexibility.

6.2 Geotechnical conditions predictable and uniform
Geotechnical conditions have potential areas of complexity, likely to require specific engineering measures
Geotechnical conditions complex, require detailed investigation and testing throughout project, specific additional engineering measures
Geotechnical info provides sufficient confidence of achieving 100 ML objective
Limited geotechnical info - uncertainty of achieving 100 ML objective
Only surface assessment of geological conditions - potential to significantly compromise 100 ML storage objective

6.3 Minimal potential to impact upon the built environment, life and property. (Very Low to Low consequence category) 
Potential for localised impacts on the built environment, life or property. (Significant to High (C) consequence category)
Potential for significant impacts on the built environment, life or property. (High (B) to Extreme conseqence category)

7.1 No potential dust impact on water quality in Burnt Hut storage
Some potential dust impact on water quality within Burnt Hut  storage requiring additional treatment to maintain potable standard
Significant potential dust impact on water quality within Burnt Hut  storage compromising ability to meet potable water standard

7.2 Can be constructed with no / minimal impact to existing water supply, treatment and conveyance systems
Construction will result in periodic but manageable interruptions to water supply, treatment and conveyance systems
Construction will result in significant interruption to existing water supply / treatment / conveyance and complex 'work arounds' 

7.3 Requires minimal relocation of existing services, new services all within previously distrubed areas 
Requires relocation of services and construction of new services, primarily within previously disturbed areas
Requires significant relocation of existing services and/or construction of new services in undisturbed areas. 

8.1 Discharges from storage can be easily directed to least sensitive environments and/or treatment systems
Discharges from storage will require significant engineering to direct to least sensitive environments and/or treatment systems
Discharges from storage have potential to enter identified sensitive environments eg. boulder fields, MPP habitat, bogs

8.2 Site easily accessible all year round
Site generally accessible all year round
Site potentially inaccessible at times

9.1 Water can gravity feed to the Resort in the event of power failure, multiple supply options / redundancy possible
Water can gravity feed to the Resort in the event of power failure
Water cannot gravity feed in the event of power failure

9.2 Storage location is defendable, adjoining vegetation provides low fuel load 
Storage location is defendable, adjoining vegetation provides moderate fuel load 
Storage location is not easily defendable, adjoining vegetation provides high fuel load 

Minimise potential for bushfire damage to storage and associated 
infrastructure

Storage and associated infrastructure is defendable, location in 
the landscape minimises risk

Storage will be lined with a membrane which is susceptible to fire.

Minimise dam break risk and the potential to impact upon ski 
infrastructure, resort and road infrastructure, life and property

Avoid / minimise potential impacts to winter use terrain currently 
available to skiers, or potentially available for use in the future

Maximise site 'flexibility' in order to adjust design in line with 
geotechnical or footprint constraints, whilst still achieving required 
storage volume (reduce project risk)

Avoid / minimise impacts to areas identified for future recreational use in 
the Resort Master Plan

Avoid / minimise impacts to core skiable areas currently supported by 
snowmaking

Avoid / minimise impacts to future areas used for snowmaking

Geotechnical Risk to achieving 100 ML volume (based on 
current information)

Impact to existing skiable terrain, connectivity and Resort 
functionality

Impact to future snow making areas

Impact to Master Plan and proposed future recreational areas Based on Mt Buller Master Plan Report October 2010

Additional geotechnical information being obtained. Flexibility of dam footprint is highly 
desirable to minimise project construction risks & ensure target storage volume can be 
achieved.

No geotechnical info for Koflers. Potential to compromise 100ML storage requirement. 
Assumptions made about rock/geotechnical conditions based on site inspection. 

Operational 
Considerations

Construction 
Considerations

Relocation of services, construction of new services

Discharge location / treatment

Ratings determined by ANCOLD Guidelines

Includes skiable terrain available for use (based on BSL mapping). Connectivity to 
maintain efficient skier movement is important. Note: Additional criteria for 
snowmaking areas (below) provided due to importance during poor seasons. 

Based on BSL mapping of current snowmaking areas. 

Based on BSL mapping of future snowmaking areas

Impact to existing ski infrastructure

Avoid / minimise the requirement for relocation of services or 
construction of new services - in order to minimise cost, environmental, 
business continuity impacts 
Avoid / minimise potential impacts from planned or unplanned 
discharges - overtopping, storage maintenance, scouring

Maintain continuity of Resort operations during construction - 
particularly for water treatment and supply

Avoid impacts to potable water quality during construction phase 

Dam Break Consequence Category (ANCOLD)

Dust impacts to Burnt Hut water storage quality

Impacts to continuity of existing water supply

Technical & 
Engineering

Bushfire Management

Ease of site access throughout the year

Water supply to Resort can be maintained during power failure 

Safe and efficient access to dam site and associated facilities

Ensure infrastructure enhances Resort fire preparedness and incident 
response

Burnt Hut storage is open to the air and potentially impacted upon by airborne 
contaminants mobilised during construction

Avoid / minimise potential impacts to existing ski infrastructure

Impact to existing snow making areas 

Minimise geotechnical risks through appropriate siting, design and 
construction

Capacity to adjust dimensions of the footprint during detailed 
design and construction

Geotechnical suitability 

2. Evaluation criteria 
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Land Use Planning Potential to manage/reduce impact or risk?

Option
Rating Comments

Tirol Planning permit with EPBC referral likely to be required (potential for direct  & indirect  impact on Alpine bog community) Partial - direct impact on small area, design to avoid/mitigate hydrology impacts
Koflers Planning permit with EPBC referral likely to be required (potential to impact on Pygmy Possum) No - footprint constrained
Control Centre Planning permit with EPBC referral likely to be required (potential for indirect impact on Alpine bog community (via groundwater). Note: requires assessment of indirect impacts (hydrogeo & geotech investigations) Yes - design solution to avoid direct impact to sub alpine wet heath / bog communities. Potential for 

management and monitoring to support mitigation of hydrology impacts. 

Environment & Heritage

Option
Rating Comments

Tirol ~80% of dam footprint estimated to be intact, remainder disturbed or degraded
Koflers ~100% of dam footprint estimated to be intact. Footprint includes a variety of EVCs No - dam footprint limited flexibility
Control Centre ~70% of dam footprint estimated to be intact, remainder disturbed or degraded. 

Rating Comments
Tirol Footprint avoids EPBC listed vegetation community. Potential for direct / indirect impacts associated with construction activities or changes in hydrology.  
Koflers Small area of listed vegetation community, close proximity to MPP habitat. Referral may be required. 
Control Centre No EPBC listed veg communities on site. Significant potential for local hydrology changes and indirect impact to EPBC listed communities below dam site. Referral likely to be required. Requires further investigation

Rating Comments
Tirol Footprint avoids listed veg. community, a number of listed flora and fauna species likely to occur. FFG listed community (Sub alpine wet heathland) adjacent and downslope. Yes - optimise footprint to avoid FFG listed wet heathland community 
Koflers Small area of listed veg. community impacted, a number of listed flora and fauna species likely to occur No - dam footprint limited flexibility
Control Centre No listed veg communities on site. Significant potential for local hydrology changes and indirect impact to FFG listed communities below dam site. A number of listed flora and fauna species likely to occur. Yes - optimise footprint to avoid FFG listed wet heathland community 

Rating Comments
Tirol Outside Revised Management Area. Dam footprint approx 360 m from Habitat 2 and 550 m from Habitat 1 (excludes 30 m buffer)
Koflers Part of footprint within Revised Management Area. Dam footprint approx 50 m from Habitat 2, 130 m from Habitat 1. Small patch of potential habitat present within the footprint (excludes 30 m buffer). No - dam footprint limited flexibility
Control Centre Outside Revised Management Area. Dam footprint approx 300 m from Habitat 2 and 340 m from Habitat 1 (excludes 30 m buffer)

Rating Comments
Tirol Localised impact on hydrology likely. Assumes erosion mitigation measures can be successfully applied.
Koflers Localised impact on hydrology likely. Assumes erosion mitigation measures can be successfully applied.
Control Centre Significant potential for localised impact on hydrology. Assumes erosion mitigation measures can be successfully applied. Level of impact on hydrology and catchment yield to be investigated. Yes - requires investigation and development of mitigation measures

Rating Comments
Tirol Segregation achieved though valving and new snow making pump 
Koflers Segregation difficult / costly to achieve 
Control Centre Segregation achieved though valving and new snow making pump 

Rating Comments
Tirol Wholly within ACHS due to 'high plains' regulation. Large part of footprint previously surveyed with no heritage identified. Yes - undertake CHMP
Koflers Footprint partially within ACHS due to proximity (within 200m) of waterway. Yes - undertake CHMP
Control Centre Footprint partially within ACHS due to 'high plains' regulation. Part of footprint previously surveyed with no heritage identified. Yes - undertake CHMP

Social

Option
Rating Comments

Tirol Visible from a number of vantage points and access roads. Significant 'presence'. Partial - minimise through landscape treatment / design
Koflers Visible from a some vantage points and access roads
Control Centre Visible from a some vantage points and access roads. Any excess fill can potentially assist with landscaping.

Rating Comments
Tirol Located near thoroughfare, can restrict public access but limited ability to monitor, fencing potentially a safety issue due to skier traffic near Summit Road
Koflers Located near thoroughfare, can restrict public access but limited ability to monitor.
Control Centre Located near thoroughfare, can restrict public access. Can be monitored more closely from control centre building 

Economic

Option
Rating Comments

Tirol Known to be available but to limited depth (encounter XW granite at depth). Earthen embankment or combination rock / earthen likely to  be required.
Koflers Bedrock at surface level however depth is unknown. No geotech info available.
Control Centre Material available but will be an earthen embankment. Additional geotech info required in order to complete design. 

Rating Comments
Tirol Moderate amount of ripping and blasting expected
Koflers Significant deep cut required (and therefore significant ripping and blasting likely to be required) No - dam design dictates significant depth 30m+
Control Centre Limited amount of ripping and blasting expected. Based on preliminary geotech - boulders / floaters expected but cannot be defined at this stage

Rating Comments
Tirol Cut 71,000 m3 and fill 73,000 m3 modelled (14/11/13). Some double handling of material expected including rock crushing.
Koflers Cut 93,000 m3 and fill 40,000 m3 modelled (4/10/13) No - dam design dictates significant depth 
Control Centre Cut 73,000 m3 and fill 50,000 m3 modelled (13/11/13). Some double handling of material expected for moisture conditioning.

Rating Comments
Tirol Road relocation required, gas pipeline relocation likely, other services to be relocated
Koflers New and duplicated services required, greater distances increase capital cost ( estim  2 x Tirol), access road upgrade No - distance is determined by location
Control Centre Road relocation required, other services including sewer, water and comms to be relocated. Marginal increase in pipeline distances when compared with Tirol No - distance is determined by location

Rating Comments
Tirol Can be constructed in a single summer
Koflers Can be constructed in a single summer
Control Centre Can be constructed in a single summer

Rating Comments
Tirol Current storage design balances cut / fill with a high level of confidence
Koflers Current storage design balances cut / fill, however geotech conditions unknown, no ability to alter footprint. 
Control Centre Current storage design balances cut / fill however geotech conditions highly variable. Site footprint provides some flexibility to assist with balance. Some import of sand or stabilising material likely to be required.

Rating Comments
Tirol A number of options available to utilise excess material on uphill side of storage. No reuse possible on toe of storage
Koflers Footprint and slope constraints - no capacity to utilise excess material in landscaping No - dam design / site constraints
Control Centre A number of options available to utilise excess material around dam site. 

Rating Comments
Tirol Preliminary assessment indicates integration and longer term efficiencies possible. Requires further evaluation and decisions on system preferences. 
Koflers Relative remoteness makes integration, rationalisation more difficult. 
Control Centre Preliminary assessment indicates integration and longer term efficiencies possible. Requires further evaluation and decisions on system preferences. Potentially offers greater operational efficiencies than Tirol.

4.3 Construction program duration

4.4 (a) Quantity of material to be imported or exported 

4.4 (b) Excess material can be reused on site in landscaping 

4.5 Ability to integrate storage, simplify & rationalise long term, reduce operating / management costs

4.2 Ancillary infrastructure (pipelines, power, road) construction cost

1.0 Complexity of planning and environmental approvals

2.1 Impact to native vegetation 

3.1 Impact on visual amenity 

3.2 Public Safety & associated controls

4.1 (a) Dam construction cost - Availability of embankment construction material

2.2 Impact to EPBC listed communities or species 

2.3 Impact to FFG listed communities or species

2.4 Proximity to Mountain Pygmy Possum habitat 

2.5 Impact to water quality and / or hydrology

2.7 Potential for Aboriginal cultural heritage impacts

4.1 (b) Dam construction cost - Ripping and blasting required for rock cut

2.6 Protect water supply catchment area (Delatite catchment)

4.1 (c) Dam construction cost - Minimise earthworks volume and handling

3. Evaluation



Rating Comments
Tirol Preliminary assessment indicates integration and longer term efficiencies possible. Requires further evaluation and decisions on system preferences. 
Koflers More difficult to integrate because of location, potential duplication of pipelines
Control Centre Preliminary assessment indicates integration and longer term efficiencies possible. Requires further evaluation and decisions on system preferences. 

Rating Comments
Tirol Closer proximity to pumping / treatment plant, gravity feed to village
Koflers Greater distances to convey water, possibly larger diameter pipes / pump capacity required No - dam distance from supply is fixed
Control Centre Greater distances to convey water, however gravity feed option to village with greater pressure

Ski Resort Utility

Option
Rating Comments

Tirol Dam site footprint partially within mapped skiable terrain. Includes an existing ski run important for connectivity and functionality (particularly for beginners). Partial - through dam footprint & new ski run alignment
Koflers Dam site footprint occurs wholly within mapped skiable terrain (excluding tree patches). However terrain not generally utilised - minimal impact
Control Centre Dam site footprint wholly within mapped skiable terrain, but not a high use area / thoroughfare, potential connectivity issues along Summit Road and Howqua lift can be managed including via landscaping

Rating Comments
Tirol Requirement to relocate (shorten) the Tirol T-Bar unload station in order to avoid conflicts with embankment. Relocation of existing run to the north of the storage required
Koflers No impact identified
Control Centre Will require decommissioning of Boggy Ck T-Bar. Note that this is planned for in the Resort Master Plan No - impact not reduced but decommissioing has been previously proposed / planned

Rating Comments
Tirol Current dam footprint avoids snowmaking areas
Koflers Current dam footprint avoids snowmaking areas
Control Centre Current dam footprint avoids snowmaking areas (small area potentially impacted)

Rating Comments
Tirol Current dam footprint includes a proposed snowmaking area
Koflers Current dam footprint avoids proposed snowmaking areas
Control Centre Current dam footprint avoids proposed snowmaking areas

Rating Comments
Tirol Master Plan identifies a proposed sporting oval - impacted by proposed dam footprint. Possible - relocate proposed sports oval to Burnt Hut site?
Koflers No impact on proposed future recreational areas in the Master Plan
Control Centre No impact on proposed future recreational areas in the Master Plan. Triggers removal of Boggy Creek T-Bar which is consistent with Master Plan.

Technical & Engineering

Option
Rating Comments

Tirol Site constrained. Current footprint determined via negotiation with BSL. Limited potential to adjust dimensions or to investigate earthfill if rock fill availability is a problem. 
Koflers Site heavily constrained. Rock fill embankment only (no room for earthfill due to steepening natural slope to north) No - dam footprint limited flexibility
Control Centre Site constrained. Some potential to adjust dimensions, but limited by significant environmental constraints/values down slope.

Rating Comments
Tirol Existing investigations indicate site is suitable. Some parts of footprint and specific areas require further investigation. Geotechnical risk considered to be medium. Yes - geotech investigations to understand risk / implement measures
Koflers No geotechnical information currently available other than limited surface assessment. Assumed to be suitable. Geotechnical risk considered to be medium. Yes - geotech investigations to understand risk / implement measures

Control Centre
Existing investigations indicate material is suitable but highly variable. Slope stability risk is considered high to very high based upon field observation of former large adjoining landslides. Additional detailed investigations of site, adjoining landslides and groundwater required to 
determine whether site is appropriate or has a level of risk acceptable for the storage. Groundwater control measures required. Yes - geotech investigations to understand risk / implement measures

Rating Comments
Tirol High level of confidence of achieving 100 ML volume , but footprint potentially constrained by Resort activities
Koflers Potential for 100 ML volume to be compromised - no geotech info and no site flexibility to adjust design based on future geotech info Yes - detailed geotech investigation to understand / reduce risks
Control Centre High level of confidence of achieving 100 ML volume but significant footprint constraints associated with native vegetation

Rating Comments
Tirol Potential for localised impacts on the built environment, life or property. Significant to High (C) consequence category likely
Koflers Potential for localised impacts on the built environment, life or property. Significant to High (C) consequence category likely
Control Centre Potential for localised impacts on the built environment, life or property. Significant to High (C) consequence category likely

Construction Considerations

Option
Rating Comments

Tirol Footprint close to Burnt Hut - dust impacts likely Yes - cover storage, additional treatment/monitoring
Koflers Footprint further from Burnt Hut - minimal dust impacts expected
Control Centre Footprint further from Burnt Hut - minimal dust impacts expected

Rating Comments
Tirol Periodic impacts during construction which can be managed
Koflers Periodic impacts during construction which can be managed
Control Centre Periodic impacts during construction which can be managed

Rating Comments
Tirol Relocation of existing services required (gas, sewer, water, snowmaking) primarily within previously disturbed areas
Koflers New services to be constructed, some within undisturbed areas
Control Centre Relocation of sewer, minor comms and water. New services to be constructed, some within undisturbed areas

Operational Considerations

Option
Rating Comments

Tirol Less sensitive receiving environment - still some potential to impact alpine bog Yes - through design and operation
Koflers Potential discharge to Mountain Pygmy Possum habitat No (difficult)- determined by location
Control Centre Potential discharge to alpine bog EVC's Yes - through design and operation

Rating Comments
Tirol Site easily accessible throughout the year
Koflers Upgrade of access road required. Pump station below dam may be difficult to access Partial - upgrade of access road
Control Centre Site generally accessible. Upgrade and deviation of main access road required.

Bushfire Management

Rating Comments
Tirol Need to review / confirm supply options & redundancy. Gravity feed possible
Koflers Gravity feed not possible
Control Centre Need to review / confirm supply options & redundancy. Gravity feed possible

Rating Comments
Tirol Bushfire risk to infrastructure considered to be medium due to adjoining vegetation fuel load/structure
Koflers Bushfire risk to infrastructure considered to be high due to adjoining vegetation fuel load/structure
Control Centre Bushfire risk to infrastructure considered to be medium due to adjoining vegetation fuel load/structure

9.2 Storage and associated infrastructure is defendable, location in the landscape minimises risk

8.2 Ease of site access throughout the year

9.1 Water supply to Resort can be maintained during power failure 

8.1 Discharge location / treatment

6.2 (a) Geotechnical suitability 

6.3 Dam Break Consequence category

7.2 Impacts to continuity of existing water supply

7.3 Relocation of services, construction of new services

7.1 Dust impacts to Burnt Hut water storage quality during construction

6.2 (b) Geotechnical risk to achieving 100 ML storage volume (based on current info)

5.3 Impact to existing snow making areas 

5.4 Impact to future snow making areas 

6.1 Capacity to adjust dimensions of the footprint during detailed design and construction

5.1 Impact to existing skiable terrain, connectivity and Resort functionality

5.5 Impact to Master Plan and proposed future recreational areas

4.7 Operating cost (energy use / pumping duty)

4.6 Ability to integrate storage / water supply into existing snowmaking infrastructure

5.2 Impact to existing ski infrastructure

3. Evaluation



SUMMARY  (17/12/13)
Aspect Ref No. Criteria Key Project 

Driver or 
Criteria?

Tirol Koflers Control 
Centre

Land Use Planning 1 Complexity of planning and environmental approvals
2.1 Impact to native vegetation 
2.2 Impact to EPBC listed communities or species 
2.3 Impact to FFG listed communities or species
2.4 Proximity to Mountain Pygmy Possum habitat 
2.5 Impact to water quality and / or hydrology
2.6 Protect water supply catchment area (Delatite catchment)
2.7 Potential for Aboriginal cultural heritage impacts
3.1 Impact on visual amenity 
3.2 Public safety & associated controls

4.1 (a) Dam Construction Cost - embankment material availability 
4.1 (b) Dam Construction Cost - ripping and blasting required for rock cut
4.1 (c) Dam Construction Cost - minimise earthworks volume

4.2 Ancillary Infrastructure Construction Cost
4.3 Construction program duration

4.4 (b) Quantity of material to be imported or exported 
4.4 (a) Excess material can be reused on site in landscaping

4.5 Ability to integrate storage, simplify & rationalise long term, reduce operating / management costs
4.6 Ability to integrate storage / water supply into existing snowmaking infrastructure
4.7 Operating cost (energy use) (operating head)
5.1 Impact to existing skiable terrain, connectivity and Resort functionality
5.2 Impact to existing ski infrastructure
5.3 Impact to existing snow making areas 
5.4 Impact to future snow making areas
5.5 Impact to Masterplan and proposed future recreational areas
6.1 Capacity to adjust dimensions of the footprint during detailed design and construction

6.2 (a) Geotechnical suitability
6.2 (b) Geotechnical risk to achieveing 100 ML storage volume

6.3 Dam Break Consequence Category
7.1 Dust impacts to Burnt Hut water storage quality during construction
7.2 Impacts to continuity of existing water supply
7.3 Relocation of services, construction of new services
8.1 Discharge location / treatment
8.2 Ease of site access throughout the year
9.1 Water supply to Resort can be maintained during power failure 
9.2 Storage and associated infrastructure is defendable, location in the landscape minimises risk

Bushfire Considerations

Environment & Heritage

Social

Economic

Ski Resort Utility 

Technical / Engineering

Construction Considerations

Operational Considerations

4. Summary
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1. Introduction 
1.1 Project background 

The Mt Buller and Mt Stirling Alpine Resort Management Board (RMB) propose to construct a 

100 ML water storage facility at Mt Buller, which would be used to supply water for potable uses 

and snowmaking.  GHD has been engaged to undertake concept design for the water storage 

facility and ancillary infrastructure and develop an options assessment (GHD 2014), which is 

designed to review three potential locations for the facility: Tirol, Koflers and Control Centre. 

Information within this preliminary flora and fauna report contributed to a Multi Criteria 

Assessment (MCA) and the development of the overall options assessment, which included an 

assessment of all aspects of the proposed Project (e.g. social, economic, environmental) as 

they pertained to each of the site options (GHD 2014). 

1.2 Scope of work 

As part of the concept design process, a comparison of potential ecological impacts of the three 

potential water storage facility locations was undertaken by GHD.  This comparison was done in 

two stages. 

Stage 1 incorporated an initial review to compare known and potential ecological values at the 

three site options, with respect to native vegetation and significant species.  The options 

assessment for this initial comparison was based on preliminary project footprints for each site 

and did not include impacts associated with ancillary infrastructure or material stockpile areas 

for construction1. The assessment incorporated information gained during site assessments and 

a review of available databases and a number of previous reports, some of which have reported 

on assessments of earlier iterations of the Tirol and Control Centre options (note: Control 

Centre was formerly known as Boggy Creek).  No detailed site investigations had been 

previously undertaken for the Koflers option. 

Following the Stage 1 assessment, the Koflers option was dismissed and no longer considered 

for reasons outlined in the Options Assessment Report (GHD 2014), but in part due to its close 

proximity to known habitat for Mountain Pygmy-possum, which is listed under the 

Commonwealth Environment Protection and Biodiversity Conservation (EPBC) Act 1999. 

Stage 2 incorporated a review of known and potential ecological values at the Tirol and Control 

Centre site options, which were refined to include ancillary infrastructure such as a pump 

station, storage tank and pipelines, as well as material stockpile areas2.  These refined 

construction footprints were subsequently used to calculate potential ecological impacts for both 

options. 

1.3 Study area 

This report compares three sites for the initial Stage 1 assessment, Tirol, Koflers and Control 

Centre), and two sites for the more detailed Stage 2 assessment, Tirol and Control Centre (refer 

Appendix A). 

The study area is located at Mt Buller, Victoria, approximately 150 km north-east of Melbourne.  

Mt Buller is in the Victorian Alps, which are well known for their ecological significance.  Their 

climate and topography give rise to unique alpine and sub-alpine habitats that support a range 

                                                      
1 The reasons for this approach are outlined in the Options Assessment Report (GHD 2014). 
2 Id. 
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of threatened species and communities, including many endemic forms (i.e, communities, 

species or sub-species that occur only on the highest peaks). 

The study area occurs within the Victorian Alps Bioregion (VAlp) and the Goulburn Broken 

Catchment Management Authority (CMA) area. The Alpine Resorts Planning Scheme 

(administered by the Department of Transport, Planning and Local Infrastructure (DTPLI)) 

provides land use and development controls for the Mt Buller Resort.  
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2. Methods 
This assessment informed the MCA for the Project (GHD 2014), which included objectives and 

criteria to assess the following key ecological aspects, which are the focus of this assessment: 

 Native vegetation extent 

 Listed ecological communities 

 Listed flora and fauna species 

2.1 Desktop review 

A desktop review of available databases and reports was undertaken to assist in comparing the 

three options.  The desktop review was limited to the following databases and reports:  

 Victorian Biodiversity Atlas (VBA), 2013, using a 10 km radius search area centred on the 

site options (Victorian Biodiversity Interactive Map database, DEPI 2013)3. 

 Flora Information System (FIS), 2013, using a 10 km radius search area. 

 Atlas of Victorian Wildlife (AVW), 2013, using a 10 km radius search area. 

 Commonwealth EPBC Act Protected Matters Search Tool (PMST), 20134, using a 10 km 

radius search area, centred on the site options. 

 Biodiversity Interactive Map – 3.25 (Strategic Biodiversity Score layer, Native Vegetation 

Site Condition layer, Native Vegetation Location Risk layer) 

 Brief surveys of the herpetofauna of the Mt Buller – Mt Stirling alpine area, with an 

annotated list of species known from the area (Clemann 2008). 

 Habitat mapping for the Mountain Pygmy-possum Burramys parvus at Mount Buller, 

Victoria (Biosis Research 2006). 

 Targeted survey for Alpine Marsh-marigold Caltha introloba6 and associated species from 

Caltha introloba Herbland Community, Mount Buller and Mount Stirling Alpine Resorts, 

Victoria (Biosis Research 2007). 

 Mt Buller Water Storage Feasibility Study - Flora and Fauna Assessment Report 

(AECOM 2009). 

 Flora, terrestrial fauna and net gain assessment of the proposed Water Storage Facility, 

Mount Buller, Victoria (Biosis Research 2009). 

 Comparison of the proposed Tirol Flat and Boggy Creek Water Storage Facilities, 

Mt Buller Alpine Resort (Biosis Research, 23 September, 2011a). 

 Comparison of the proposed Tirol Flat and Boggy Creek Water Storage Facilities, 

Mt Buller Alpine Resort (Biosis Research, 5 September, 2011b). 

 Flora, fauna and net gain assessment of proposed Water Storage Facility, Tirol Flat, 

Mount Buller, Victoria (Biosis Research 2011c). 

 Desktop flora and fauna assessment of proposed water storage facility, Boggy Creek, Mt 

Buller, Victoria (Biosis Research 2011d). 

                                                      
3 http://mapshare2.dse.vic.gov.au 
4 http://www.environment.gov.au/epbc/pmst/  
5 http://mapshare2.dse.vic.gov.au/MapShare2EXT/imf.jsp?site=bim 
6 Note: Caltha introloba is now known as Psychrophila introloba; however, the name of the listed community remains the same. 
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 Mount Buller Ski Field: Vegetation Management Plan – Part 1: Management Plan (Biosis 

2013). 

 Mapping of ‘previously disturbed ground’ (provided by Buller Ski Lifts BSL)). 

No site-specific reports associated with the Koflers option were available for review. 

It should be noted that the mapping of ‘previously disturbed ground’ (provided by BSL) does not 

correlate with mapping of ‘degraded treeless vegetation’ undertaken by Biosis (2013), although 

the mapping does overlap to a degree.  It is our understanding that the previously disturbed 

ground mapping does not necessarily relate to vegetation cover; instead, it is simply a mapping 

layer that depicts parts of the Mt Buller landscape where the ground has been physically 

disturbed, whether permanently (e.g. roads, buildings) or temporarily (e.g. pipelines).  

Conversely, the degraded treeless vegetation mapping identifies parts of the landscape that 

have been disturbed, some of which may still support native vegetation, but in a highly modified 

state.  Areas mapped as previously disturbed ground may now support patches of native 

vegetation, while some areas mapped as degraded treeless vegetation have the potential to 

recover over time to the point where they support patches of native vegetation. 

2.2 Site assessment 

In addition to the desktop review, two site assessments were undertaken to inform the options 

assessment. 

First, a brief site assessment of the Tirol and Koflers options was undertaken by Dr Tim Wills 

(Principal Botanist) on 30 September 2013.  The site assessment involved spending 1.5 hours 

walking over each of the two sites and making observations regarding the extent of native 

vegetation, accuracy of existing vegetation mapping (Biosis 2013), presence of communities or 

species listed under the EPBC Act or FFG Act, extent of disturbed areas, presence of 

waterways, and presence of potential habitat for the Mountain Pygmy-possum (Burramys 

parvus). 

Second, a detailed site assessment of the Tirol and Control Centre options was undertaken by 

Tim Wills and Dr Richard Retallick (Senior Zoologist) on 2-6 December 2013.  The site 

assessment involved walking across the entire investigation area, making observations 

regarding the extent and condition of native vegetation and fauna habitat, mapping the 

presence of communities and species listed under the EPBC Act or FFG Act, and noting the 

extent of disturbed areas and the presence of potential habitat for rare or threatened flora and 

fauna species.  In addition, the threatened alpine bog community downslope (to the north) of the 

investigation area was visited to gain an appreciation of indirect impacts that may result from 

changes to the groundwater regime and how this may affect the functioning of the sensitive bog 

community. 

Although the vegetation of the study area was mapped by GHD during the second site 

assessment, the mapping was not completed until a third visit in April 2014.  Therefore, GHD 

has used the Biosis (2013) mapping for the purpose of comparing between the various site 

options. 
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2.3 Limitations 

2.3.1 Survey timing 

The flora and fauna assessment was undertaken in early summer, which is considered a 

suitable time of year for conducting flora and fauna surveys in alpine areas.  Additional flora 

species may have been recorded if the survey was undertaken in mid-summer when more 

ephemeral species are flowering and identifiable.  The assessment is also supplemented by the 

database searches and a review of previous ecological reports undertaken at Mt Buller. 

2.3.2 Use of databases 

Using the VBA, FIS and AVW databases, defined geographical areas can be searched to 

produce species lists of flora and fauna that have been documented within the searched area.  

These databases are only as accurate as the quality and quantity of data that have been 

recorded and documented from the area.  The use of these databases in a desktop assessment 

has the following limitations: 

 Observations were last updated in 2013; 

 The datasets are not exhaustive.  In other words, many locations locally and across 

Victoria have a low level of documented survey effort for one or more groups of flora and 

fauna.  During field surveys, it is not uncommon to find species at locations for which 

there are few or no previous database records. 

2.3.3 Hydrological modelling 

This review was done prior to hydrological and hydrogeological modelling being undertaken as 

part of the Project.  Consequently, a quantitative comparative analysis of potential indirect 

impacts on Alpine Sphagnum Bogs and Associated Fens (listed as endangered under the 

EPBC Act) and Alpine Bog Community (listed as threatened under the FFG Act) for each option 

was not undertaken at the options assessment stage.  Therefore, the potential impacts outlined 

in this report are only qualitative in nature. 

2.3.4 Aquatic ecology 

This review does not include an assessment of aquatic ecology values within or downstream of 

the study area. 
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3. Results – Stage 1 Ecological impacts 
(three options) 
The options assessment presented here is based on preliminary project footprints only, and 

does not include ancillary infrastructure such as pump station, storage tank, pipelines or 

material stockpile areas required for construction. 

3.1 Native vegetation 

3.1.1 Ecological Vegetation Classes 

Detailed mapping of Ecological Vegetation Classes (EVCs) (Figure 2) undertaken by Biosis 

(2013) and provided to GHD by Buller Ski Lifts (BSL) indicates that: 

 Tirol and Control Centre both support Alpine Grassy Heathland (EVC 1004) (rare in the 

Victorian Alps bioregion) (Plates 1 and 2) and Degraded Treeless Vegetation7. 

 Koflers supports Alpine Grassy Heathland (EVC 1004) (rare) (Plate 3), Sub-alpine 

Shrubland (EVC 42) (rare), Sub-alpine Woodland (EVC 43) (least concern) and Degraded 

Treeless Vegetation. 

The site inspections indicated that the existing EVC mapping is reliable and suitable to be used 

for this options assessment. However, one previously unmapped small patch (c. 80 m2) of 

Alpine Coniferous Shrubland (EVC 156) (vulnerable) was recorded at the south-west edge of 

the Koflers site (GHD site visit, September 2013). 

Table 1 provides details of the proposed native vegetation impacts at the three sites.  In 

summary, the proposed impact on native vegetation at Koflers (2.16 ha) is slightly less than at 

Control Centre (2.35 ha) and at Tirol (2.52 ha).  However, while Tirol and Control Centre have 

larger proposed footprints, the area of previously disturbed ground (information provided by 

BSL) at Tirol (34% of site) and Control Centre (21% of site) is considerably greater than at 

Koflers (1% of site) (Figure 3). 

3.1.2 Native Vegetation Site Condition 

According to the Native Vegetation Site Condition layer on the Biodiversity Interactive Maps, 

native vegetation condition is generally higher at Tirol and Koflers (both 0.61-1.00) than Control 

Centre (0.41-0.80).  However, the degree of resolution is very coarse and should be interpreted 

with caution. 

3.1.3 Strategic Biodiversity Score 

According to the Strategic Biodiversity Score layer on the Biodiversity Interactive Maps, all sites 

are equal, with a score of 0.81-1.00. 

                                                      
7 Degraded Treeless Vegetation in this instance most likely corresponds to vegetation that is not classified as a patch of native 

vegetation, i.e. the cover of native understorey species comprises less than 25% of the overall understorey vegetative cover.  
However, there is a possibility that Degraded Treeless Vegetation (as mapped by Biosis 2013) could support native species 
that occupy more than 25% of the understorey cover, albeit in a highly modified state.  Furthermore, the term ‘Degraded 
Treeless Vegetation’ is now redundant in a regulatory context, 
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Table 1 Impacts on native vegetation 

 Tirol  Koflers Control Centre 

Total area of 
disturbance 
incorporating 
native vegetation 
extent and area of 
previously 
disturbed ground 

(preliminary project 
footprint) 

 2.89 ha  2.17 ha  2.92 ha 

Native vegetation 
extent 

 2.52 ha (native 
vegetation) 

 0.37 ha (degraded 
treeless vegetation) 

 2.16 ha (native 
vegetation) 

 0.01 ha (degraded 
treeless vegetation) 

 2.35 ha (native 
vegetation) 

 0.57 ha (degraded 
treeless vegetation) 

EVCs present  Alpine Grassy 
Heathland (EVC 
1004) (2.52 ha) – 
Rare 

 Sub-alpine Shrubland 
(EVC 42) (1.23 ha) – 
Rare 

 Alpine Grassy 
Heathland (EVC 1004) 
(0.63 ha) – Rare 

 Sub-alpine Woodland 
(EVC 43) (0.29 ha) – 
Least Concern 

 Alpine Coniferous 
Shrubland (EVC 156) 
(0.01 ha) – Vulnerable 

 Alpine Grassy 
Heathland (EVC 1004) 
(2.35 ha) – Rare 

Area of previously 
disturbed ground 
(BSL mapping) 

 0.97 ha (34% of 
site) 

 0.02 ha (1% of site)  0.62 ha (21% of site) 

Native Vegetation 
Site Condition 

 0.61-1.00  0.61-1.00  0.41-0.80 

Strategic 
Biodiversity Score 

 0.81-1.00  0.81-1.00  0.81-1.00 
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Plate 1: Tirol site location, near Tirol lift, looking 
west toward Mt Buller.  

Plate 2: Koflers site location, near Koflers 
Restaurant, looking south.  

 

Plate 3: Control Centre site location, looking east 
toward the top of the ABOM Express chairlift. 

 

3.1.4 Significant vegetation and/or communities 

Based on previous reports (Biosis Research 2011a,b,c), Tirol supported two listed threatened 

communities within a small area (0.024 ha) of Sub-alpine Wet Heathland (EVC 210):  

 Alpine Sphagnum Bogs and Associated Fens (listed as endangered under the EPBC Act) 

 Alpine Bog Community (listed as threatened under the FFG Act) 

These two communities are synonymous with each other. 

However, since the Biosis Research reports were prepared, the proposed project footprint at 

Tirol has been revised to avoid direct impact on these communities.  These communities are 

located immediately west of the currently proposed footprint of the Tirol storage.  

Nevertheless, significant areas of the listed alpine bog communities occur immediately 

downslope of the Control Centre, and to a lesser extent, Tirol option (Table 2).  While not 

directly impacted, these sensitive communities are considered likely to be indirectly impacted 

via altered hydrological regimes. 

In addition, a small area of Caltha introloba Herbland Community (listed under the FFG Act) 

occurs approximately 100 m east of the Koflers site (Biosis Research 2007).  This community 

would not be impacted by this option. 
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Table 2 Impacts on threatened communities 

 Tirol  Koflers Control Centre 

EPBC-listed 
Community 

   

Alpine Sphagnum Bogs 
and Associated Fens  

No direct impact 

Small area (<1 ha) 
downslope potential 
indirect impact 

No direct impact 

Negligible downslope 
potential indirect impact 

No direct impact 

Moderate area (>1 
ha) downslope 
potential indirect 
impact 

FFG-listed Community    

Alpine Bog Community No direct impact 

Small area (<1 ha) 
downslope potential 
indirect impact 

No direct impact 

Negligible downslope 
potential indirect impact 

No direct impact 

Moderate area (>1 
ha) downslope 
potential indirect 
impact 

Caltha introloba Herbland 
Community8 

No direct impact No direct impact  No direct impact 

3.2 Significant species 

The likelihood of occurrence for flora and fauna species was based on the findings of the 

desktop and field assessments, and mapping by DEPI (Figures 4 and 5). Results are presented 

in Table 3. It should be noted that these results are based on the information available and that 

Koflers has been subjected to substantially less survey effort than Tirol and Control Centre. 

A total of 71 native terrestrial flora species and 27 terrestrial fauna species of conservation 

significance9 are documented to occur, predicted to occur or have habitat occurring, within a 

10 km radius of the study area (VBA, FIS, AVW and PMST)10. 

Eleven species of native birds are listed as Migratory. The Marine status of fauna species (as 

defined under the EPBC Act) was not considered because the study site is not in or near a 

Commonwealth marine area. 

Some species were classified as having an unknown likelihood of occurrence for the Koflers site 

as this site has been less thoroughly surveyed. The higher number of species likely to occur in 

the threatened fauna categories at the Koflers site is partially representative of the presence of 

trees but also indicates a conservative approach given the lower level survey completed at this 

site.  Results are presented in Table 3.

                                                      
8 Note: Caltha introloba is now known as Psychrophila introloba; however, the name of the listed community remains the same. 
9 Species of conservation significance are those species listed in a threat category under one or more of the Commonwealth 

EPBC Act, the Victorian FFG Act, the Advisory List of Rare or Threatened Plants in Victoria (DSE 2005) and/or the Advisory 
Lists of Threatened Vertebrate Fauna (DSE 2013) and Invertebrate Fauna (DSE 2009) in Victoria 

10 These numbers exclude freshwater aquatic and marine fauna (e.g. marine mammals, fish and aquatic invertebrates). These 
species are not included in this assessment, because the project considers terrestrial fauna only. 
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Table 3 Threatened species known or likely to occur in the three site options 

 Tirol Koflers Control Centre 

Flora    

Nationally Significant 
(EPBC Act) 

No species known or likely to occur No species known or likely to occur No species known or likely to occur 

State Significant 
(FFG and VRoTs) 

7 species known (all rare) (GHD current study, Biosis 
Research 2011c) 

 Aciphylla glacialis 

 Agrostis muelleriana 

 Brachyscome tadgellii 

 Craspedia sp. 1 

 Gentianella muelleriana subsp. willisiana 

 Senecio pinnatifolius var. alpinus 

 Trachymene humilis subsp. breviscapa 

Predicted habitat for another 39 rare or threatened 
species (based on FIS and VBA searches) 

No species known (no detailed survey 
undertaken) 

Predicted habitat for up to 46 rare or threatened 
species (based on FIS and VBA searches) 

Six species known (all rare) (GHD current 
study) 

 Aciphylla glacialis 

 Euphrasia lasianthera 

 Olearia phlogopappa var. flavescens 

 Ranunculus gunnianus 

 Senecio pinnatifolius var. alpinus 

 Trachymene humilis subsp. breviscapa 

Predicted habitat for another 40 rare or 
threatened species (based on FIS and VBA 
searches) 

Terrestrial fauna    

Nationally Significant 
(EPBC Act) 

Two species may occur within site: 

 Spot-tailed Quoll (low likelihood)  

 Mountain Pygmy-possum (medium likelihood) 

Neither species recorded in the site historically (Biosis 
Research 2011c), and no database records of the 
quoll within 10 km. 

Pygmy-possum well known to occur in suitable habitat 
on Mt Buller, and species may disperse through the 
area that includes this site.  

Proposed footprint is outside the Mountain Pygmy-
possum Revised Management Area (Biosis Research 
2006). The footprint is approximately 330 m from 
nearest Habitat 211 area and 500 m from nearest 
Habitat 112 area (Figure 6)	

Three species may occur within site: 

 Spot-tailed Quoll (low likelihood) 

 Mountain Pygmy-possum (medium likelihood) 

 Smoky Mouse (low likelihood) 

None of these species recorded in the site 
historically, and no database records of the quoll 
within 10 km. Four records of Smoky Mouse within 
10 km, but no records since 1982. 

Part of the proposed footprint occurs within the 
Mountain Pygmy-possum Revised Management 
Area (Biosis Research 2006). The footprint is 
approximately 44 m from nearest Habitat 2 area 
and 145 m from nearest Habitat 1 area (Figure 6). 
In addition, a small patch (80 m2) of potential 
habitat (rocky outcrop with Podocarpus lawrencei) 
is present in the south-west corner of the site.  
This outcrop is the most likely patch of Pygmy-
possum habitat across all three options.	

Three species may occur within site: 

 Spot-tailed Quoll (low likelihood) 

 Mountain Pygmy-possum (medium 
likelihood) 

 Smoky Mouse (low likelihood) 

None of these species recorded in the site 
historically, and no database records of the 
quoll within 10 km. Four records of Smoky 
Mouse within 10 km, but no records since 
1982. 

Proposed footprint is outside the Mountain 
Pygmy-possum Revised Management Area 
(Biosis Research 2006), but species may 
disperse through the area that includes this 
site.  The footprint is approximately 310 m from 
nearest Habitat 2 area and 356 m from nearest 
Habitat 1 area (Figure 6)	

                                                      
11 Note: Habitat 2 areas comprise the preferred habitat of Burramys, where the species occurs at relatively low densities (Biosis Research 2006). 
12 Note: Habitat 1 areas comprise the preferred habitat of Burramys, where the species breeds and occurs at relatively high densities (Biosis Research 2006). 
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 Tirol Koflers Control Centre 

State Significant* 
(FFG Act and DEPI 
Advisory list)	

Nine species may occur within site:  

 High likelihood (4) - Broad-toothed Rat, White-
throated Needletail, Alpine Bog Skink, Tussock 
Skink; 

 Low likelihood (5) - Eastern Pygmy-possum, 
Latham’s Snipe, Eastern Great Egret, Black 
Falcon, Mountain Skink. 

Two species (Broad-toothed Rat and Alpine Bog 
Skink) recorded during Biosis Research assessments 
(2011c).  Alpine Bog Skink also recorded very near 
site by GHD in December 2013.	

Ten species may occur within site:  

 High likelihood (4) -  Broad-toothed Rat, 
White-throated Needletail, Alpine Bog Skink 
and Tussock Skink; 

 Low likelihood (4) - Eastern Pygmy-possum, 
Latham’s Snipe, Eastern Great Egret, Black 
Falcon. 

 Unknown likelihood (2) - Mountain Skink, 
Brown Toadlet. 

Two species (Broad-toothed Rat and Alpine Bog 
Skink) recorded in area (but not site) during Biosis 
Research assessments (2011c).  Alpine Bog 
Skink also recorded approximately 100 m north of 
site by GHD in December 2013.	

Nine species may occur within site:  

 High likelihood (4) -  Broad-toothed Rat, 
White-throated Needletail, Alpine Bog 
Skink and Tussock Skink; 

 Low likelihood (5) - Eastern Pygmy-
possum, Latham’s Snipe, Eastern Great 
Egret, Black Falcon, Mountain Skink. 

Two species (Broad-toothed Rat and Alpine 
Bog Skink) recorded in area (but not site) 
during Biosis Research assessments (2011c).  
Alpine Bog Skink recorded near site by GHD in 
December 2013.	

*Species listed in the State Significant category are in addition to those listed as Nationally Significant as some species are both Nationally and State Significant.
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4. Results – Stage 2 Ecological impacts 
(two options) 
The options assessment presented here is based on Tirol and Control Centre footprints that 

include ancillary infrastructure such as pump station, storage tank and pipelines, as well as 

material stockpile areas required for construction. 

4.1 Native vegetation 

4.1.1 Ecological Vegetation Classes 

Detailed mapping of Ecological Vegetation Classes (EVCs) (Figure 8) undertaken by Biosis 

(2013) and provided to GHD by Buller Ski Lifts (BSL) indicates that Tirol and Control Centre 

both support Alpine Grassy Heathland (EVC 1004) (rare in the Victorian Alps bioregion), Sub-

alpine Woodland (EVC 43) (Least Concern) and Sub-alpine Wet Heathland (EVC 210) 

(Endangered) and Degraded Treeless Vegetation. 

The site inspections indicated that the existing EVC mapping is reliable and suitable to be used 

for this options assessment.  Table 4 provides details of the proposed native vegetation impacts 

at the two sites.  In summary, the proposed impact on native vegetation at Tirol (6.47 ha) is 

marginally less than at Control Centre (6.96 ha).  In addition, the area of previously disturbed 

ground at Tirol (56% of site) is slightly greater than at Control Centre (52% of site) (Figure 9). 

Table 4 Impacts on native vegetation 

 Tirol  Control Centre 

Total area of disturbance 
incorporating native 
vegetation extent and area 
of previously disturbed 
ground 

(preliminary construction 
footprint) 

 10.76 ha  11.27 ha 

Native vegetation extent  6.47 ha (native vegetation) 

 4.29 ha (degraded treeless 
vegetation) 

 6.96 ha (native vegetation) 

 4.31 ha (degraded treeless 
vegetation) 

EVCs present  Alpine Grassy Heathland 
(intact) (EVC 1004) (5.81 ha) 
– Rare 

 Alpine Grassy Heathland 
(weedy) (0.57 ha) – Rare 

 Sub-alpine Woodland (EVC 
43) (0.07 ha) – Least Concern 

 Sub-alpine Wet Heathland 
(EVC 210) (0.02 ha) - 
Endangered 

 Alpine Grassy Heathland 
(intact) (EVC 1004) (6.14 ha) – 
Rare 

 Alpine Grassy Heathland 
(weedy) (0.73 ha) – Rare 

 Sub-alpine Woodland (EVC 43) 
(0.07 ha) – Least Concern 

 Sub-alpine Wet Heathland (EVC 
210) (0.02 ha) - Endangered 

Area of previously 
disturbed ground (BSL 
mapping) 

 6.01 ha (56% of site)  5.84 ha (52% of site) 

Native Vegetation Site 
Condition 

 0.41-1.00  0.41-1.00 

Strategic Biodiversity 
Score 

 0.81-1.00  0.81-1.00 
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4.1.2 Native Vegetation Site Condition 

According to the Native Vegetation Site Condition layer on the Biodiversity Interactive Maps, 

both sites are comparable, with a score that varies from 0.41-1.00.  However, the degree of 

resolution is very coarse and should be interpreted with caution. 

4.1.3 Strategic Biodiversity Score 

According to the Strategic Biodiversity Score layer on the Biodiversity Interactive Maps, both 

sites are comparable, with a score that varies from 0.81-1.00. 

4.1.4 Significant vegetation and/or communities 

Although there would be a minor (0.02 ha) direct impact (via the project construction footprint) 

on Alpine Sphagnum Bogs and Associated Fens (listed as endangered under the EPBC Act) 

and Alpine Bog Community (listed as threatened under the FFG Act), there is likely to be a 

potentially greater indirect impact on the listed alpine bog communities immediately downslope 

of the Control Centre, and to a lesser extent, Tirol (Table 5), via altered hydrological regimes 

(both surface and groundwater), owing to construction of the dam.  At this stage, it is unclear as 

to how, and to what extent, mitigation measures would be able to maintain the natural flow of 

water into this sensitive community. 

Table 5 Impacts on threatened communities 

 Tirol  Control Centre 

EPBC-listed Community   

Alpine Sphagnum Bogs and 
Associated Fens  

0.02 ha direct impact 

Small area (<1 ha) 
downslope potential indirect 
impact 

0.02 ha direct impact 

Moderate area (>1 ha) 
downslope potential indirect 
impact 

FFG-listed Community   

Alpine Bog Community 0.02 ha direct impact 

Small area (<1 ha) 
downslope potential indirect 
impact 

0.02 ha direct impact 

Moderate area (>1 ha) 
downslope potential indirect 
impact 

Caltha introloba Herbland 
Community 

No direct impact No direct impact 

4.2 Significant species 
The likelihood of occurrence for flora and fauna species was based on our desktop and field 
assessment and mapping by DEPI (Figures 4 and 5). Results are presented in Table 6. 

A total of 71 native terrestrial flora species and 27 terrestrial fauna species of conservation 

significance13 are documented to occur, predicted to occur or have habitat occurring, within a 

10 km radius of the study area (VBA, FIS, AVW and PMST)14. 

Eleven species of native birds are listed as Migratory. The Marine status of fauna species (as 

defined under the EPBC Act) was not considered because the study site is not in or near a 

Commonwealth marine area. 

                                                      
13 Species of conservation significance are those listed on one or more those species listed in a threat category under one or 

more of the Commonwealth EPBC Act, the Victorian FFG Act, the Advisory List of Rare or Threatened Plants in Victoria (DSE 
2005) and/or the Advisory Lists of Threatened Vertebrate Fauna (DSE 2013) and Invertebrate Fauna (DSE 2009) in Victoria 

14 These numbers exclude freshwater aquatic and marine fauna (e.g. marine mammals, fish and aquatic invertebrates). These 
species are not included in this assessment, because the project considers terrestrial fauna only. 
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Table 6 Threatened species known or likely to occur 

 Tirol Control Centre 

Flora   

Nationally Significant 
(EPBC Act) 

No species known or likely to occur No species known or likely to occur 

State Significant 
(FFG and VRoTs) 

13 species known (all rare) (GHD 
current study, Biosis Research 2011c) 

 Aciphylla glacialis 

 Agrostis muelleriana 

 Brachyscome tadgellii 

 Craspedia sp. 1 

 Euphrasia lasianthera 

 Gentianella muelleriana subsp. 
willisiana 

 Olearia phlogopappa var. 
flavescens 

 Pimelea ligustrina subsp. ciliata 

 Ranunculus gunnianus 

 Scleranthus singuliflorus 

 Senecio pectinatus var. major 

 Senecio pinnatifolius var. 
alpinus 

 Trachymene humilis subsp. 
breviscapa 

Predicted habitat for another 33 rare 
or threatened species (based on FIS 
and VBA searches) 

12 species known (11 rare, 1 
vulnerable) (GHD current study) 

 Aciphylla glacialis 

 Cardamine lilacina 

 Craspedia jamesii 

 Euphrasia lasianthera 

 Gentianella muelleriana subsp. 
willisiana 

 Olearia phlogopappa var. 
flavescens 

 Pimelea ligustrina subsp. ciliata 

 Ranunculus gunnianus 

 Scleranthus singuliflorus 

 Senecio pectinatus var. major 

 Senecio pinnatifolius var. 
alpinus 

 Trachymene humilis subsp. 
breviscapa 

Predicted habitat for another 34 rare 
or threatened species (based on FIS 
and VBA searches) 

Terrestrial fauna   

Nationally Significant 
(EPBC Act) 

Three species may occur within site: 

 Spot-tailed Quoll (low likelihood) 

 Mountain Pygmy-possum 
(medium likelihood) 

 Smoky Mouse (low likelihood) 

None of these species recorded in the 
site historically, and no database 
records of the quoll within 10 km. 
Four records of Smoky Mouse within 
10 km, but no records since 1982. 

Pygmy-possum well known to occur 
in suitable habitat on Mt Buller, and 
species may disperse through the 
area that includes this site.  

Proposed footprint is outside the 
Mountain Pygmy-possum Revised 
Management Area (Biosis 
Research 2006). The footprint is 
approximately 176 m from nearest 
Habitat 2 area and 304 m from 
nearest Habitat 1 area (Figure 10)	

As for Tirol, except for the location of 
the footprint with respect to the 
Mountain Pygmy-possum Revised 
Management Area (Biosis Research 
2006). The footprint for this option is 
approximately 70 m from nearest 
Habitat 2 area and 221 m from 
nearest Habitat 1 area (Figure 10) 	
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 Tirol Control Centre 

State Significant* 
(FFG Act and DEPI 
Advisory list)	

Nine species may occur within site:  

 High likelihood (4) - Broad-
toothed Rat, White-throated 
Needletail, Alpine Bog Skink, 
Tussock Skink; 

 Low likelihood (5) - Eastern 
Pygmy-possum, Latham’s Snipe, 
Eastern Great Egret, Black 
Falcon, Mountain Skink. 

Two species (Broad-toothed Rat and 
Alpine Bog Skink) recorded during 
Biosis Research assessments 
(2011c).  Both species also recorded 
in site by GHD.	

Nine species may occur within site:  

 High likelihood (4) -  Broad-
toothed Rat, White-throated 
Needletail, Alpine Bog Skink and 
Tussock Skink; 

 Low likelihood (5) - Eastern 
Pygmy-possum, Latham’s Snipe, 
Eastern Great Egret, Black 
Falcon, Mountain Skink. 

Two species (Broad-toothed Rat and 
Alpine Bog Skink) recorded in area 
(but not site) during Biosis Research 
assessments (2011c).  Both species 
recorded in site by GHD.	

*Species listed in the State Significant category are in addition to those listed as Nationally 

Significant as some species are both Nationally and State Significant. 
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5. Project Risk-based pathway 
All applications for a permit to remove native vegetation in Victoria are assigned a level of risk: 

low, moderate or high.  The risk-based pathway assigned determines the process for how an 

application is assessed (DEPI 2013a; 2013b). 

The risk-based pathway is determined by combining the extent risk (size of clearing) and the 

location risk (from map maintained by DEPI) of the project area, in accordance with the 

Guidelines (DEPI 2013a). 

Location risk assesses the likelihood that removing a small amount of vegetation at a location 

could have a significant impact.  Location risk mapping is available on the DEPI Biodiversity 

interactive mapper.  Three location risk categories are recognised (DEPI 2013b): 

 Location A: where the removal of greater than or equal to 1 hectare of native vegetation 

at a particular location could have a significant impact on a rare or threatened species 

habitat. 

 Location B: where the removal of greater than or equal to 0.5 hectares but less than 1 

hectare of native vegetation at a particular location could have a significant impact on a 

rare or threatened species habitat. 

 Location C: where the removal of less than 0.5 hectares of native vegetation at a 

particular location could have a significant impact on a rare or threatened species habitat. 

Where a site contains areas of different location risk, the higher category is applied to the entire 

site. 

In summary, the Tirol and Control Centre options incorporate areas of Location C for both 

Stage 1 and 2 footprints, while the Koflers option contains an area of Location B (Figure 11).  As 

the amount of native vegetation required to be removed for each option would involve more 

than one hectare, all sites would need to be assessed via the ‘High’ risk pathway, which 

necessitates the requirement for a site-based Habitat hectare (HabHa) assessment of native 

vegetation proposed to be removed. 
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6. Legislation 
Table 7 briefly summarises relevant legislation for the project as it applies to all three Stage 1 

options. The recommendations for Tirol and Control Centre remain the same when the Stage 2 

detailed option comparison is considered.  This is not an exhaustive list and other Acts, 

Regulations, Plans and Strategies may also need to be considered. 

Table 7 Summary of Legislation 

Legislation  Tirol Koflers Control Centre 

Environment 
Protection and 
Biodiversity 
Conservation 
(EPBC) Act 1999 - 
Ramsar sites 

Referral based on 
Ramsar sites not 
required.  Site more 
than 100 km from any 
Ramsar site; no impacts 
on Ramsar-listed 
wetlands expected. 

As for Tirol As for Tirol 

EPBC Act – 
Threatened Species 
and Communities 

Species 

 Referral based on 
this MNES unlikely 
to be required 

Communities 

 Referral based on 
this MNES 
possibly required 
on the basis of 
potential indirect 
impact to <1 ha of 
alpine bog 
community 

Species 

 Referral based on 
this MNES possibly 
required on the basis 
of loss of small area 
of habitat for 
Mountain Pygmy-
possum. 

Communities 

 Referral based on 
this MNES unlikely 
to be required 

Species 

 Referral based on 
this MNES unlikely 
to be required 

Communities 

 Referral based on 
this MNES likely to 
be required on the 
basis of potential 
indirect impact to >1 
ha of alpine bog 
community 

EPBC Act – Listed 
Migratory Species 

Referral based on 
Migratory species 
unlikely. Site does not 
provide important 
habitat for an 
ecologically significant 
proportion of any 
migratory species 

As for Tirol As for Tirol 

Flora and Fauna 
Guarantee Act 1988 

Permit would be 
required to remove 
protected flora 

The Project must be 
undertaken in 
accordance with Action 
Statement #2 for 
Mountain Pygmy-
possum (Burramys 
parvus) and the 
Recovery Plan for this 
species 

As for Tirol As for Tirol 

Environment Effects 
Act 1978 

Referral unlikely to be required for ecological impacts as relevant referral criteria 
are unlikely to be triggered.  Although total area of disturbance is 10.76 ha and 
11.27 ha respectively for the Tirol and Control Centre sites, the impact on native 
vegetation is clearly less than 10 ha (T. Wills, pers. obs.). 

Planning and 
Environment Act 
1987 

Would require a 
planning permit to 
remove, destroy or lop 

As for Tirol As for Tirol 
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Legislation  Tirol Koflers Control Centre 

native vegetation. 

Would require loss of 
native vegetation to be 
offset in accordance 
with Biodiversity 
Assessment Guidelines, 
although some specific 
offset criteria are likely 
to be difficult to meet. 

Wildlife Act 1975 Permit likely required for 
handling of wildlife 
during construction 

As for Tirol As for Tirol 
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7. Conclusion 
In summary, none of the sites are markedly better or worse from an ecological perspective; 

however, some differences are evident, as outlined below. 

Koflers has the smallest footprint, but is considered to be the least appropriate site with regard 

to potential impacts on the EPBC Act-listed Mountain Pygmy-possum, owing to presence of 

suitable habitat within the proposed footprint and the close proximity of the site to mapped 

known habitat for the species. 

Control Centre is considered to be the least appropriate site with regard to potential impacts on 

the EPBC Act-listed community, Alpine Sphagnum Bogs and Associated Fens, owing to the 

considerable area (>1 ha) of alpine bog community immediately downslope of the proposed 

dam embankment, and the uncertainty surrounding mitigation measures associated with 

maintaining appropriate water flow to this community following dam construction. 

Tirol is considered a marginally more appropriate site, particularly in regard to its slightly lower 

extent of native vegetation clearing and its lower risk of causing indirect impacts to the 

downslope alpine bog community. 

All sites (Stage 1 and 2) would need to be assessed via the ‘High’ risk pathway (for Biodiversity 

Assessment) as they include areas of Location B and C and the amount of native vegetation 

required to be removed for each option would involve more than one hectare. 

A comparative summary of expected impacts at the site options is as follows: 

Stage 1 

 Similar extent of total clearing proposed at Tirol and Control Centre (2.89 ha vs 2.93 ha 

respectively).  Less total clearing at Koflers (2.17 ha). 

 Higher extent of intact native vegetation at Tirol than at Control Centre (2.52 ha vs 

2.35 ha respectively).  Less intact native vegetation at Koflers (2.16 ha). 

 Larger extents of degraded treeless vegetation at Control Centre (0.57 ha) and Tirol 

(0.37 ha) than at Koflers (0.01 ha). 

 Larger area (and proportional area) of previously disturbed ground at Tirol (0.97 ha vs 

0.62 ha at Control Centre and 0.02 ha at Koflers). 

 Similar numbers of rare flora species at Tirol (7 known) and Control Centre (6), while the 

number of rare or threatened flora species at Koflers is unknown15. 

 Presence of a small patch (c. 80 m2) of potential Mountain Pygmy-possum habitat at 

Koflers (none at Tirol or Control Centre).  

 Koflers site considerably closer than other sites to Mountain Pygmy-possum habitat (44 m 

vs 310 m at Control Centre and 330 m at Tirol).  

 Part of Koflers footprint occurs within the Revised Mountain Pygmy-possum Management 

Area.  Neither of the other sites occurs within this Management Area. 

 Potential significant downslope impacts (indirect) on EPBC Act and FFG Act-listed alpine 

bog habitats at Control Centre. Less potential for impact at Tirol and Koflers.   

                                                      
15 Note: Caution should be exercised when comparing options based on number of rare or threatened species recorded, 

especially when the Koflers site was not assessed in detail. 
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Stage 2 

 Marginally smaller extent of total clearing proposed at Tirol than at Control Centre 

(10.76 ha vs 11.27 ha respectively).  

 Marginally higher extent of intact native vegetation at Control Centre than at Tirol (6.96 ha 

vs 6.47 ha respectively).   

 Similar extents of degraded treeless vegetation at Control Centre (4.31 ha) and Tirol 

(4.29 ha). 

 Larger area (and proportional area) of previously disturbed ground at Tirol (6.01 ha, 56% 

of site) than at Control Centre (5.84 ha, 52% of site). 

 More rare or threatened flora species identified for Tirol (13 rare) than for Control Centre 

(11 rare, 1 vulnerable)16. 

 Control Centre temporary stockpiling (Koflers stockpile area) means that the project 

footprint is considerably closer to Mountain Pygmy-possum habitat than for Tirol (70 m to 

Type II habitat, vs 176 m for Tirol).  

 Potential indirect downslope impacts on EPBC Act and FFG Act-listed alpine bog habitats 

would be greater at Control Centre compared to Tirol, mainly due to the greater extent of 

downslope bog habitat immediately below Control Centre. 

 

                                                      
16 Note: Caution should be exercised when comparing options based on number of rare or threatened species recorded, 

especially when the Koflers site was not assessed in detail. 
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Appendix A – Figures 

Figure 1 Site Location – Initial three options 

Figure 2 Ecological Vegetation Classes – Initial three options 

Figure 3 Previously Disturbed Ground – Initial three options 

Figure 4 Threatened Flora Records – Initial three options 

Figure 5 Threatened Fauna Records – Initial three options 

Figure 6 Closest Point to Mountain Pygmy-possum Habitat – Initial three options 

Figure 7 Site Location – Final two options 

Figure 8 Ecological Vegetation Classes – Final two options 

Figure 9 Previously Disturbed Ground – Final two options 

Figure 10 Closest Point to Mountain Pygmy-possum Habitat – Final two options 

Figure 11 Location Risk Map 
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